

Annual Procurement Plan (APP) for 2022-23

Ministry / Division : Power Division
 Agency : Bangladesh Power Development Board
 Procuring Entity: Bangladesh Power Development Board
 Project / Program: Shahjibazar 100 MW Gas Turbine Power Plant Project.

Package No.	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving authority	Source of Fund	Estimated Cost in Lac Taka	Time Code for Process	Advertise PQ (if Applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	Turnkey Part Engineering, Design, Manufacture, Installation, Testing & Commissioning of Shahjibazar 100 MW Gas Turbine Power Plant Project on turnkey basis including two years warranty period.	Lot	Lot	OTM (ICT)	CCGP	BPDB (Electricity Maintenance and Development Fund)	79424.48	Planned Dates		19/10/15	28/01/16	08/03/16	09/11/17	13/11/17	21/12/17	429	540 days (From 12/02/2018)
								Planned Days		0	101	40	246	4	38		
								Actual Dates		19/10/2015	28/01/16	08/03/16	9/11/2017	13/11/17	21/12/17		
Total (WD1)							79424.48										

স্বাক্ষর
 ০২/০৭/২০২২
 (মোহাম্মদ আব্দুল হক)
 আইডি নং-০১-১৭৩৭
 নির্বাহী প্রকৌশলী
 শাহজীবাজার ১০০ মেগাওয়াট গ্যাস টারবাইন প্রকল্প
 বিদ্যুৎ কেন্দ্র নির্মাণ প্রকল্প
 বিউবো, ঢাকা।

স্বাক্ষর
 ০২.০৭.২০২২
 (এ কে এম মফিজউদ্দিন আহমেদ)
 আইডি নং-১-১২২৪৪
 প্রকল্প পরিচালক (ডাক্তার) (অতিরিক্ত)
 শাহজীবাজার ১০০ মেগাওয়াট গ্যাস টারবাইন প্রকল্প
 বিদ্যুৎ কেন্দ্র নির্মাণ প্রকল্প
 বিউবো, ঢাকা।

স্বাক্ষর
 ২৭/১২
 প্রধান প্রকৌশলী
 বিদ্যুৎ কেন্দ্র নির্মাণ
 প্রকল্প
 বিউবো, ঢাকা।

স্বাক্ষর
 ০৯/০৭/২০২২
 (মুজিবুর রহমান)
 আইডি নং-১-০৭৩৩
 সচিব (পরিকল্পনা ও উন্নয়ন)
 বিউবো, ঢাকা।

Annual Procurement Plan (APP) for 2022-23

Division : Power Division
 Agency : Bangladesh Power Development Board
 Procuring Entity: Bangladesh Power Development Board
 Project/Program: Shahjibazar 100 MW Gas Turbine Power Plant Project.

Package No.	Description of Package services	Unit	Quantity	Procurement Method & Type	Contract Approving authority	Source of Fund	Estimated Cost in Lac	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD1	Consultancy Services	Man month	Local:42 Foreign:18	QCBS	Ministry of Power, Energy and Mineral Resources	BPDB (Electricity Maintenance and Development Fund)	512.25	Planned Dates	23/10/17	24/01/18	08/03/18	31/03/18	10/4/18	19/04/18	29/04/18	6/5/18	195	540 days (From 01/07/18) Date extension proposed for RRT & ICO 30/6/2023	
								Planned Days	0	93	43	23	10	9	10	7			
								Actual Dates	23/10/17	24/01/18	08/03/18	04/04/18	22/04/18 & 08/05/18	08/05/18	29/05/18	24/06/18			
	Total						512.25												

Summary

Description	Estimated Cost	Expenditure upto June/2022	APW Allocation	(Take in Lac)	
				Proposed APP Amount (2022-23)	
Turnkey Work	79,424.48	63,427.99	15,996.49	15,996.49	
Consultancy Service	512.25	397.19	115.06	115.06	
Total	79,936.73	63,825.18	16,111.55	16,111.55	

02/09/2022
 (মোহাম্মদ আবদুল হক)
 সিনিয়র প্রকৌশলী
 সাবজিভার ১০০ মেগাওয়াট গ্যাস টারবাইন বিদ্যুৎ কেন্দ্র নির্মাণ প্রকল্প
 বিডিপা, ঢাকা।

08.07.2022
 (এ কে এফ মফিজউদ্দিন আহমেদ)
 জাহাঙ্গীর নর-১-২২০৪
 প্রকল্প পরিচালক (ভরত) (সিটিং দায়িত্ব)
 সাবজিভার ১০০ মেগাওয়াট
 বিদ্যুৎ কেন্দ্র নির্মাণ প্রকল্প
 বিডিপা, ঢাকা।

08/05/18
 (আবদুল্লাহ আলী)
 প্রধান প্রকৌশলী
 সাবজিভার ১০০ মেগাওয়াট
 বিডিপা, ঢাকা।

09/07/2023
 (মুজিবুজ্জামান সেন)
 জাহাঙ্গীর নর-১-০৭৫৩
 সদস্য (শ্রমিকস্বতা ও উন্নয়ন)
 বিডিপা, ঢাকা।