


০৮। অনুগ্রহপূর্বক টাকা অনুচ্ছেদ ০১-০৭ দেখা যেতে পারে। যোড়শাল ৪র্থ ইউনিট রি-পাওয়ারিং প্রকল্পে ২০২২-২৩ অর্থ বছরের জন্য টার্নকি পাটে ১৬,৮৬৮.৩৪ লক্ষ টাকা এবং Consultancy Service, Goods, CD VAT, VAT & AIT, LC Opening, others etc. বাবদ ৫৩৮১.৬৬ লক্ষ টাকার বার্ষিক ক্রয় পরিকল্পনা (এপিপি) প্রকল্প পরিচালক এর সুপারিশসহ সদয় প্রশাসনিক অনুমোদনের নিমিত্ত পেশ করা হয়েছে। নথিটি পরীক্ষান্তে দেখা যায় যে, ২০২২-২৩ অর্থ বৎসরে উক্ত প্রকল্পের অনুকূলে ২২,২৫০.০০ লক্ষ টাকার এডিপি বরাদ্দ প্রদান করা হয়েছে (টোকা অনুচ্ছেদ ১ সদয় দ্রষ্টব্য)।


০৯। বিউবো'র আর্থিক ক্ষমতা অর্পন বিধি (উন্নয়ন), ২০১৮ এর আইটেম নং-৭৪ মোতাবেক সদস্য (পরিকল্পনা ও উন্নয়ন) বিউবো মহোদয় প্রস্তাবিত বার্ষিক ক্রয় পরিকল্পনা অনুমোদনের ক্ষমতা সংরক্ষণ করেন। সে মোতাবেক যোড়শাল ৪র্থ ইউনিট রি-পাওয়ারিং প্রকল্পের ২০২২-২৩ অর্থ বছরের জন্য টার্নকি পাটে ১৬,৮৬৮.৩৪ লক্ষ টাকা এবং Consultancy Service, Goods, CD VAT, VAT & AIT, LC Opening, others etc. বাবদ ৫৩৮১.৬৬ লক্ষ টাকার এপিপি নিম্নবর্ণিত শর্তে সদয় প্রশাসনিক অনুমোদন প্রদান করা যেতে পারে:


শর্তাবলীঃ

- এডিপি বরাদ্দ প্রাপ্তি সাপেক্ষে অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা (এপিপি) এর অগ্রাধিকার তালিকা অনুযায়ী কাজ হাতে নিতে হবে।
- পাবলিক প্রকিউরমেন্ট বিধিমালা, ২০০৮ যথাযথ অনুসরণ করতে হবে।
- অনুমোদিত ডিপিপি-তে অন্তর্ভুক্ত বিভিন্ন খাতের অঙ্গ ভিত্তিক অর্থের সংস্থান অনুযায়ী ব্যয় করতে হবে।
- স্থানীয় সকল ক্রয় কাজ (প্রযোজ্য ক্ষেত্রে) e-GP এর মাধ্যমে সম্পন্ন করতে হবে।

১০। সদয় অনুমোদনের নিমিত্ত পেশ করা হলো।


উপ-সচিব (পরিকল্পনা ও উন্নয়ন)


২৪/৭/২০২২
সদস্য (পরিকল্পনা ও উন্নয়ন)
বিউবো মহোদয়


২৪/৭/২২
প্রকল্প পরিচালক
যোড়শাল ৪র্থ ইউনিট
রি-পাওয়ারিং প্রকল্প।

সদস্য (পরিকল্পনা ও উন্নয়ন)

২৪/৭/২২

২২/৭/২২

তত্ত্বাবধায়ক প্রকল্প পরিচালক

বিষয়ঃ ২০২২-২৩ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা অনুমোদন প্রসংগে।

- ১। উপর্যুক্ত বিষয়ের আলোকে জানানো যাচ্ছে যে, বিশ্বব্যাংকের অর্থায়নে সরকারি খাতে ঘোড়াশাল ৪র্থ ইউনিট রি-পাওয়ারিং প্রকল্পটি বাস্তবায়িত হচ্ছে। ০৬/০৬/২০১৬ইং তারিখে প্রকল্পের মূল কাজ সম্পাদনের নিমিত্ত EPC ঠিকাদার নিয়োগ করা হয়েছে। ইতোমধ্যে প্রকল্পের Simple cycle এর COD গত ৩০/১০/২০১৮ইং তারিখে সম্পন্ন হয়েছে। Combined Cycle এর নির্মাণ কাজ শেষ পর্যায়ে। প্রকল্পের অনুকূলে Owners Engineers নিয়োগ ইতোমধ্যে সম্পন্ন হয়েছে। ২০২২-২৩ অর্থবছরের বার্ষিক উন্নয়ন কর্মসূচি (ADP)-তে প্রকল্পের অনুকূলে (ক) প্রকল্প সাহায্য খাতে ২০,০০০.০০ লক্ষ টাকা, (খ) জিওবি খাতে ২,০০০.০০ লক্ষ টাকা এবং (গ) বিপিডিবি খাতে ২৫০.০০ লক্ষ টাকা সহ মোট ২২,২৫০.০০ লক্ষ টাকা বরাদ্দ পাওয়া গিয়েছে। বর্ণিত অবস্থায় প্রকল্পের চলমান এবং সম্পাদনযোগ্য কাজের উপর ভিত্তি করে সংশোধিত ডিপিপি এবং প্রকল্পের অনুকূলে প্রাপ্ত ADP বরাদ্দ অনুযায়ী ২০২২-২৩ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা প্রস্তুত করা হয়েছে।
- ২। বিশ্বব্যাংকের ঋন চুক্তির শর্তানুযায়ী অত্র প্রকল্পের আওতায় স্থাপিত গ্যাস টারবাইন সুষ্ঠু ভাবে চালু রাখার স্বার্থে গ্যাস টারবাইন নির্মাতা প্রতিষ্ঠান GE/GE এর প্রতিনিধি প্রতিষ্ঠানের সাথে LTSA চুক্তি স্বাক্ষর করা আবশ্যিক ছিল। GE এর প্রতিনিধির সাথে 1st HGPI (২৪,০০০ ঘন্টা চলার পর), 2nd HGPI (৪৮,০০০ ঘন্টা চলার পর) এবং MI (৭২,০০০ ঘন্টা চলার পর) এর মালামাল সরবরাহ বাবদ একটি চুক্তি স্বাক্ষরিত হয়েছে যার ব্যয় নির্বাহ করা হবে উন্নয়ন ও রাজস্ব খাত থেকে এবং মেইনটেনেন্স সার্ভিস কাজের জন্য আরও একটি চুক্তি স্বাক্ষরিত হয়েছে যার ব্যয় নির্বাহ করা হবে রাজস্ব খাত থেকে। প্রস্তুতকৃত বার্ষিক ক্রয় পরিকল্পনা যথাযথ কর্তৃপক্ষ কর্তৃক অনুমোদন গ্রহণ করা প্রয়োজন।
- ৩। LTSA এর জন্য চুক্তিকৃত দরের ভিত্তিতে (ক) পণ্য ও সংশ্লিষ্ট সেবা খাতে ২৮,৬৮৯.১৫ লক্ষ টাকা ও (খ) কার্য ও সংশ্লিষ্ট সেবা খাতে ১০,১৮৫.২৩ লক্ষ টাকাসহ সর্বমোট ৩৮,৮৭৪.৩৮ লক্ষ টাকার প্রস্তাব করা হয়েছে (পতাকা-ক)।
- ৪। প্রস্তুতকৃত বার্ষিক ক্রয় পরিকল্পনায় (ক) টার্ন-কী খাতে ১৬,৮৬৮.৩৪ লক্ষ টাকা (খ) সেবা খাতে ১৩০.০০ লক্ষ টাকা (গ) মালামাল খাতে ৩,০৩১.৬৬ লক্ষ টাকা এবং (ঘ) সিডি ভ্যাট ও অন্যান্য খাতে ১,৯৭০.০০ লক্ষ টাকা অর্থাৎ সর্বমোট ২২,২৫০.০০ লক্ষ টাকার প্রস্তাব করা হয়েছে (পতাকা-খ)।
- ৫। আর্থিক ক্ষমতা অর্পন (উন্নয়ন) ২০১৮ এর আইটেম নং ৭৪ অনুযায়ী বার্ষিক ক্রয় পরিকল্পনার প্রশাসনিক অনুমোদন দানের ক্ষমতা সদস্য, পরিকল্পনা ও উন্নয়ন মহোদয় সংরক্ষণ করেন।
- ৬। এমতাবস্থায়, ঘোড়াশাল ৪র্থ ইউনিট রি-পাওয়ারিং প্রকল্পের ২০২২-২৩ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা সদয় অনুমোদনের জন্য সদস্য, পরিকল্পনা ও উন্নয়ন মহোদয় বরাবরে পেশ করা যেতে পারে।
- ৭। সদয় সমীপে পেশ করা হল।

সংযোজনীঃ বর্ণনামতে

০২
০৭/০৭/২০২২

০৬/০৭/২২

নির্বাহী প্রকৌশলী
ঘোড়াশাল ৪র্থ ইউনিট রি-পাওয়ারিং প্রকল্প
বিউবো, পলাশ, নরসিংদী।

০৬/০৭/২০২২

তত্ত্বাবধায়ক প্রকৌশলী
ঘোড়াশাল ৪র্থ ইউনিট রি-পাওয়ারিং প্রকল্প
বিউবো, পলাশ, নরসিংদী।

০৭/০৭/২২

প্রকল্প পরিচালক
ঘোড়াশাল ৪র্থ ইউনিট রি-পাওয়ারিং প্রকল্প
বিউবো, পলাশ, নরসিংদী।

সদস্য (পরিকল্পনা ও উন্নয়ন)
৬৪৪
২২/৭/২২

উপ-সচিব, সিআইসি

২৪/৭/২০২২
সদস্য (পরিকল্পনা ও উন্নয়ন)
বিউবো, ঢাকা

Annual Procurement Plan Re-Powering Project of Ghorashal 4th Unit

Budget : Development

A. Financial Year : 2022-23
 B. Reporting Period : 2022-23
 C. Ministry/Division : MoPEMR, Power Division.
 D. Head of Procuring Entity of Implementing Agency : Chairman, BPDB

Procurement-Turn-Key (Taka in Lakh)																		
Package	Description of Procurement Package Turn-Key	Unit	Qty.	Procurement Method & Type	Contract Approval	Source of Funds	Estb. Cost in Tk. (Lakh)	Time Code for Process	Not used in Good	Invite/Advertisement of	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WDI	Design, Supply, Installation and Commissioning of Ghorashal 4th Unit Power Plant	1	1	OTM/ICT	CCGP	IDA, GOB, BPDB	161,283.07	Planned dates										
								Planned days		For Current Year Turnkey Payment (Including CD, Tax & VAT)								Dec-23
							161,283.07	Actual dates										

06.07.22
 Executive Engineer
 Ghorashal Unit 4 Re-Powering Project

06.7.22
 Superintending Engineer-2
 Ghorashal Unit 4 Re-Powering Project

06.07.2022
 Superintending Engineer-1
 Ghorashal Unit 4 Re-Powering Project

06.07.22
 Project Director
 Ghorashal Unit 4 Re-Powering Project

06.07.2022
 Member, P&D, BPDB, Dhaka

**Annual Procurement Plan
Re-Powering Project of Ghorashal 4th Unit**

A. Financial Year : 2022-23
B. Reporting Period : 2022-23

C. Ministry/Division : MoPEMR, Power Division
D. Head of Procuring Entity : Chairman, BPDB
of Implementing Agency.

Budget : Development

(Taka in Lakh)

Package	Description of Procurement Package Services	Unit	Qty.	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Estb. Cost in Tk. (Lakh)	Time Code for Process	Not used in Good	Invite/Adverti sement of	Tender Opening	Tender Evaluati on	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completio n of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned dates									
SD1	Consultant - Owners Engineers	pm	F-92 L-290	OIM/NCT	CCGP	IDA & GOB	2,278.60	Planned Actual dates									
For Current Year Payment																	
Dec-23																	
Total																	
2,278.60																	

[Signature]
06.07.22
Executive Engineer
Chorashal Unit 4 Re-Powering Project

[Signature]
6.7.22
Seperintending Engineer-2
Chorashal Unit 4 Re-Powering Project

[Signature]
06.07.22
Seperintending Engineer-1
Chorashal Unit 4 Re-Powering Project

[Signature]
06.07.22
Project Director
Chorashal Unit 4 Re-Powering Project

[Signature]
06.07.22
Member, P&D, BPDB, Dhaka
[Signature]

Annual Procurement Plan
Re-Powering Project of Ghorashal 4th Unit

A. Financial Year : 2021-22

B. Reporting Period : 2021-22

E. Power Plant: Ghorashal Unit 4 Re-Powering Project, BPDB, Palash, Narsingdi.

C. Ministry/Division : MoPEMR, Power Division

D. Head of Procuring Entity : Chairman, BPDB of Implementing Agency.


Budget : Revenue


(Taka in Lakh)


Service Procurement


Package	Description of Procurement Package/Services/Works	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Estb. Cost in Tk. (Lakh)	Time Code for Process	Not used in Goods	Invite/Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
W1	Procurement of services Schedule Maintenance (8 nos. of BI, 2 nos. of HGPI & 1 no. of MI) for a period of 72000 FFH for Operation & Maintenance of Gas Turbine Unit for Ghorashal 4th Unit Repowered Combined Cycle, GPS, BPDB, Palash, Narsingdi, Bangladesh. under Long Term Service Agreement (LTSA)	Lot	1 (one)	DPM	Ministry/CCGP	Rev Budget	10,185.23	Planned dates		11.03.2021	12.04.2021	19.08.2021	23.03.2022	12.04.2022	28.06.2022		Dec 2033	
							10,185.23											


(as per exchange rate of USD 1= BDT 93.45 on 07/07/2022)

 06.07.22
 Executive Engineer
 Ghorashal Unit 4 Re-Powering Project

 06.7.22
 Superintending Engineer-2
 Ghorashal Unit 4 Re-Powering Project

 06.07.22
 Project Director
 Ghorashal Unit 4 Re-Powering Project

 28/19/2022
 Member P&D, BPDB, Dhaka


 Member, P&D, BPDB, Dhaka


Annual Procurement Plan Re-Powering Project of Ghorashal 4th Unit


A. Financial Year : 2021-22 **Budget : Development & Revenue**
B. Reporting Period :2021-22 **C. Ministry/Division : MoPEMR, Power Division**
E. Power Plant: Ghorashal Unit 4 Re-Powering Project, BPDB, Palash, Narsingdi. **D. Head of Procuring Entity of : Chairman, BPDB Implementing Agency.** **(Taka in Lakh)**


Goods Procurement


Package	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Estb. Cost in Tk. (Lakh)	Time Code for Process	Not used in Goods	Invite/Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	
																		Planned dates
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
G1	Procurement of Spares & Consumables for Schedule Maintenance (2 HGPI & 1 MI) of Gas Turbine of Ghorashal 4th Unit Re-powered CCGP, BPDB, Palash, Narsingdi under Long Term Service Agreement (LTSA)	Lot	1 (one)	DPM	CCGP	Budget and BPDB Revenue budget	28,689.15			11.03.2021	12.04.2021	08.08.2021	10.11.2021	25.11.2021	30.11.2021			
Total							28,689.15											


(as per exchange rate of USD 1 = BDT 93.45 on 07/07/2022)


 06.07.22
 Executive Engineer
 Ghorashal Unit 4 Re-Powering Project


 6.7.22
 Superintendent Engineer-2
 Ghorashal Unit 4 Re-Powering Project


 06.07.2022
 Superintendent Engineer-1
 Ghorashal Unit 4 Re-Powering Project


 08.08.2022
 Project Director
 Ghorashal Unit 4 Re-Powering Project


 28/9/2022
 Member, PCT, BPDB, Dhaka

Annual Procurement Plan Re-Powering Project of Ghorashal 4th Unit

A. Financial Year : 2022-23
 B. Reporting Period : 2022-23
 C. Ministry/Division : MoPEMR, Power
 D. Head of Procuring Entity of Implementing Agency : Chairman, BPDB

Budget : Development

Summary (ADP allocation)

Description	Estimated Cost As per RDPP	Expenditure (Up to June 2022)	ADP Allocation FY 2022-23	Proposed APP amount (2022-23)	Proposed APP Out of ADP	Total	Remarks
Works (Turnkey)	146,702.73	127,261.98		16,868.34	-	16,868.34	
Services (PA)	2,907.72	806.77	20,000.00	100.00	-	100.00	
Goods (PA)	22,397.59			3,031.66	-	3,031.66	
Goods (GOB)	350.00			30.00	-	30.00	
Services (GOB)	433.70	1,858.91				1,970.00	
CD-VAT, VAT & AIT (Works & Services - Turn key Part), AIT (Permanent Materials), LC opening, others etc. (GOB)	19,989.06	14,543.84	2,000.00	1,970.00	-		
Works (GOB)	1,283.32	1,271.46					
Contingency (PA)	1,376.07						
Revenue (BPDB)	2,442.62		235.00	235.00	-	235.00	
Capital (BPDB)	13,365.21	1,911.30	15.00	15.00	-	15.00	
Total	211,248.02	147,654.26	22,250.00	22,250.00		22,250.00	

[Signature]
 06.07.22
 Executive Engineer
 Ghorashal Unit 4 Re-Powering Project

[Signature]
 06.07.22
 Superintendent Engineer-2
 Ghorashal Unit 4 Re-Powering Project

[Signature]
 06.07.2022
 Superintending Engineer-1
 Ghorashal Unit 4 Re-Powering Project

[Signature]
 06.07.22
 Project Director
 Ghorashal Unit 4 Re-Powering Project

[Signature]
 06/19/2022
 Member, P&D, BPDB, Dhaka

[Signature]
 06/19/2022