

Annual Procurement Plan, 2022-2023 (Local Part)

Ministry/Division: MoPEMR, Power Division
 Agency: Bangladesh Power Development Board

Procuring Entity Name: Project Director

Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

Procurement of Goods (GOB Part)		(Take in Lakh)														Remarks		
Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for completion of Contract	Remarks
1	2	Design, Supply, Erection, Installation, Testing and Commissioning of 07 Nos of New 33/11KV GIS Substation, 04 Nos of 33/11KV Substation Up-gradation, 05 Nos 33Kv Bus-Extension and Installation of 1 km 33KV XLPE 1X800mm ² Underground armored copper cable double circuit line including Automation of the Substation (SAS) interfacing with the existing SCADA system of Chattogram. Civil works and other related works on Turnkey Basis under Power Distribution System Development, Chattogram Zone (2nd Phase), BPDB (GD-01, Lot-01)	Nos/Km	16 Nos and 1Km	OTM (ICT)	CCGP	GOB	22923.89	Planning dates	01.08.2022	25.08.2022	25.09.2022	13.12.2022	16.01.2023	15.02.2023	270 days	720 days	Proposed
GD-1	Lot-2	Design, Supply, Erection, Installation, Testing and Commissioning of 05 Nos of New, 33/11KV GIS Substation and Installation of 25.25 Km 33KV XLPE 1X800mm ² Underground armored copper cable double circuit line including Automation of the Substation (SAS) interfacing with the existing SCADA System of Chattogram. Civil works and other related works on Turnkey Basis under Power Distribution System Development, Chattogram Zone (2nd Phase), BPDB (GD-01, Lot-02)	Nos/Km	5 Nos and 25.25 Km	OTM (ICT)	CCGP	GOB	26981.94	Planning dates	01.08.2022	25.08.2022	25.09.2022	13.12.2022	16.01.2023	15.02.2023	270 days	720 days	Proposed

[Handwritten signatures and initials]







Annual Procurement Plan, 2022-2023 (Local Part)

Ministry/Division: MoPEMR, Power Division
Agency: Bangladesh Power Development Board

Budget: Development

Procuring Entity Name: Project Director
Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

Procurements of Goods (GOB Part)																			
Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
	Lot-3	Design, Supply, Erection, Installation, Testing and Commissioning of 05 Nos. of New 33/11KV GIS Substation, 02 Nos. of 33/11KV Substation Up-gradation, 02 Nos 33KV Bay-Extension and Installation of 13 km 33KV XLPE 1X800mm ² Underground armored copper cable double circuit line including Automation of the Substation (SAS) interfacing with the existing SCADA System of Chattogram, Civil works and other related works on Turnkey Basis under Power Distribution System Development, Chattogram Zone (2nd Phase), BPDB(GD-01, Lot-03)	Nos	9 Nos and 13Km	OTM (ICT)	CCGP	GOB	23705.90	Planning dates	01.08.2022	25.08.2022	25.09.2022	13.12.2022	16.01.2023	15.02.2023	270 days	720 days	Proposed	
GDI-1	Lot-4	Design, Supply, Erection, Installation, Testing and Commissioning of 05 Nos. of New 33/11KV GIS Substation, 01 Nos. of 33/11KV Substation Up-gradation, 02 Nos 33KV Bay-Extension and Installation of 25.75 km 33KV XLPE 1X800mm ² Underground armored copper cable double circuit line including Automation of the Substation (SAS) interfacing with the existing SCADA System of Chattogram, Civil works and other related works on Turnkey Basis under Power Distribution System Development, Chattogram Zone (2nd Phase), BPDB (GD-01, Lot-04)	Nos/Km	8 Nos and 25.75 Km	OTM (ICT)	CCGP	GOB	29814.37	Planning dates	01.08.2022	01.08.2022	25.08.2022	25.09.2022	13.12.2022	16.01.2023	15.02.2023	270 days	720 days	
Sub-total (Turnkeys)								103426.10											

Annual Procurement Plan, 2022-2023 (Local Part)

Budget: Development

Ministry/Division: MoPEMR, Power Division
Agency: Bangladesh Power Development Board
Procuring Entity Name: Project Director
Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

Pig No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakhs)	Time Code for Process	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks	
																			(Task in Lakhs)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
GD-3	-	Supply of 15M SPC Pole (D-Type)	Nos	1161	OTM	BPDB	GOB	80.11	Contract No: 27 11 0000 304 19 262 19 111, Date: 20/10/2019										Carried Over
GD-4	-	Supply of 15M SPC Pole (D-Type)	Nos	1160	OTM	BPDB	GOB	81.29	Contract No: 27 11 0000 304 19 223 20 14, Date: 15/07/2020										Carried Over
GD-5	-	Supply of 15M SPC Pole (D-Type)	Nos	1161	DPM	BPDB	GOB	636.00	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	180 days	Proposed	
GD-6	-	Supply of 15M SPC Pole (D-Type)	Nos	718	DPM	BPDB	GOB	393.32	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	180 days	Proposed	
GD-7	-	Supply of 15M SPC Pole (C-Type)	Nos	1050	OTM	BPDB	GOB	56.32	Contract No: 27 11 0000 304 19 263 19 112, Date: 20/10/2019										Carried Over
GD-8	-	Supply of 15M SPC Pole (C-Type)	Nos	1050	OTM	BPDB	GOB	56.67	Contract No: 27 11 0000 304 19 224 20 13, Date: 15/07/2020										Carried Over
GD-9	-	Supply of 15M SPC Pole (C-Type)	Nos	1050	DPM	BPDB	GOB	513.21	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	180 days	Proposed	
GD-10	-	Supply of 15M SPC Pole (C-Type)	Nos	1050	DPM	BPDB	GOB	513.21	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	180 days	Proposed	
GD-11	Lot-2	Supply of 12M SPC Pole (502 daN)	Nos	3250	OTM	MoPEMR	GOB	115.58	Contract No: 27 11 0000 304 19 123, Date: 17/11/2019										Carried Over
	3250			115.59				Contract No: 27 11 0000 304 19 260 19 125, Date: 17/11/2019										Carried Over	
	3200			113.80				Contract No: 27 11 0000 304 19 260 19 122, Date: 13/11/2019										Carried Over	
GD-12	Lot-1	Supply of 12M SPC Pole (502 daN)	Nos	3250	OTM	MoPEMR	GOB	114.92	Contract No: 27 11 0000 304 20 226 20 03, Date: 13/07/2020										Carried Over
	3250			115.44				Contract No: 27 11 0000 304 20 226 20 06, Date: 13/07/2020										Carried Over	
	3250			114.89				Contract No: 27 11 0000 304 20 226 20 05, Date: 13/07/2020										Carried Over	
	3200			113.12				Contract No: 27 11 0000 304 20 226 20 02, Date: 12/07/2020										Carried Over	
GD-13	-	Supply of 12M SPC Pole (502 daN)	Nos	6650	DPM	MoPEMR	GOB	2115.03	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	180 days	Proposed	
GD-14	-	Supply of 12M SPC Pole (502 daN)	Nos	6650	DPM	MoPEMR	GOB	2115.03	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	180 days	Proposed	







Annual Procurement Plan, 2022-2023 (Local Part)

Ministry/Division: MoPEMR, Power Division
Agency: Bangladesh Power Development Board
Procuring Entity Name: Project Director
Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

Budget: Development

Plg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakhs)	Time Code for Process	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks	
																			(Taka in Lakhs)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
GD-15	Lot-1	Supply of 9M SPC Pole (250 daN)	Nos	4025	OTM	BPDB	GOB	65.21			Contract No: 27.11.0000.304.19.264.19.114, Date: 21/10/2019								Carried Over
	Lot-2			4025				65.12			Contract No: 27.11.0000.304.19.264.19.113, Date: 21/10/2019								Carried Over
GD-16	Lot-1	Supply of 9M SPC Pole (250 daN)	Nos	4025	OTM	BPDB	GOB	55.95			Contract No: 27.11.0000.304.19.225.20.10, Date: 15.07.2020								Carried Over
	Lot-2			4025				54.46			Contract No: 27.11.0000.304.19.225.20.12, Date: 15.07.2020								Carried Over
GD-17	Lot-1	Supply of 9M SPC Pole (250 daN)	Nos	4175	DPM	BPDB	GOB	597.11	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	180 days	Proposed	
	Lot-2			4175				597.11	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	180 days	Proposed	
GD-18	Lot-1	Supply of 9M SPC Pole (250 daN)	Nos	4175	DPM	BPDB	GOB	597.11	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	180 days	Proposed	
	Lot-2			4175				597.11	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	180 days	Proposed	
GD-21	-	ACSR Grosbeak Conductor Supply	KM	258	OTM	BPDB	GOB	65.17			Contract No: 27.11.0000.304.19.209.19.129, Date: 18.12.2019								Carried Over
GD-22	-	ACSR Grosbeak Conductor Supply	KM	258	OTM	BPDB	GOB	65.17			Contract No: 27.11.0000.304.19.210.19.130, Date: 18.12.2019								Carried Over
GD-23	-	ACSR Dog Conductor Supply	KM	1733	OTM	BPDB	GOB	137.50			Contract No: 27.11.0000.304.19.211.20.133, Date: 25.02.2020								Carried Over
GD-24	-	ACSR Dog Conductor Supply	KM	1733	OTM	BPDB	GOB	137.50			Contract No: 27.11.0000.304.19.212.20.134, Date: 25.02.2020								Carried Over
GD-25	-	ACSR Dog Conductor Supply	KM	1733	OTM	BPDB	GOB	142.01			Contract No: 27.11.0000.304.19.213.20.135, Date: 25.02.2020								Carried Over
GD-26	-	ACSR Dog Conductor Supply	KM	1733	OTM	BPDB	GOB	138.64			Contract No: 27.11.0000.304.19.214.20.136, Date: 25.02.2020								Carried Over
GD-27	-	AAC WASP (Ins.) Conductor Supply	KM	3100	OTM	BPDB	GOB	259.76			Contract No: 27.11.0000.304.19.257.19.105, Date: 14.08.2019								Carried Over
GD-28	-	AAC WASP (Ins.) Conductor Supply	KM	3100	OTM	BPDB	GOB	261.74			Contract No: 27.11.0000.304.19.216.20.138, Date: 03.03.2020								Carried Over
GD-29	-	AAC WASP (Ins.) Conductor Supply	KM	3300	OTM	BPDB	GOB	261.73			Contract No: 27.11.0000.304.19.217.20.139, Date: 03.03.2020								Carried Over
GD-30	-	AAC WASP (Ins.) Conductor Supply	KM	3300	OTM	BPDB	GOB	261.74			Contract No: 27.11.0000.304.19.218.20.140, Date: 03.03.2020								Carried Over
GD-31	-	AAC Ant (ins.) Conductor Supply	KM	3300	OTM	BPDB	GOB	140.77			Contract No: 27.11.0000.304.19.219.20.132, Date: 25.02.2020								Carried Over
GD-32	-	Gen. Wire Supply	KM	2044.2	OTM	BPDB	GOB	89.45			Contract No: 27.11.0000.304.19.220.20.137, Date: 25.02.2020								Carried Over
GD-34	-	Post Insulator with Fittings for 33KV Line	Sets	24720	OTM	BPDB	GOB	543.59			Contract No: 27.11.0000.304.21.218.21.12, Date: 15.09.2021								Carried Over
GD-35	-	Disc Insulator with Fittings for 33KV Line	Sets	11838	OTM	BPDB	GOB	406.99			Contract No: 27.11.0000.304.21.217.21.21, Date: 22.09.2021								Carried Over

(Handwritten signatures and initials)

Annual Procurement Plan, 2022-2023 (Local Part)

Ministry/Division: MoPEMR, Power Division
Agency: Bangladesh Power Development Board

Budget: Development

Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

Procurement of Goods (GOB Part)		(Taka in Lakh)														Remarks			
Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invited/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
GD-36	-	Guy Insulator for 33 KV Line	Nos	7892	OTM	BPDB	GOB	21.94			Contract No: 27.11.0000.304.21.209.22.38, Date: 21.04.2022								Carried Over
GD-37	-	Pin Insulator with pin for 11 KV Line	Sets	147000	OTM	BPDB	GOB	917.28			Contract No: 27.11.0000.304.21.215.21.20, Date: 22.09.2021								Carried Over
GD-38	Lot-1	Disc Insulator with Fittings for 11KV Line	Sets	36750	OTM	BPDB	GOB	787.55			Contract No: 27.11.0000.304.21.220.21.23, Date: 11.10.2021								Carried Over
	Lot-2		Sets	36750				821.36			Contract No: 27.11.0000.304.21.220.21.24, Date: 11.10.2021								Carried Over
GD-39	-	Guy Insulator for 11 KV Line	Nos	49000	OTM	BPDB	GOB	48.02			Contract No: 27.11.0000.304.21.210.22.39, Date: 21.04.2022								Carried Over
GD-40	-	Shackle Insulator for 0.4KV Line	Nos	480000	OTM	BPDB	GOB	388.80	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	180 days	Proposed	
GD-41	-	Guy Insulator for 0.4 KV Line	Nos	39200	OTM	BPDB	GOB	32.54			Contract No: 27.11.0000.304.21.208.22.37, Date: 21.04.2022								Carried Over
GD-42	-	Cross Arm, Guy Set and Earth Mast for 33KV Line	Sets	Lot	OTM	BPDB	GOB	134.78			Contract No: 27.11.0000.304.19.227.20.07, Date: 15.07.2020								Carried Over
GD-43	-	Other Line Accessories for 33KV Line (New & Upgradation)	Sets	Lot	OTM	BPDB	GOB	119.29			Contract No: 27.11.0000.304.20.231.20.16, Date: 15/07/2020								Carried Over
GD-44	-	Cross Arm, Guy Set for 11KV Line (New & Renovation)	Sets	Lot	OTM	BPDB	GOB	142.81			Contract No: 27.11.0000.304.19.228.20.15, Date: 15/07/2020								Carried Over
GD-45	-	Other Line Accessories for 11KV Line (New & Upgradation)	Sets	Lot	OTM	BPDB	GOB	31.70			Contract No: 27.11.0000.304.20.232.20.08, Date: 15.07.2020								Carried Over
GD-46	-	Cross Arm, S-Spool Wire Rack, Guy Set for 11/0.4KV Line (New & Renovation)	Sets	Lot	OTM	BPDB	GOB	985.66			Contract No: 27.11.0000.304.19.229.20.01, Date: 12/07/2020								Carried Over
GD-49	-	Other Line Accessories for 0.4KV Line (New & Renovation)	Sets	Lot	OTM	BPDB	GOB	26.31			Contract No: 27.11.0000.304.20.234.20.09, Date: 15.07.2020								Carried Over
	Lot-1		200	76.50						Contract No: 27.11.0000.304.20.205.20.145, Date: 24/03/2020								Carried Over	
	Lot-2		200	76.50						Contract No: 27.11.0000.304.20.205.20.144, Date: 24/03/2020								Carried Over	
	Lot-3		200	78.96						Contract No: 27.11.0000.304.20.205.20.159, Date: 07/06/2020								Carried Over	
	Lot-4		200	79.36						Contract No: 27.11.0000.304.20.205.20.153, Date: 07/06/2020								Carried Over	
Lot-5	153	58.52			Contract No: 27.11.0000.304.20.205.20.146, Date: 24/03/2020								Carried Over						





Annual Procurement Plan, 2022-2023 (Local Part)

Ministry/Division: MoPEMR, Power Division
 Agency: Bangladesh Power Development Board
 Procuring Entity Name: Project Director
 Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	(Taka in Lakh)			Remarks		
																Total Time of Contract signature	Time for Completion of Contract	Time for			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	Carried Over		
	Lot-1		200					442.20													Carried Over
	Lot-2		200					76.40													Carried Over
	Lot-3		200					76.40													Carried Over
	Lot-4		200					78.90													Carried Over
GD-52	Lot-5	11/0.4 KV, 250 KVA Distribution Transformer	153				58.45												Carried Over		
	Lot-1		200				78.96												Carried Over		
	Lot-2		200				78.90												Carried Over		
	Lot-3		200				76.70												Carried Over		
	Lot-4		200				76.70												Carried Over		
GD-53	Lot-5	11/0.4 KV, 250 KVA Distribution Transformer	153				58.67												Carried Over		
	Lot-1		200				78.92												Carried Over		
	Lot-2		200				78.96												Carried Over		
	Lot-3		200				78.96												Carried Over		
	Lot-4		200				433.95												Carried Over		
GD-54	Lot-5	11/0.4 KV, 250 KVA Distribution Transformer	153				60.42												Carried Over		
	Lot-1		11436				733.28												Proposed		
	Lot-2		7624				502.96												Carried Over		
	Lot-3		Lot				11.19												Carried Over		
	Lot-4		3812				804.62												Carried Over		
GD-55	Lot-1	DOFC & Lightning Arrestor for 11/0.4KV, 250 KVA Distribution Transformer	Set																Carried Over		
	Lot-2		Set															Carried Over			
	Lot-3		Set																Carried Over		
	Lot-4		Set																Carried Over		
	Lot-5		Set																Carried Over		
GD-56	Lot-1	PVC Copper Cable for 11/0.4KV, 250 KVA Distribution Transformer	KM	152			2924.20												Proposed		
	Lot-2		Nos	250			375.00												Proposed		
	Lot-3		Nos	250			375.00												Proposed		
	Lot-4		Nos	250															Proposed		
	Lot-5		Nos	250															Proposed		

[Handwritten signatures and initials]

Annual Procurement Plan, 2022-2023 (Local Part)


Budget: Development


Ministry/Division: MoPEMR, Power Division
Agency: Bangladesh Power Development Board


Procuring Entity Name: Project Director
Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	(Taka in Lakh)			Remarks			
																Total Time of Contract	Time for Completion of Contract	Time for signature				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19				
GD-59	-	6.35/23KV, 50KVA (New)	Nos	250	OTM	BPDB	GOB	27.73											Carried Over			
GD-60	-	6.35/23KV, 50KVA (New)	Nos	250	OTM	BPDB	GOB	27.73											Carried Over			
	Lot-1	DOFC & Lightning Arrestor for 6.35/23KV, 50 kVA Distribution Transformer	Set	3000 & 1000	OTM	BPDB	GOB	60.20											Carried Over			
GD-61	Lot-3	Terminal Lag, H type Connector for 6.35/0.23KV, 50KVA Distribution Transformer	Set	2000 & 2000	OTM	BPDB	GOB	0.28											Carried Over			
	Lot-5	Transformer Platform, Clamp Pole Band etc for 6.35/23KV, 50 kVA Distribution Transformer	Set	1000	OTM	BPDB	GOB	25.90											Carried Over			
GD-65	-	Supply of 18M SPC Pole	Nos	75	OTM	BPDB	GOB	62.41	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	90 days		Proposed			
Total (Local)								25496.30														
Total (Turnkey+Local)								128.922.40														

বিঃ দ্রঃ ২০২২-২০২৩ অর্থ বছরের এডিসি বরাদ্দ ৩৫৮.০০ কোটি টাকার মধ্যে সীমাবদ্ধ প্রকল্পে ব্যয় করা হবে।


 Sub-Divisional Engineer
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram.


 Executive Engineer (XEN)
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram.


 Deputy Project Director
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram.


 Project Director
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram.


 Member, Distribution
 BPDB, Dhaka.

Annual Procurement Plan, 2022-2023 (Local Part)

Budget: Development

Ministry/Division: MoPEMR, Power Division
 Agency: Bangladesh Power Development Board
 Procuring Entity Name: Project Director
 Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

Procurements of Works (GOB Part)

(Taka in Lakhs)

Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
WD-2		Construction of Dormitory Building	Sq-m	1680	OTM	BPDB	GOB	819.65	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	548 days	Proposed
WD-4		Boundary Wall	R.m	3000	OTM	BPDB	BPDB	46.64	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	548 days	Proposed
WD-6		Renovation works of 33KV line under S&D-Patbhanga	km	4	OTM	BPDB	GOB	18.83										Carried Over
WD-7		Renovation works of 33KV line under S&D-Stadium	km	14	OTM	BPDB	GOB	34.42										Carried Over
WD-9		Construction of new 33KV line under S&D-Pota	km	25	OTM	BPDB	GOB	169.70										Carried Over
WD-10		33KV line works (New & Renovation) under Saikania Electric supply	km	15	OTM	BPDB	GOB	21.72										Carried Over
WD-11		33KV line works (New) under S&D-Coxbazar (Including Ramu Electric Supply)	km	32	OTM	BPDB	GOB	119.51										Carried Over







Annual Procurement Plan, 2022-2023 (Local Part)

Budget: Development

Ministry/Division: MoPEMR, Power Division
 Agency: Bangladesh Power Development Board
 Procuring Entity Name: Project Director
 Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

(Table in Lakhs)

Fig No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakhs)	Time Code for Process	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
WD-13	-	33KV line works (New & Renovation) under Lama Electric supply	km	55	OTM	BPDB	GOB	133.44			Contract No: 535-PD/PDSD/Cig zone (2nd phase)/2020, Date: 06.09.2020								Carried Over
WD-14	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Halisohor	km	84	OTM	BPDB	GOB	135.04			Contract No: 114-PD/PDSD/Cig zone(2nd phase)/2020, Date: 25.03.2020								Carried Over
	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Halisohor	km	47	OTM	BPDB	GOB	107.60	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed	
WD-15	-	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Agrabad	km	85	OTM	BPDB	GOB	138.36			Contract No: 152-PD/PDSD/Cig zone(2nd phase)/2020, Date: 18.03.2020								Carried Over
	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Khulsi	km	65	OTM	BPDB	GOB	131.27			Contract No: 175-PD/PDSD/Cig zone(2nd phase)/2020, Date: 23.03.2020								Carried Over
WD-16	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Khulsi	km	30	OTM	BPDB	GOB	69.80	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed	
	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Pahartoli	km	86	OTM	BPDB	GOB	156.71			Contract No: 182-PD/PDSD/Cig zone(2nd phase)/2020, Date: 23.03.2020								Carried Over
WD-17	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Pahartoli	km	26	OTM	BPDB	GOB	62.70	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed	
	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Newmuring	km	78	OTM	BPDB	GOB	141.09			Contract No: 176-PD/PDSD/Cig zone(2nd phase)/2020, Date: 23.03.2020								Carried Over
WD-18	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Newmuring	km	34	OTM	BPDB	GOB	85.20	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed	









Annual Procurement Plan, 2022-2023 (Local Part)

Ministry/Division: MoPEMR, Power Division
 Agency: Bangladesh Power Development Board
 Procuring Entity Name: Project Director
 Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

Budget: Development

(Taka in Lakh)

Procurements of Works (GOB Part)

Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
WD-19	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Rampur	km	70	OTM	BPDB	GOB	114.75	Contract No: 156-PD/PDSD/Ctg.zone(2nd phase)/2020, Date: 18.03.2020										Carried Over
	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Rampur	km	22	OTM	BPDB	GOB	54.30	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed	
WD-20	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Patharghata	km	70	OTM	BPDB	GOB	151.17	Contract No: 113-PD/PDSD/Ctg.zone(2nd phase)/2020, Date: 25.03.2020										Carried Over
	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Patharghata	km	38	OTM	BPDB	GOB	119.00	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed	
WD-21	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Stadium	km	84	OTM	BPDB	GOB	217.89	Contract No: 178-PD/PDSD/Ctg.zone(2nd phase)/2020, Date: 23.03.2020										Carried Over
	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Stadium	km	25	OTM	BPDB	GOB	68.80	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed	
WD-22	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Sholossohor	km	99	OTM	BPDB	GOB	142.77	Contract No: 115-PD/PDSD/Ctg.zone(2nd phase)/2020, Date: 18.03.2020										Carried Over
	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Sholossohor	km	61	OTM	BPDB	GOB	155.30	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed	

[Handwritten signatures and initials]

Annual Procurement Plan, 2022-2023 (Local Part)

Budget: Development

Ministry/Division: MoPEMR, Power Division
 Agency: Bangladesh Power Development Board
 Procuring Entity Name: Project Director
 Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

Procurements of Works (GOB Part)

(Taka in Lakh)																			
Pig No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ACT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
	Lot-3	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Sholeshor	km	30	OTM	BPDB	GOB	76.40	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed	
	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Kalurghat	km	103	OTM	BPDB	GOB	196.20											Carried Over
WD-23	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Kalurghat	km	49	OTM	BPDB	GOB	124.50	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed	
	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Bakolia	km	101	OTM	BPDB	GOB	192.26											Carried Over
	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Bakolia	km	37	OTM	BPDB	GOB	92.90	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed	
WD-24	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Madarbari	km	77	OTM	BPDB	GOB	172.06											Carried Over
	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Mohra	km	82	OTM	BPDB	GOB	114.68											Carried Over
WD-25	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Mohra	km	82	OTM	BPDB	GOB	143.00											Carried Over
	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Mohra	km	82	OTM	BPDB	GOB	143.00											Carried Over







Annual Procurement Plan, 2022-2023 (Local Part)

Budget: Development

Ministry/Division: MoPEMR, Power Division
 Agency: Bangladesh Power Development Board
 Procuring Entity Name: Project Director
 Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

(Taka in Lakh)

Pkg No / Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks	
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
WD-27	Lot-1	km	73	OTM	BPDB	GOB	105.72										Carried Over	
	Lot-2		73															
	Lot-3		73															
	Lot-4		73															
	Lot-5		73															
WD-28	Lot-1	km	101	OTM	BPDB	GOB	151.84										Carried Over	
	Lot-2		102															
	Lot-3		45															
WD-29	Lot-1	km	106				111.00											Carried Over
	Lot-2		107															
	Lot-3		80															
	Lot-4		80															
	Lot-5		80															



Annual Procurement Plan, 2022-2023 (Local Part)

Budget: Development

Ministry/Division: MoPEMR, Power Division

Agency: Bangladesh Power Development Board

Procuring Entity Name: Project Director

Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No-224265700

(Taka in Lakh)

Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Fouzdarhat	km	50	OTM	BPDB	GOB	114.60	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed
	Lot-2			50				114.60		01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed
Lot-3	50			114.60				01.08.2022		25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed	
WD-31	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Potia	km	117	OTM	BPDB	GOB	235.20	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed
	Lot-2			117				235.20		01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed
	Lot-3			118				197.49		01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed
WD-32	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Coxbazar (Including Ramu Electric Supply)	km	111	OTM	BPDB	GOB	179.66	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed
	Lot-2			111				140.38		01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed
	Lot-3			110				161.88		01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed
WD-33	-	Construction of new 33KV line (Matbari grid to Chokoria) under Chokoria ESU	Km	26	OTM	BPDB	GOB	166.24	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed
WD-34	-	11KV,11/0.4KV,0.4KV line works (New & Renovation) under Dohazari Electric Supply	Km	33	OTM	BPDB	GOB	80.10	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed
WD-35	-	11KV,11/0.4KV,0.4KV line works (New & Renovation) under Salkania Electric Supply	Km	33	OTM	BPDB	GOB	80.10	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed

(Handwritten signatures and initials)

Annual Procurement Plan, 2022-2023 (Local Part)

Budget: Development

Ministry/Division: MoPEMR, Power Division
 Agency: Bangladesh Power Development Board
 Procuring Entity Name: Project Director
 Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

Procurements of Works (GOB Part)

Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks	
																			(Taka in Lakh)
WD-36	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under under Chokoria Electric supply	km	47	OTM	BPDB	GOB	128.10	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed	
	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under under Chokoria Electric supply	km	47	OTM	BPDB	GOB	128.10	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed	
Lot-3	11KV,11/0.4KV,0.4KV line works (New & Renovation) under under Chokoria Electric supply	km	47	OTM	BPDB	GOB	128.10	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed		
Lot-4	11KV,11/0.4KV,0.4KV line works (New & Renovation) under under Chokoria Electric supply	km	47	OTM	BPDB	GOB	128.10	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed		
WD-37	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under under Lama Electric supply	km	41	OTM	BPDB	GOB	133.60	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed	
	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under under Lama Electric supply	km	41	OTM	BPDB	GOB	112.50	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed	
	Lot-3	11KV,11/0.4KV,0.4KV line works (New & Renovation) under under Lama Electric supply	km	41	OTM	BPDB	GOB	112.50	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed	
Lot-4	11KV,11/0.4KV,0.4KV line works (New & Renovation) under under Lama Electric supply	km	41	OTM	BPDB	GOB	112.50	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed		
Lot-5	11KV,11/0.4KV,0.4KV line works (New & Renovation) under under Lama Electric supply	km	41	OTM	BPDB	GOB	112.50	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed		

(Handwritten signatures and initials)

Annual Procurement Plan, 2022-2023 (Local Part)

Budget: Development

Ministry/Division: MoPEMR, Power Division
 Agency: Bangladesh Power Development Board
 Procuring Entity Name: Project Director
 Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

Procurements of Works (GOB Part)

Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invited/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
WD-38	-	Construction of new 33KV line under S&D-Barbokudo	Km	3	OTM	BPDB	GOB	14.80	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	365 days	Proposed	
	Lot-2	Internal Carrying	L.S	L.S	OTM	BPDB	BPDB	18.16										Carried Over	
	Lot-3	Internal Carrying	L.S	L.S	OTM	BPDB	BPDB	20.00	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	90 days	Proposed	
	Lot-4	Internal Carrying	L.S	L.S	OTM	BPDB	BPDB	20.00	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	90 days	Proposed	
	Lot-5	Internal Carrying	L.S	L.S	OTM	BPDB	BPDB	22.31	Planning dates	01.08.2022	25.08.2022	25.09.2022	03.10.2022	11.10.2022	27.10.2022	90 days	90 days	Proposed	
Total (WD)								9,304.66											

Contract No: 289-PD/PDSD/Cig.zone (2nd phase)/2022, Date: 28.04.2022

বি: দ্র: ২০২২-২০২৩ অর্থ বছরের এডিসি বরাদ্দ ৩৫৮.০০ কোটি টাকার মধ্যে সীমাবদ্ধ রেখে বায় করা হবে।

Goods (GD)	128,922.40
Works (WD)	9,304.66
Total	138,227.07

(Signature)
 26.06.2022
 Sub-Divisional Engineer
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram.

(Signature)
 26/06/2022
 Executive Engineer (XEN)
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram.

(Signature)
 26/06/2022
 Deputy Project Director
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram.

(Signature)
 26/06/2022
 Member, Distribution
 BPDB, Dhaka.

Annual Procurement Plan, 2022-2023 (Local Part)

Budget: Development

Ministry/Division: MoPEMR, Power Division
 Agency: Bangladesh Power Development Board
 Procuring Entity Name: Project Director
 Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

Procurements of Services (GOB Part)

Pkg No	Lot No	Description of Procurement Package	Unit Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertise ment of Tender	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval to Award	(Taka in Lakh)					Remarks		
																NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Carried Over			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22		
	Lot-1	Consultancy services of the detail survey, planning, design & supervision of different types sub-station construction and renovation works of power distribution system development project, Chattogram Zone (2nd Phase), BPDB, Chattogram	MM	120	RFP (QCBS)	BPDB	85.73															Contract No: 10540, Date: 20.08.2019	Carried Over
SD-1	Lot-2	Consultancy services of the detail survey, planning, design & supervision of the sub-station construction and renovation works of different types of distribution lines under power distribution system development project, Chattogram Zone (2nd Phase), BPDB, Chattogram	MM	160	RFP (QCBS)	BPDB	149.02															Contract No: 10541, Date: 20.08.2019	Carried Over
Total (SD)																					234.76		

বিঃ দ্রঃ ২০২২-২০২৩ অর্থ বছরের এডিপি বরাদ্দ ৩৫৮.০০ কোটি টাকার মধ্যে সীমাবদ্ধ রেখে ব্যয় করা হবে।

Goods (GD)	128,922.40
Works (WD)	9,304.66
Services (SD)	234.76
Total	138,461.82

Signature
 26.06.2022
 Sub-Divisional Engineer
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram.

Signature
 Executive Engineer (XEN)
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram.

Signature
 Deputy Project Director
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram.

Signature
 Project Director
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram.

Signature
 Member, Distribution
 BPDB, Dhaka.

Annual Procurement Plan, 2022-2023 (Local Part)

Ministry/Division: MoPEMR, Power Division
 Agency: Bangladesh Power Development Board
 Procuring Entity Name: Project Director
 Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

Budget: Development

Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approval Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertisement of Tender	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval to Award	NOA Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks	
																					(Taka in Lakh)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
-	-	Land Acquisition for 33/11 KV Substation installation	Acres	9	To be acquired as per GOB's rules	MoPERM	GOB+BPDB	17,040.80													
Total (Land Acquisition)								17,040.80													

up to June-2023

বিঃ দ্রঃ ২০২২-২০২৩ অর্থ বছরের এডিপি বরাদ্দ ৩৫৮.০০ কোটি টাকার মধ্যে সীমাবদ্ধ রেখে ব্যয় করা হবে।

Goods (GD)	128,922.40
Works (WD)	9,304.66
Services (SD)	234.76
Land Acquisition	17,040.80
Total	155,502.62

Q. Hone
 26.06.2022
 Sub-Divisional Engineer
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram.

[Signature]
 Executive Engineer (XEN)
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram.

[Signature]
 23/05/2022
 Deputy Project Director
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram.

[Signature]
 25/06/2022
 Project Director
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram.

[Signature]
 28/06/2022
 Member-Distributional
 BPDB, Dhaka.