

Annual Procurement Plan, 2023-2024

Budget: Development

Ministry/Division: MoPEMR, Power Division
Agency: Bangladesh Power Development Board
Procuring Entity Name: Project Director
Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

Procurements of Goods

(Taka in Lakh)

Fig No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	Lot-1	Design, Supply, Erection, Installation, Testing and Commissioning of 07 Nos of New 33/11KV GIS Substation, 04 Nos of 33/11KV Substation Up-gradation, 05 Nos 33Kv Bay-Extension and Installation of 1 km 33KV XLPE 1X800mm ² Underground armored copper cable double circuit line including Automation of the Substation (SAS) interfacing with the existing SCADA System of Chattogram, Civil works and other related works on Turnkey Basis under Power Distribution System Development, Chattogram Zone (2nd Phase), BFPDB (GD-01, Lot-01)	Nos/Km	16 Nos and 1Km	OTM (ICT)	CCGP	GOB	50575.66	Planning dates	15.07.2023	20.08.2023	20.09.2023	31.09.2023	30.11.2023	31.12.2023	165 days	720 days	Proposed
GD-1	Lot-2	Design, Supply, Erection, Installation, Testing and Commissioning of 05 Nos of New 33/11KV GIS Substation and Installation of 25.25 km 33KV XLPE 1X800mm ² Underground armored copper cable double circuit line including Automation of the Substation (SAS) interfacing with the existing SCADA System of Chattogram, Civil works and other related works on Turnkey Basis under Power Distribution System Development, Chattogram Zone (2nd Phase), BFPDB (GD-01, Lot-02)	Nos/Km	5 Nos and 25.25 Km	OTM (ICT)	CCGP	GOB	46630.02	Planning dates	15.07.2023	20.08.2023	20.09.2023	31.09.2023	30.11.2023	31.12.2023	165 days	720 days	Proposed
	Lot-3	Design, Supply, Erection, Installation, Testing and Commissioning of 05 Nos of New 33/11KV GIS Substation, 02 Nos of 33/11KV Substation Up-gradation, 02 Nos 33Kv Bay-Extension and Installation of 13 km 33KV XLPE 1X800mm ² Underground armored copper cable double circuit line including Automation of the Substation (SAS) interfacing with the existing SCADA System of Chattogram, Civil works and other related works on Turnkey Basis under Power Distribution System Development, Chattogram Zone (2nd Phase), BFPDB (GD-01, Lot-03)	Nos	9 Nos and 13Km	OTM (ICT)	CCGP	GOB	45928.90	Planning dates	15.07.2023	20.08.2023	20.09.2023	31.09.2023	30.11.2023	31.12.2023	165 days	720 days	Proposed








Annual Procurement Plan, 2023-2024

Ministry/Division: MoPEMR, Power Division
Agency: Bangladesh Power Development Board
Procuring Entity Name: Project Director
Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

Budget: Development

Procurements of Goods

(Taka in Lakh)

Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
GD-1	Lot-4	Design, Supply, Erection, Installation, Testing and Commissioning of 05 Nos of New 33/11KV GIS Substation, 01 Nos of 33/11KV Substation Up-gradation, 02 Nos 33Kv Bay-Extension and Installation of 25.75 Km 33KV XLPE 1X80mm ² Underground armored copper cable double circuit line including Automation of the Substation (SAS) interfacing with the existing SCADA System of Chattogram, Civil works and other related works on Turnkey Basis under Power Distribution System Development, Chattogram Zone (2nd Phase), BPDB (GD-01, Lot-04)	Nos/Km	8 Nos and 25.75 Km	OTM (ICT)	CCGP	GOB	52146.74	Planning dates	15.07.2023	20.08.2023	20.09.2023	31.09.2023	30.11.2023	31.12.2023	165 days	720 days	720 days		
Goods Sub-total (Turnkey)																				
GD-3	-	Supply of 15M SPC Pole (D-Type)	Nos	1161	OTM	BPDB	GOB	80.11			Contract No. 27.11.0000.304.19.262.19.111.1, Date: 20/10/2019								Carried Over	
GD-4	-	Supply of 15M SPC Pole (D-Type)	Nos	1160	OTM	BPDB	GOB	81.29			Contract No. 27.11.0000.304.19.223.20.14, Date: 15/07/2020									Carried Over
GD-5	-	Supply of 15M SPC Pole (D-Type)	Nos	1161	DPM	BPDB	GOB	619.75			Contract No. 27.11.0000.304.23.207.23.25, Date: 23/02/2023									Carried Over
GD-6	-	Supply of 15M SPC Pole (D-Type)	Nos	718	DPM	BPDB	GOB	383.28			Contract No. 27.11.0000.304.23.208.23.26, Date: 23/02/2023									Carried Over
GD-7	-	Supply of 15M SPC Pole (C-Type)	Nos	1050	OTM	BPDB	GOB	56.32			Contract No. 27.11.0000.304.19.263.19.112, Date: 20/10/2019									Carried Over
GD-8	-	Supply of 15M SPC Pole (C-Type)	Nos	1050	OTM	BPDB	GOB	56.67			Contract No. 27.11.0000.304.19.224.20.13, Date: 15/07/2020									Carried Over
GD-9	-	Supply of 15M SPC Pole (C-Type)	Nos	1050	DPM	BPDB	GOB	498.52			Contract No. 27.11.0000.304.23.209.23.27, Date: 23/02/2023									Carried Over
GD-10	-	Supply of 15M SPC Pole (C-Type)	Nos	1050	DPM	BPDB	GOB	498.52			Contract No. 27.11.0000.304.23.210.23.28, Date: 23/02/2023									Carried Over
GD-11	Lot-2	Supply of 12M SPC Pole (502 daN)		3250	OTM	MoPEMR	GOB	115.58												
	Lot-3		3250	115.59																
	Lot-4		3200	113.80																
GD-12	Lot-1	Supply of 12M SPC Pole (502 daN)		3250	OTM	MoPEMR	GOB	114.92												
	Lot-2		3250	115.44																
	Lot-3		3250	114.89																
	Lot-4		3200	113.12																
GD-13	-	Supply of 12M SPC Pole (502 daN)	Nos	6650	DPM	BPDB	GOB	2022.00			Contract No. 27.11.0000.304.23.211.23.31, Date: 23/02/2023									Carried Over
GD-14	-	Supply of 12M SPC Pole (502 daN)	Nos	6650	DPM	BPDB	GOB	2022.00			Contract No. 27.11.0000.304.23.212.23.34, Date: 09/04/2023									Carried Over






Annual Procurement Plan, 2023-2024

Budget Development

Ministry/Division: MoPEMR, Power Division
 Agency: Bangladesh Power Development Board
 Procuring Entity Name: Project Director
 Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

Procurements of Goods

(Taka in Lakhs)

Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakhs)	Time Code for Process	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
GD-15	Lot-2	Supply of 9M SPC Pole (250 daN)	Nos	4025	OTM	BPDB	GOB	65.12			Contract No: 27.11.0000.304.19.264.19.113, Date: 21/10/2019								Carried Over
GD-16	Lot-1	Supply of 9M SPC Pole (250 daN)	Nos	4025	OTM	BPDB	GOB	55.95			Contract No: 27.11.0000.304.19.225.20.10, Date: 15.07.2020								Carried Over
	Lot-2	Supply of 9M SPC Pole (250 daN)	Nos	4025	OTM	BPDB	GOB	54.46			Contract No: 27.11.0000.304.19.225.20.12, Date: 15.07.2020								Carried Over
GD-17	Lot-1	Supply of 9M SPC Pole (250 daN)	Nos	4175	DPM	BPDB	GOB	1077.40			Contract No: 27.11.0000.304.23.213.23.30, Date: 22/03/2023								Carried Over
	Lot-2	Supply of 9M SPC Pole (250 daN)	Nos	4175	DPM	BPDB	GOB	1077.40			Contract No: 27.11.0000.304.23.214.23.35, Date: 09/04/2023								Carried Over
GD-18	Lot-1	Supply of 9M SPC Pole (250 daN)	Nos	4175	OTM	BPDB	GOB	65.17			Contract No: 27.11.0000.304.19.209.19.129, Date: 18.12.2019								Carried Over
	Lot-2	Supply of 9M SPC Pole (250 daN)	Nos	4175	OTM	BPDB	GOB	137.50			Contract No: 27.11.0000.304.19.211.20.133, Date: 25.02.2020								Carried Over
GD-21	-	ACSR Grosbeak Conductor Supply	KM	258	OTM	BPDB	GOB	137.50			Contract No: 27.11.0000.304.19.212.20.134, Date: 25.02.2020								Carried Over
GD-23	-	ACSR Dog Conductor Supply	KM	1733	OTM	BPDB	GOB	142.01			Contract No: 27.11.0000.304.19.213.20.135, Date: 25.02.2020								Carried Over
GD-24	-	ACSR Dog Conductor Supply	KM	1733	OTM	BPDB	GOB	138.64			Contract No: 27.11.0000.304.19.214.20.136, Date: 25.02.2020								Carried Over
GD-25	-	ACSR Dog Conductor Supply	KM	1733	OTM	BPDB	GOB	259.76			Contract No: 27.11.0000.304.19.257.19.105, Date: 14.08.2019								Carried Over
GD-26	-	ACSR Dog Conductor Supply	KM	1733	OTM	BPDB	GOB	261.74			Contract No: 27.11.0000.304.19.216.20.138, Date: 03.05.2020								Carried Over
GD-27	-	AAC WASP (Ins) Conductor Supply	KM	3300	OTM	BPDB	GOB	261.73			Contract No: 27.11.0000.304.19.217.20.139, Date: 03.05.2020								Carried Over
GD-28	-	AAC WASP (Ins) Conductor Supply	KM	3300	OTM	BPDB	GOB	261.74			Contract No: 27.11.0000.304.19.218.20.140, Date: 03.05.2020								Carried Over
GD-29	-	AAC WASP (Ins) Conductor Supply	KM	3300	OTM	BPDB	GOB	140.77			Contract No: 27.11.0000.304.19.219.20.132, Date: 25.02.2020								Carried Over
GD-30	-	AAC WASP (Ins) Conductor Supply	KM	3300	OTM	BPDB	GOB	89.45			Contract No: 27.11.0000.304.19.220.20.137, Date: 25.02.2020								Carried Over
GD-31	-	AAC Ant (Ins) Conductor Supply	KM	3300	OTM	BPDB	GOB	298.98			Contract No: 27.11.0000.304.21.218.21.12, Date: 15.09.2021								Carried Over
GD-32	-	Guy Wire Supply	KM	2044.2	OTM	BPDB	GOB	40.70			Contract No: 27.11.0000.304.21.217.21.21, Date: 22.09.2021								Carried Over
GD-34	-	Post Insulator with Fittings for 33KV Line	Sets	24720	OTM	BPDB	GOB	2.19			Contract No: 27.11.0000.304.21.209.22.38, Date: 21.04.2022								Carried Over
GD-35	-	Disc Insulator with Fittings for 33KV Line	Sets	11838	OTM	BPDB	GOB	91.73			Contract No: 27.11.0000.304.21.215.21.20, Date: 22.09.2021								Carried Over
GD-36	-	Guy Insulator for 33 KV Line	Nos	7892	OTM	BPDB	GOB	78.76			Contract No: 27.11.0000.304.21.220.21.23, Date: 11.10.2021								Carried Over
GD-37	-	Pin Insulator with pin for 11 KV Line	Sets	147000	OTM	BPDB	GOB	82.14			Contract No: 27.11.0000.304.21.220.21.24, Date: 11.10.2021								Carried Over
GD-38	Lot-1	Disc Insulator with Fittings for 11KV Line	Sets	36750	OTM	BPDB	GOB	4.80			Contract No: 27.11.0000.304.21.210.22.39, Date: 21.04.2022								Carried Over
	Lot-2	Disc Insulator with Fittings for 11KV Line	Sets	36750	OTM	BPDB	GOB	3.25			Contract No: 27.11.0000.304.21.208.22.37, Date: 21.04.2022								Carried Over
GD-39	-	Guy Insulator for 11 KV Line	Nos	49000	OTM	BPDB	GOB	119.29			Contract No: 27.11.0000.304.20.231.20.16, Date: 15/07/2020								Carried Over
GD-41	-	Guy Insulator for 0.4 KV Line	Nos	39200	OTM	BPDB	GOB	251.30			Contract No: 27.11.0000.304.19.229.20.01, Date: 12/07/2020								Carried Over
GD-43	-	Other Line Accessories for 33KV Line (New & Upgradation)	Sets	Lot	OTM	BPDB	GOB	26.31			Contract No: 27.11.0000.304.20.234.20.09, Date: 15.07.2020								Carried Over
GD-46	-	Cross Arm, 5-Spool Wire Rack, Guy, Set for 11/0.4KV Line (New & Renovation)	Sets	Lot	OTM	BPDB	GOB	78.96			Contract No: 27.11.0000.304.20.205.20.159, Date: 07/06/2020								Carried Over
GD-49	-	Other Line Accessories for 0.4KV Line (New & Renovation)	Sets	Lot	OTM	BPDB	GOB	79.36			Contract No: 27.11.0000.304.20.206.20.153, Date: 07/06/2020								Carried Over
GD-51	Lot-3	1/0.4 KV, 250 KVA Distribution Transformer	Sets	200	OTM	MoPEMR	GOB												Carried Over
	Lot-4	1/0.4 KV, 250 KVA Distribution Transformer	Sets	200	OTM	MoPEMR	GOB												Carried Over








Annual Procurement Plan, 2023-2024

Budget: Development

Ministry/Division: MoPEMR, Power Division
Agency: Bangladesh Power Development Board

Procuring Entity Name: Project Director
Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

(Taka in Lakh)

Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
	Lot-1	11/0.4 KV, 250 KVA Distribution Transformer	Nos	200	OTM	MoPEMR	GOB	442.20										Carried Over	
	Lot-2			200				76.40											
	Lot-3			200				76.40											
	Lot-4			200				78.90											
Lot-5	153			58.45															
GD-52	Lot-1	11/0.4 KV, 250 KVA Distribution Transformer	Nos	200	OTM	MoPEMR	GOB	78.96										Carried Over	
	Lot-2			200				78.90											
	Lot-3			200				58.67											
	Lot-4			200				78.96											
	Lot-5			200				433.95											
GD-53	Lot-1	11/0.4 KV, 250 KVA Distribution Transformer	Nos	200	OTM	MoPEMR	GOB	78.96										Carried Over	
	Lot-2			200				78.96											
	Lot-3			200				433.95											
	Lot-4			200				60.42											
	Lot-5			153				774.45											
GD-54	Lot-1	DOFC & Lightning Arrestor for 11/0.4KV, 250 KVA Distribution Transformer	Set	11436	OTM	BPDB	GOB	774.45										Carried Over	
	Lot-2			7624				502.96											
	Lot-3			Set				11.19											
	Lot-4			3812				804.62											
	Lot-5			250				27.73											
GD-55	Lot-1	Terminal Lag. H type Connector for 11/0.4KV, 250KVA Distribution Transformer	Set	7624	OTM	BPDB	GOB	502.96										Carried Over	
	Lot-2			Set				11.19											
	Lot-3			Set				11.19											
	Lot-4			Set				804.62											
	Lot-5			Set				27.73											
GD-59	Lot-1	Transformer Platform, Clamp, Pole Band etc for 11/0.4KV, 250 KVA Distribution Transformer	Set	3812	OTM	BPDB	GOB	804.62										Carried Over	
	Lot-2			Nos				250											27.73
	Lot-3			Nos				250											27.73
	Lot-4			Set				3000 & 1000											6.02
	Lot-5			Set				2000 & 2000											0.28
GD-60	Lot-1	DOFC & Lightning Arrestor for 6.35/23KV, 50 KVA Distribution Transformer	Set	1000	OTM	BPDB	GOB	6.02										Carried Over	
	Lot-2			Set				2000 & 2000											0.28
	Lot-3			Set				1000											2.59
	Lot-4			Set				1000											16264.61
	Lot-5			Set				211.545.93											
Goods Total (Local)																			
Goods Total (Turnkey+Local)																			

৳ ১১,৫৪৫,৯৩৬.৬১ (এগারো কোটি পঁচাত্তর হাজার তের হাজার তেরশ তের টকা মাত্র)

(Signature)
Project Director
BPDB, Chattogram

(Signature)
Project Director
BPDB, Chattogram

(Signature)
Project Director
BPDB, Chattogram

(Signature)
Sub-Divisional Engineer
BPDB, Chattogram

(Signature)
Sub-Divisional Engineer
BPDB, Chattogram

Annual Procurement Plan, 2023-2024




Ministry/Division: MoPEMR, Power Division
 Agency: Bangladesh Power Development Board
 Procuring Entity Name: Project Director
 Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

Budget: Development

Procurements of Works

(Taka in Lakh)

Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertisencment of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
WD-2		Construction of Dormitory Building	Sq-m	1680	OTM	BPDB	GOB	819.65	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	540 days	Proposed	
WD-4	-	Boundary Wall	R.m	3000	OTM	BPDB	BPDB	46.64	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	540 days	Proposed	
WD-6	-	Renovation works of 33KV line under S&D-Pathorghata	km	4	OTM	BPDB	GOB	18.83	Contract No: 183-PD/PDSD/Cig zone(2nd phase)/2020, Date: 23.03.2020										Carried Over
WD-7	-	Renovation works of 33KV line under S&D-Stadium	km	14	OTM	BPDB	GOB	34.42	Contract No: 667-PD/PDSD/Cig zone(2nd phase)/2020, Date: 03.11.2020										Carried Over
WD-9	-	Construction of new 33KV line under S&D-Pota	km	25	OTM	BPDB	GOB	128.05	Contract No: 650-PD/PDSD/Cig zone(2nd phase)/2020, Date: 21.10.2020										Carried Over
WD-10	-	33KV line works (New & Renovation) under Sattakia Electric supply	km	15	OTM	BPDB	GOB	21.72	Contract No: 537-PD/PDSD/Cig zone (2nd phase)/2020, Date: 06.09.2020										Carried Over
WD-11	-	33KV line works (New) under S&D-Coxbazar (Including Ramu Electric Supply)	km	32	OTM	BPDB	GOB	119.51	Contract No: 536-PD/PDSD/Cig zone (2nd phase)/2020, Date: 06.09.2020										Carried Over
WD-13	-	33KV line works (New & Renovation) under Lama Electric supply	km	55	OTM	BPDB	GOB	81.39	Contract No: 535-PD/PDSD/Cig zone (2nd phase)/2020, Date: 06.09.2020										Carried Over
WD-14	Lot-1	11KV, 11/0 4KV, 0.4KV line works (New & Renovation) under S&D-Halisohor	km	84	OTM	BPDB	GOB	104.06	Contract No: 114-PD/PDSD/Cig zone(2nd phase)/2020, Date: 25.05.2020										Carried Over
	Lot-2	11KV, 11/0 4KV, 0.4KV line works (New & Renovation) under S&D-Halisohor	km	47	OTM	BPDB	GOB	107.60	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed	
WD-15	-	11KV, 11/0 4KV, 0.4KV line works (New & Renovation) under S&D-Agrabad	km	85	OTM	BPDB	GOB	95.63	Contract No: 152-PD/PDSD/Cig zone(2nd phase)/2020, Date: 18.03.2020										Carried Over
WD-16	Lot-1	11KV, 11/0 4KV, 0.4KV line works (New & Renovation) under S&D-Khulsi	km	65	OTM	BPDB	GOB	131.27	Contract No: 175-PD/PDSD/Cig zone(2nd phase)/2020, Date: 23.03.2020										Carried Over
	Lot-2	11KV, 11/0 4KV, 0.4KV line works (New & Renovation) under S&D-Khulsi	km	30	OTM	BPDB	GOB	69.80	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed	

Annual Procurement Plan, 2023-2024

Ministry/Division: MoPEMR, Power Division
 Agency: Bangladesh Power Development Board
 Procuring Entity Name: Project Director
 Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

Budget: Development

(Taka in Lakh)

Procurements of Works

Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Paharoli	km	86	OTM	BPDB	GOB	88.73										Contract No: 182-PD/PDSD/Ctg.zone(2nd phase)/2020, Date: 23.03.2020	Carried Over
WD-17	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Paharoli	km	26	OTM	BPDB	GOB	62.70	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed	
	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Newmuring	km	78	OTM	BPDB	GOB	141.09											Contract No: 176-PD/PDSD/Ctg.zone(2nd phase)/2020, Date: 23.03.2020
WD-18	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Newmuring	km	34	OTM	BPDB	GOB	85.20	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed	
	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Rampur	km	70	OTM	BPDB	GOB	73.93											Contract No: 156-PD/PDSD/Ctg.zone(2nd phase)/2020, Date: 18.03.2020
WD-19	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Rampur	km	22	OTM	BPDB	GOB	54.30	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed	
	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Patharghata	km	70	OTM	BPDB	GOB	123.72											Contract No: 113-PD/PDSD/Ctg.zone(2nd phase)/2020, Date: 25.03.2020
WD-20	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Patharghata	km	38	OTM	BPDB	GOB	119.00	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed	
	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Stadium	km	84	OTM	BPDB	GOB	185.11											Contract No: 178-PD/PDSD/Ctg.zone(2nd phase)/2020, Date: 23.03.2020
WD-21	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Stadium	km	25	OTM	BPDB	GOB	68.80	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed	

[Handwritten signatures and initials are present in the right margin of the table, including a large signature at the top right and several initials below it.]

Annual Procurement Plan, 2023-2024





Budget: Development

Ministry/Division: MoPEMR, Power Division
 Agency: Bangladesh Power Development Board
 Procuring Entity Name: Project Director
 Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

(Taka in Lakh)

Procurements of Works

Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Sholosohor	km	99	OTM	BPDB	GOB	101.83	Contract No: 115-PD/PDSD/C/ig.zone(2nd phase)/2020, Date: 18.03.2020										Carried Over
WD-22	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Sholosohor	km	61	OTM	BPDB	GOB	155.30	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed	
	Lot-3	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Sholosohor	km	30	OTM	BPDB	GOB	76.40	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed	
	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Kalarghat	km	103	OTM	BPDB	GOB	173.57	Contract No: 212-PD/PDSD/C/ig.zone(2nd phase)/2020, Date: 25.03.2020										Carried Over
WD-23	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Kalarghat	km	49	OTM	BPDB	GOB	124.50	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed	
	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Bakolia	km	101	OTM	BPDB	GOB	167.60	Contract No: 179-PD/PDSD/C/ig.zone(2nd phase)/2020, Date: 23.03.2020										Carried Over
WD-24	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Bakolia	km	37	OTM	BPDB	GOB	92.90	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed	
	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Madarbar	km	77	OTM	BPDB	GOB	172.06	Contract No: 177-PD/PDSD/C/ig.zone(2nd phase)/2020, Date: 23.03.2020										Carried Over
WD-25	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Mohra	km	82	OTM	BPDB	GOB	97.78	Contract No: 154-PD/PDSD/C/ig.zone(2nd phase)/2020, Date: 18.03.2020										Carried Over
	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Mohra	km	82					Contract No: 666-PD/PDSD/C/ig.zone(2nd phase)/2020, Date: 03.11.2020										Carried Over



Annual Procurement Plan, 2023-2024

Ministry/Division: MoPEMR, Power Division
 Agency: Bangladesh Power Development Board
 Procuring Entity Name: Project Director
 Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

Budget: Development

Procurements of Works

(Taka in Lakh)

Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertiseme nt of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks		
WD-27	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
		Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Hathazari	km	73			80.01							Contract No. 160-PD/PDSD/Cig zone(2nd phase)/2020, Date 18.03.2020					Carried Over
		Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Hathazari	km	73	OTM	BPDB	81.23							Contract No. 527-PD/PDSD/Cig zone (2nd phase)/2020, Date: 06.09.2020					Carried Over
		Lot-3	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Hathazari	km	73			58.28							Contract No. 294-PD/PDSD/Cig zone (2nd phase)/2021, Date 27.05.2021					Carried Over
WD-28	Lot-4	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Hathazari		73			163.50		Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed		
	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Barbokudo		101			99.56			Contract No. 181-PD/PDSD/Cig zone(2nd phase)/2020, Date: 23.03.2020									Carried Over	
	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Barbokudo	km	102	OTM	BPDB	147.17	GOB		Contract No. 665-PD/PDSD/Cig zone(2nd phase)/2020, Date: 03.11.2020									Carried Over	
	Lot-3	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Barbokudo		45			97.00		Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed		
	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under Swandip Electric supply		106			111.00			Contract No. 169-PD/PDSD/Cig zone(2nd phase)/2020, Date: 22.03.2020									Carried Over	
WD-29	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under Swandip Electric supply		107			70.32			Contract No. 514-PD/PDSD/Cig zone (2nd phase)/2020, Date: 02.09.2020									Carried Over	
	Lot-3	11KV,11/0.4KV,0.4KV line works (New & Renovation) under Swandip Electric supply	km	80	OTM	BPDB	183.70	GOB		Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed	
	Lot-4	11KV,11/0.4KV,0.4KV line works (New & Renovation) under Swandip Electric supply		80			183.70		Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed		
	Lot-5	11KV,11/0.4KV,0.4KV line works (New & Renovation) under Swandip Electric supply		80			183.70		Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed		

Handwritten signature and initials.

Annual Procurement Plan, 2023-2024

Budget: Development

Ministry/Division: MoPEMR, Power Division
 Agency: Bangladesh Power Development Board
 Procuring Entity Name: Project Director
 Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

(Taka in Lakh)

Procurements of Works

Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks
1	2	3 11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Fouzdarhat	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	50			114.60				Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed	
	50			114.60				Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed	
	50			114.60				Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed	
WD-30	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Potia	km	117	OTM	BPDB	GOB	151.23	Contract No: 180-PD/PDSD/C/g.zone(2nd phase)/2020, Date 23 03 2020									
	117			195.12				Contract No: 513-PD/PDSD/C/g.zone (2nd phase)/2020, Date 02 09 2020										
	118			173.05				Contract No: 334-PD/PDSD/C/g.zone (2nd phase)/2021, Date 18 06 2021										
WD-31	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Coxbazar (Including Ramu Electric Supply)	km	111	OTM	BPDB	GOB	131.12	Contract No: 153-PD/PDSD/C/g.zone(2nd phase)/2020, Date 18 03 2020									
	111			140.38				Contract No: 528-PD/PDSD/C/g.zone (2nd phase)/2020, Date 06 09 2020										
	110			106.48				Contract No: 335-PD/PDSD/C/g.zone (2nd phase)/2021, Date 08 06 2021										
WD-32	Lot-3	Construction of new 33KV line (Matarbari grid to Chokoria) under Chokoria ESU	Km	26	OTM	BPDB	GOB	166.24	Contract No: 252-PD/PDSD/C/g.zone (2nd phase)/2021, Date 20 05 2021									
WD-33	-	11KV,11/0.4KV,0.4KV line works (New & Renovation) under Dohazari Electric Supply	Km	33	OTM	BPDB	GOB	68.58	Contract No: 815-PD/PDSD/C/g.zone (2nd phase)/2022, Date: 27 12 2022									
WD-34	-	11KV,11/0.4KV,0.4KV line works (New & Renovation) under Satkania Electric Supply	Km	33	OTM	BPDB	GOB	68.58	Contract No: 820-PD/PDSD/C/g.zone (2nd phase)/2022, Date: 28 12 2022									
WD-35	-																	

(Handwritten signatures and initials)

Annual Procurement Plan, 2023-2024

Budget: Development

Ministry/Division: MoPEMR, Power Division
 Agency: Bangladesh Power Development Board
 Procuring Entity Name: Project Director
 Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

Procurements of Works

(Taka in Lakh)

Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks
WD-36	1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	Lot-1	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under under Chokoria Electric supply		47				128.10	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed
	Lot-2	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under under Chokoria Electric supply		47				128.10	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed
	Lot-3	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under under Chokoria Electric supply	km	47	OTM	BPDB	GOB	128.10	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed
	Lot-4	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under under Chokoria Electric supply		47				128.10	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed
WD-37	Lot-1	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under under Lama Electric supply		41				133.60	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed
	Lot-2	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under under Lama Electric supply		41				112.50	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed
	Lot-3	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under under Lama Electric supply	km	41	OTM	BPDB	GOB	112.50	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed
	Lot-4	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under under Lama Electric supply		41				112.50	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed
	Lot-5	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under under Lama Electric supply		41				112.50	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	365 days	Proposed

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

Annual Procurement Plan, 2023-2024

Ministry/Division: MoPEMR, Power Division
 Agency: Bangladesh Power Development Board
 Procuring Entity Name: Project Director
 Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700

Budget: Development

Procurements of Works


(Taka in Lakh)


Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invites/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
WD-38	-	Construction of new 33KV line under S&D-Barbokudo	Km	3	OTM	BPDB	GOB	12.75										Carried Over
	Lot-3	Internal Carrying	L.S	L.S	OTM	BPDB	BPDB	20.00	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	90 days	Proposed
	Lot-4	Internal Carrying	L.S	L.S	OTM	BPDB	BPDB	20.00	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	90 days	Proposed
	Lot-5	Internal Carrying	L.S	L.S	OTM	BPDB	BPDB	22.31	Planning dates	01.08.2023	25.08.2023	25.09.2023	03.10.2023	11.10.2023	27.10.2023	90 days	90 days	Proposed
Works Total																		
8348.81																		


Contract No: 811-PD/PDSD/Cig zone (2nd phase)/2022, Date 26.12.2022

বিঃ দ্রঃ ২০২৩-২০২৪ অর্থ বছরের এজিপি বরাদ্দ ২০৫.০০ কোটি টাকার মধ্যে সীমাবদ্ধ মেসে ব্যয় করা হবে।


Goods Total	211,545.93
Works Total	8,348.81
Total (Goods+Works)	219,894.74


 (Md. Shahdat Hossain)
 ID No. : 1-02109
 Executive Engineer
 PDS&D, Chattogram Zone (Phase-2)
 BPDB, Chattogram.


 (Diruba Suitana)
 ID No. : 1-02197
 Sub-Divisional Engineer
 PDS&D, Chattogram Zone (Phase-2)
 BPDB, Chattogram.


 (Morshed Monjurul Islam)
 ID No. : 1-01286
 Deputy Project Director
 PDS&D, Chattogram Zone (Phase-2)
 BPDB, Chattogram.


 (Md. Shamsuddin)
 ID No. : 1-1200
 Project Director
 PDS&D, Chattogram Zone (Phase-2)
 BPDB, Chattogram.


 Member Director
 BPDB, Dhaka

Annual Procurement Plan, 2023-2024

Budget Development

Ministry/Division: MoPEMR, Power Division
 Agency: Bangladesh Power Development Board
 Procuring Entity Name: Project Director
 Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700


Procurements of Services


(Taka in Lakh)


Pkg No	Lot No	Description of Procurement Package	Unit Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/Contract Price in Tk (Lakh)	Time Code for Process	Invite/Advertise Tender	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval to Award	NOA Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22		
	Lot-1	Consultancy services of the detail survey, planning, design & supervision of different types sub-station construction and renovation works of power distribution system development project, Chattogram Zone (2nd Phase), BPDB, Chattogram	MM	120	RFP (QCBS)	BPDB	85.73														Contract No: 10540, Date: 20.08.2019	Carried Over	
	SD-1																					Contract No: 10541, Date: 20.08.2019	Carried Over
	Lot-2	Consultancy services of the detail survey, planning, design & supervision of the sub-station construction and renovation works of different types of distribution lines under power distribution system development project, Chattogram Zone (2nd Phase), BPDB, Chattogram	MM	160	RFP (QCBS)	BPDB	149.02																Carried Over
Service Total																							


Goods Total	211,545.93
Works Total	8,348.81
Services Total	234.76
Total (Goods+Works+ Services)	220,129.49

বিঃ দ্রঃ ২০২০-২০২৪ অর্থ বছরের এডিশনাল ব্যালান্স ২০০.০০ কোটি টাকার মধ্যে সীমাবদ্ধ করে গৃহীত করা হল।


 (Diruba Sultana)
 ID No.: 1-02197
 Sub-Divisional Engineer
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram.


 (Md. Shahdat Hossain)
 ID No.: 1-02109
 Executive Engineer
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram.


 (Morshed Monjurul Islam)
 ID No.: 1-01286
 Deputy Project Director
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram.


 (Md. Shamsuddin)
 ID No.: 1-1200
 Project Director
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram.


 Member, Board of Directors
 BPDB, Dhaka.

Annual Procurement Plan, 2023-2024

Budget: Development

Ministry/Division: MoPEMR, Power Division
 Agency: Bangladesh Power Development Board
 Procuring Entity Name: Project Director
 Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), Code No- 224265700


(Taka in Lakh)


Land Acquisition


Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertisement of Tender	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval to Award	NOA Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
-		Land Acquisition for 33/11 KV Sub-station installation	Acres	9	To be acquired as per GOB's rules	MoPERM	GOB+BPDB	14,133.88													
Total (Land Acquisition)								14,133.88													

বিঃ দ্রঃ ২০২৩-২০২৪ অর্থ বছরের এডিসি বরাদ্দ ২০৫.০০ কোটি টাকার মধ্যে সীমাবদ্ধ ক্রমে ব্যয় করা হবে।

Goods Total	211,545.93
Works Total	8,348.81
Services Total	234.76
Land Acquisition Total	14,133.88
Total (Goods+Works+ Services+ Land Acquisition)	234,263.37


 (Dilaruba Sultana)
 ID No. : 1-02197
 Sub-Divisional Engineer
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram.


 (Morshed Monjurul Islam)
 ID No. : 1-01286
 Deputy Project Director
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram.


 (Mdr. Shamsuddin)
 ID No. : 1-1200
 Project Director
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram.


 Member Distribution
 BPDB, Dhaka

২০২৩-২০২৪ অর্থ বছরের বার্ষিক উন্নয়ন কর্মসূচি (বিনিয়োগ)

সেক্টর: ০৬-বিদ্যুৎ ও জ্বালানি, সাব-সেক্টর: ৩১-বিদ্যুৎ বিতরণ

(লক্ষ টাকায়)

ক্রমিক নং	কোড - প্রকল্পের নাম (বাক্তবায়নকাল) অনুমোদন পর্যায় বৈদেশিক অর্থায়নের উৎস	অর্থায়নের উৎস	প্রকল্প ব্যয়	ক্রমপূজিত ব্যয়, জুন ২০২২		আরএডিপি বরাদ্দ ২০২২-২৩	এডিপি বরাদ্দ ২০২৩-২৪			
				মোট	ব্যয় খাত বিভাজন		মোট	ব্যয় খাত বিভাজন		
					রাজস্ব			মূলধন	রাজস্ব	মূলধন
১	২	৩	৪	৫	৬	৭	৮	৯	১০	

বাক্তবায়নকারী সংস্থা: বাংলাদেশ বিদ্যুৎ উন্নয়ন বোর্ড (বাবিউবো)

চলতি প্রকল্প

২৬	২২৪০৯৭০০০ - বিদ্যুৎ বিতরণ ব্যবস্থা উন্নয়ন প্রকল্প, সিলেট বিভাগ (২য় সংশোধিত) (০১/০৪/২০১৬ - ৩০/০৬/২০২৪) অনুমোদিত	জিওবি	১৭২৩০৪	---	১১৭৫৮৬	১৭০০০	২০৫০০	---	২০৫০০
		স্ব-অর্থায়ন	১১৭৮৩	১৯১৮	৪৪৪৫	১৮০০	১৭০০	২০০	১৫০০
		মোট (বেঃমুঃ)	১৮৪০৮৭ (৩৪৯৯২)	১৯১৮	১২২০৩১	১৮৮০০ (৯০০০)	২২২০০ (১২০০০)	২০০	২২০০০
		সিডি/ভ্যাট	---	---	---	২০০০	১৫০০	---	---
২৭	২২৪০৯৭০০২ - বিদ্যুৎ বিতরণ ব্যবস্থা উন্নয়ন, কুমিল্লা জোন (০১/০১/২০১৮ - ৩০/০৬/২০২৫) অনুমোদিত	জিওবি	১৪৫৫৯৫	---	৭৬২৪২	২৪০০০	২০৫০০	---	২০৫০০
		স্ব-অর্থায়ন	৬৫৮১	৮৭৪	১৮৮৭	১০০০	১০০০	৩০০	৭০০
		মোট (বেঃমুঃ)	১৫২১৭৬ (৩৯২৮১)	৮৭৪	৭৮১২৯	২৫০০০ (১৪৭০০)	২১৫০০ (১০২০০)	৩০০	২১২০০
		সিডি/ভ্যাট	---	---	---	৩৮০০	৬৫০০	---	---
২৮	২২৪১১৪৯০০ - বিদ্যুৎ বিতরণ ব্যবস্থা উন্নয়ন প্রকল্প, ময়মনসিংহ জোন (১ম সংশোধিত) (০১/০১/২০১৮ - ৩০/০৬/২০২৪) অনুমোদিত	জিওবি	১৫২৪১৮	---	৭৯৮০৬	২৬৩৮৭	২৪০০০	---	২৪০০০
		স্ব-অর্থায়ন	১০০১৫	১০৪২	৩১৭৯	২২৯০	১৫৫০	৩০০	১২৫০
		মোট (বেঃমুঃ)	১৬২৪৩৩ (২৯১২৬)	১০৪২	৮২৯৮৬	২৮৬৭৭ (৮৫০০)	২৫৫৫০ (১২৬০০)	৩০০	২৫২৫০
		সিডি/ভ্যাট	---	---	---	৩০০০	২০০০	---	---
২৯	২২৪২৬৫৭০০ - বিদ্যুৎ বিতরণ ব্যবস্থা উন্নয়ন, চট্টগ্রাম জোন (২য় পর্যায়) (১ম সংশোধিত) (০১/০৭/২০১৮ - ৩০/০৬/২০২৫) অনুমোদিত	জিওবি	২৪৮১৩২	---	৬৩১৯৭	১০৫০০	২০৫০০	---	২০৫০০
		স্ব-অর্থায়ন	১১৯২৯	৮৯০	৫০৯	৮০০	৬০০	২৫০	৩৫০
		মোট (বেঃমুঃ)	২৬০০৬১ (৮৫৬৪০)	৮৯০	৬৩৭০৬	১১৩০০ (---)	২১১০০ (---)	২৫০	২০৮৫০
		সিডি/ভ্যাট	---	---	---	---	---	---	---
* ৩০	২২৪৩৩৩৬০০ - হাতিয়া দ্বীপ, নিকুম্ব দ্বীপ, কুতুবদিয়া দ্বীপ শতভাগ নির্ভরযোগ্য ও টেকসই বিদ্যুৎ সরবরাহ (০১/০৭/২০২০ - ৩০/০৬/২০২৩) অনুমোদিত	জিওবি	৩৭০৮৮	---	২১১২৪	১১০৭১	৪৫০০	---	৪৫০০
		স্ব-অর্থায়ন	১৩৪৮	১২০	২৮৮	৪৬৫	৪৭৪	১০৯	৩৬৫
		মোট (বেঃমুঃ)	৩৮৪৩৬ (৮৭৮২)	১২০	২১৪১২	১১৫৩৬ (৫২৪৩)	৪৯৭৪ (৩৫০০)	১০৯	৪৮৬৫
		সিডি/ভ্যাট	২৯৫৫	---	---	১৪২৮	---	---	---
৩১	২২৪১০১৫০০ - প্রি-পেমেন্ট মিটারিং ফর ডিস্ট্রিবিউশন কুমিল্লা এন্ড ময়মনসিংহ (১ম সংশোধিত) (০১/০৭/২০১৩ - ৩০/০৬/২০২৪) অনুমোদিত বৈদেশিক অর্থায়নের উৎস: কেএফডব্লিউ	জিওবি	৪৫৮৩	---	৫৯৭	২০৫	৩৬২১	---	৩৬২১
		প্রকল্প ঋণ/অনুদান (আরপিএল/জি)	২০১৯ (---)	---	১৯১৬ (---)	---	---	---	---
		স্ব-অর্থায়ন	৯৯১৫	৮৩৩	২৬	১০৪৭	৮০০০	১৩০	৭৮৭০
		মোট (বেঃমুঃ)	১৬৫১৬ (৮০৪৪)	৮৩৩	২৫৩৯	১২৫২ (---)	১১৬২১ (৭৬৪২)	১৩০	১১৪৯১
		সিডি/ভ্যাট	---	---	---	২০৫	৩১৪৬	---	---