

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	
GRF-01		11 kV Pin Insulator with Pin (Tongi Store)	Nos	30,000	OTM	Board, BPDB	BPDB's Revenue Budget (Foreign)	0.04	1,050.00	Planned Dates	18-Oct-23	29-Nov-23	13-Dec-23	20-Dec-23	27-Dec-23	24-Jan-24	22-Jul-24	22-Jul-24	Deleted	
GRF-02		33 kV HOT STICK (Tongi Store)	Nos	100	OTM	Board, BPDB	BPDB's Revenue Budget (Foreign)	10.00	1,000.00	Planned Dates	25-Oct-23	6-Dec-23	20-Dec-23	27-Dec-23	3-Jan-24	31-Jan-24	29-Jul-24	29-Jul-24		
GRF-03		33/11kV Power Transformer-10/13.33MVA (Tongi Store)	Nos	5	OTM	Board, BPDB	BPDB's Revenue Budget (Foreign)	290.00	1,450.00	Planned Dates	25-Oct-23	6-Dec-23	20-Dec-23	27-Dec-23	3-Jan-24	31-Jan-24	29-Jul-24	29-Jul-24		
GRF-04		33/11kV Power Transformer-10/13.33MVA (Fauzdarhat Store)	Nos	5	OTM	Board, BPDB	BPDB's Revenue Budget (Foreign)	290.00	1,450.00	Planned Dates	25-Oct-23	6-Dec-23	20-Dec-23	27-Dec-23	3-Jan-24	31-Jan-24	29-Jul-24	29-Jul-24		
GRF-05		33/11kV Power Transformer-10/13.33MVA (Fauzdarhat Store)	Nos	5	OTM	Board, BPDB	BPDB's Revenue Budget (Foreign)	290.00	1,450.00	Planned Dates	29-Oct-23	10-Dec-23	24-Dec-23	31-Dec-23	7-Jan-24	7-Feb-24	2-Aug-24	2-Aug-24	Deleted	
GRF-06		Supply of Battery	Set	20	e-GP (ICT)/OTM	Director, Purchase	BPDB's Revenue Budget (Foreign)	6.40	128.00	Planned Dates	30-Oct-23	11-Dec-23	25-Dec-23	1-Jan-24	8-Jan-24	5-Feb-24	3-Aug-24	3-Aug-24	Deleted	
GRF-07		Supply of 33kV Post Type LA	Nos	1,000	OTM	Director, Purchase	BPDB's Revenue Budget (Foreign)	0.19	185.00	Planned Dates	30-Jul-23	10-Sep-23	24-Sep-23	1-Oct-23	8-Oct-23	5-Nov-23	3-Mar-24	3-Mar-24	Deleted	
GRF-08		Supply of 33kV Post Insulator	Nos	3000	OTM	Director, Purchase	BPDB's Revenue Budget (Foreign)	0.065	195.00	Planned Dates	9-Aug-23	20-Sep-23	4-Oct-23	11-Oct-23	18-Oct-23	15-Nov-23	13-Mar-24	13-Mar-24	Deleted	
GRF-09	1	Supply of 33kV XLPE Power Cable-1*500 Rm	NM	5	OTM	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	120.000	600.00	Planned Dates	9-Mar-24	21-Apr-24	4-May-24	11-May-24	18-May-24	15-Jun-24	12-Dec-24	12-Dec-24	Revised	
	2	Supply of 33kV XLPE Power Cable-1*500 Rm	NM	5	OTM	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	120.000	600.00	Planned Dates	9-Mar-24	20-Apr-24	4-May-24	11-May-24	18-May-24	15-Jun-24	12-Dec-24	12-Dec-24		
Total								1,200.00	600.00											

MS

AS

AS

2

AS

GRF-10	1	Supply of 33kV XLPE Power Cable- 1*500 Km	KM	5	OTM	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	85,000	425,000	Planned Dates	9-Nov-23	21-Dec-23	4-Jan-24	11-Jan-24	18-Jan-24	15-Feb-24	13-Aug-24	13-Aug-24	Deleted													
																				Planned Days	0	42	14	7	7	28	278					
GRF-10	2	Supply of 33kV XLPE Power Cable- 1*500 Km	KM	5	OTM	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	85,000	425,000	Planned Dates	10-Nov-23	22-Dec-23	5-Jan-24	12-Jan-24	19-Jan-24	16-Feb-24	14-Aug-24	14-Aug-24	Deleted													
																				Planned Days	0	42	14	7	7	28	278					
		Total																														
GRF-11		Supply of Oil Testing Set	Set	25	OTM	Member Distribution	BPDB's Revenue Budget (Foreign)	15,000	375,000	Planned Dates	21-Nov-23	2-Jan-24	16-Jan-24	23-Jan-24	30-Jan-24	27-Feb-24	25-Aug-24	25-Aug-24	Deleted													
																				Planned Days	0	42	14	7	7	28	278					
GRF-12		Supply of Oil Centrifuging Machine	Set	25	OTM	The Board of BPDB	BPDB's Revenue Budget (Foreign)	90,000	2,250,000	Planned Dates	23-Nov-23	4-Jan-24	18-Jan-24	25-Jan-24	1-Feb-24	29-Feb-24	27-Aug-24	27-Aug-24	Deleted													
																				Planned Days	0	42	14	7	7	28	278					
GRF-13		Supply of 33kV 1*800 mm Cable Termination Kit	Set	50	e-GP (ICT)/OTM	Director, Purchase	BPDB's Revenue Budget (Foreign)	0,400	20,000	Planned Dates	28-Mar-24	9-May-24	23-May-24	30-May-24	6-Jun-24	4-Jul-24	31-Dec-24	31-Dec-24	Deleted													
																				Planned Days	0	42	14	7	7	28	278					
																				Supply of 33kV 1*500 mm Cable Termination Kit	Set	100	0,350	35,000	Planned Dates	0	42	14	7	7	28	278
Supply of 11kV 1*185 mm Cable Termination Kit	Set	150	0,300	45,000	Planned Dates	0	42	14	7	7	28	278																				
													Planned Days	0	42	14	7	7	28	278												
		Total																														
GRF-14		Supply of 110 V, 3*5(6) A 3-Phase, 4-Wire, Accuracy Class-0.2S Solid State double Tariff Programmable Energy Meter with Modem	Nos.	1,000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	0,918	918,400	Planned Dates	30-Nov-23	11-Jan-24	25-Jan-24	1-Feb-24	8-Feb-24	7-Mar-24	3-Sep-24	3-Sep-24	Deleted													
																				Planned Days	0	42	14	7	7	28	278					
GRF-15	1	Twist Tight (TT) Bar-coded Seal	Nos.	1,000,000	One Stage Two Envelope	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	0,00048	480,000	Planned Dates	4-Dec-23	15-Jan-24	29-Jan-24	5-Feb-24	12-Feb-24	11-Mar-24	7-Sep-24	7-Sep-24	Deleted													
																				Planned Days	0	42	14	7	7	28	278					
GRF-15	2	Twist Tight (TT) Bar-coded Seal	Nos.	1,000,000	One Stage Two Envelope	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	0,00048	480,000	Planned Dates	4-Dec-23	15-Jan-24	29-Jan-24	5-Feb-24	12-Feb-24	11-Mar-24	7-Sep-24	7-Sep-24	Deleted													
																				Planned Days	0	42	14	7	7	28	278					
		Total																														
GRF-16		Design, Supply, Installation, Testing & Commissioning of DLMs/COSEM (Open Protocol) Automated Meter Reading (AMR) System Software with related hardware & Provide billing data to BPDB billing server and 50 Nos. of 110V, 3*1(10)A, 3-Phase, 4-Wire Double Tariff Fully Programmable Energy Meter on turnkey basis & 5 year's operational support service.	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	2,950,000	2,950,000	Planned Dates	10-Dec-23	21-Jan-24	4-Feb-24	11-Feb-24	18-Feb-24	17-Mar-24	13-Sep-24	13-Sep-24	Deleted													
																				Planned Days	0	42	14	7	7	28	278					
		Total																														
		Total																														

2

AS

m

GRF-17	Supply of Three Phase Solid State Smart Prepayment Meter with BPLC Module	Nos.	15000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	0.1369	2053.80	Planned Dates Planned Days Actual Dates	10-Apr-24 0 0	24-Apr-24 14 14	08-May-24 14 14	15-May-24 7 7	22-May-24 7 7	19-Jun-24 28 28	17-Oct-24 120 120	08-Aug-24 190 190	
GRF-18	Supply of Single Phase Solid State Smart Prepayment Meter with BPLC Module for Replacement of UTS Meter under Kishini and Stadium Division	Nos.	55000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	0.0534	2938.65	Planned Dates Planned Days Actual Dates	05-Dec-23 0 0	19-Dec-23 14 14	02-Jan-24 14 14	09-Jan-24 7 7	16-Jan-24 7 7	13-Feb-24 28 28	12-Jun-24 120 120	03-Apr-24 190 190	Deleted
GRF-19	Supply of Single Phase Solid State Smart Prepayment Meter with BPLC Module for replacement of post-paid meter under Mymensingh Zone.	Nos.	55000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	0.0534	2938.65	Planned Dates Planned Days Actual Dates	11-Dec-23 0 0	25-Dec-23 14 14	08-Jan-24 14 14	15-Jan-24 7 7	22-Jan-24 7 7	19-Feb-24 28 28	18-Jun-24 120 120	09-Apr-24 190 190	Deleted
GRF-20	Supply of Single Phase Solid State Smart Prepayment Meter with BPLC Module for replacement of post-paid meter under Chattogram Zone.	Nos.	55000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	0.0534	2938.65	Planned Dates Planned Days Actual Dates	15-Dec-23 0 0	29-Dec-23 14 14	12-Jan-24 14 14	19-Jan-24 7 7	26-Jan-24 7 7	23-Feb-24 28 28	22-Jun-24 120 120	13-Apr-24 190 190	Deleted
GRF-21	Supply of Single Phase Solid State Smart Prepayment Meter with BPLC Module for replacement of post-paid meter under Cumilla Zone.	Nos.	55000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	0.0534	2938.65	Planned Dates Planned Days Actual Dates	18-Dec-23 0 0	01-Jan-24 14 14	15-Jan-24 14 14	22-Jan-24 7 7	29-Jan-24 7 7	26-Feb-24 28 28	25-Jun-24 120 120	16-Apr-24 190 190	Deleted
GRF-22	Supply of Single Phase Solid State Smart Prepayment Meter with BPLC Module for replacement of post-paid meter under Sylhet Zone.	Nos.	55000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	0.0534	2938.65	Planned Dates Planned Days Actual Dates	10-Apr-24 0 0	24-Apr-24 14 14	08-May-24 14 14	15-May-24 7 7	22-May-24 7 7	19-Jun-24 28 28	17-Oct-24 120 120	08-Aug-24 190 190	
GRF-23	Supply of Single Phase Solid State Smart Prepayment Meter with BPLC Module for New Connection under Chattogram Zone.	Nos.	55000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	0.0534	2938.65	Planned Dates Planned Days Actual Dates	10-Apr-24 0 0	24-Apr-24 14 14	08-May-24 14 14	15-May-24 7 7	22-May-24 7 7	19-Jun-24 28 28	17-Oct-24 120 120	08-Aug-24 190 190	
GRF-24	Supply of Single Phase Solid State Smart Prepayment Meter with BPLC Module for New Connection under Cumilla Zone.	Nos.	55000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	0.0534	2938.65	Planned Dates Planned Days Actual Dates	10-Apr-24 0 0	24-Apr-24 14 14	08-May-24 14 14	15-May-24 7 7	22-May-24 7 7	19-Jun-24 28 28	17-Oct-24 120 120	08-Aug-24 190 190	

W

AS

PK

2

[Handwritten signature]

GRF-25	Supply of Single Phase Solid State Smart Prepayment Meter with BPLC Module for New Connection under Mymensingh Zone.	Nos.	55000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	0.0534	2938.65	Planned Dates	10-Apr-24	24-Apr-24	08-May-24	15-May-24	22-May-24	19-Jun-24	17-Oct-24	08-Aug-24
									Planned Days	0	14	14	7	7	28	120	190
GRF-26	Supply of Single Phase Solid State Smart Prepayment Meter with BPLC Module for New Connection under Sylhet Zone.	Nos.	55000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	0.0534	2938.65	Planned Dates	10-Apr-24	24-Apr-24	08-May-24	15-May-24	22-May-24	19-Jun-24	17-Oct-24	08-Aug-24
									Planned Days	0	14	14	7	7	28	120	190
GRF-27	Supply of 10-20/5A, 11kV Current Transformer	Set	600	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	1.8803	1128.20	Planned Dates	10-Apr-24	24-Apr-24	08-May-24	15-May-24	22-May-24	19-Jun-24	17-Oct-24	08-Aug-24
									Planned Days	0	14	14	7	7	28	120	190
GRF-28	Supply of 11000/110 Volt, 0.2 Accuracy Class, Oil Type Potential Transformer	Set	1000	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	1.8803	1880.34	Planned Dates	05-Dec-23	19-Dec-23	02-Jan-24	09-Jan-24	16-Jan-24	13-Feb-24	12-Jun-24	03-Apr-24
									Planned Days	0	14	14	7	7	28	120	190
GRF-29	Design, Supply, Installation, Testing & Commissioning of 50,000 Nos. single phase Smart Prepayment Meters with BPLC Module for the replacement of existing postpaid meters under Distribution Southern Zone Chattogram with 3 years operational support service.	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	2700.00	2700.00	Planned Dates	10-Apr-24	24-Apr-24	08-May-24	15-May-24	22-May-24	19-Jun-24	17-Oct-24	08-Aug-24
									Planned Days	0	14	14	7	7	28	120	190
GRF-30	Design, Supply, Installation, Testing & Commissioning of 50,000 Nos. single phase Smart Prepayment Meters with BPLC Module for the replacement of existing postpaid meters under Distribution Central Zone Mymensingh with 3 years operational support service.	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	2700.00	2700.00	Planned Dates	10-Apr-24	24-Apr-24	08-May-24	15-May-24	22-May-24	19-Jun-24	17-Oct-24	08-Aug-24
									Planned Days	0	14	14	7	7	28	120	190
GRF-31	Design, Supply, Installation, Testing & Commissioning of 50,000 Nos. single phase Smart Prepayment Meters with BPLC Module for the replacement of existing postpaid meters under distribution zone Cumilla with 3 years operational support service.	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	2700.00	2700.00	Planned Dates	10-Apr-24	24-Apr-24	08-May-24	15-May-24	22-May-24	19-Jun-24	17-Oct-24	08-Aug-24
									Planned Days	0	14	14	7	7	28	120	190
GRF-32	Design, Supply, Installation, Testing & Commissioning of 50,000 Nos. single phase Smart Prepayment Meters with BPLC Module for the replacement of existing postpaid meters under distribution zone Sylhet with 3 years operational support service.	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	2700.00	2700.00	Planned Dates	10-Apr-24	24-Apr-24	08-May-24	15-May-24	22-May-24	19-Jun-24	17-Oct-24	08-Aug-24
									Planned Days	0	14	14	7	7	28	120	190

(Handwritten signature)

(Handwritten mark)

(Handwritten mark)

(Handwritten mark)

(Handwritten mark)

GRF-	Design, Supply, Erection, Installation, Testing & Commissioning of GIS Type 33kV Control Room and 33kV Line Bay with accessories at 132/33kV GIS Type Grid Sub-station under PGCB at Laxmipur on turnkey basis.	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	3000.00	3000.00	Planned Dates	30-Oct-23	13-Nov-23	27-Nov-23	04-Dec-23	11-Dec-23	08-Jan-24	07-May-24	27-Feb-24	Deleted
GRF-37																		
GRF-38	33/11kV Power Transformer-16/20MVA (Tongi Store)	Nos.	5	OTM	Board, BPDB	BPDB's Revenue Budget (Foreign)	418.00	418.00	Planned Dates	24-Apr-24	5-Jun-24	19-Jun-24	26-Jun-24	3-Jul-24	31-Jul-24	27-Jan-25	27-Jan-25	
GRF-39	33/11kV Power Transformer-16/20MVA (Fauzderhat Store)	Nos.	5	OTM	Board, BPDB	BPDB's Revenue Budget (Foreign)	418.00	418.00	Planned Dates	24-Dec-23	4-Feb-24	18-Feb-24	25-Feb-24	3-Mar-24	31-Mar-24	27-Sep-24	27-Sep-24	Deleted
GRF-40	11kV Incoming Switchgear Panel (Fauzderhat Store)	Nos.	20	OTM	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	30.00	30.00	Planned Dates	26-Feb-24	8-Apr-24	22-Apr-24	29-Apr-24	6-May-24	3-Jun-24	30-Nov-24	30-Nov-24	
GRF-41	Supply of 33kV 1*1000mm2 XLPE Copper Cable	M	2000	e-GP (ICT)/OTM	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	0.38	760.00	Planned Dates	17-Jan-24	31-Jan-24	14-Feb-24	21-Feb-24	28-Feb-24	27-Mar-24	25-Jul-24	25-Jul-24	
GRF-42	Supply of 15-30/5A, 11kV Dry Type Current Transformer	Set	300	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	1.500	450.00	Planned Dates	21-Jan-24	3-Mar-24	17-Mar-24	24-Mar-24	31-Mar-24	28-Apr-24	25-Oct-24	25-Oct-24	
GRF-43	Supply of 25-50/5A, 11kV Dry Type Current Transformer	Set	300	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	1.500	450.00	Planned Dates	25-Jan-24	7-Mar-24	21-Mar-24	28-Mar-24	4-Apr-24	2-May-24	29-Oct-24	29-Oct-24	
GRF-44	Supply of 30-60/5A, 11kV Dry Type Current Transformer	Set	300	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	1.500	450.00	Planned Dates	11-Feb-24	24-Mar-24	7-Apr-24	14-Apr-24	21-Apr-24	19-May-24	15-Nov-24	15-Nov-24	Deleted
GRF-45	Supply of 11000/110 V, 0.2 Accuracy Class, Dry type Potential Transformer	Set	1,000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	1.500	1,500.00	Planned Dates	18-Feb-24	31-Mar-24	14-Apr-24	21-Apr-24	28-Apr-24	26-May-24	22-Nov-24	22-Nov-24	

(Handwritten signature)

(Handwritten mark)

(Handwritten mark)

(Handwritten mark)

(Handwritten mark)

Design, Supply, Installation, Testing & Commissioning of Fire Fighting System for	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	700.00	700.00	Planned Dates	17-Feb-24	30-Mar-24	13-Apr-24	20-Apr-24	27-Apr-24	25-May-24	21-Nov-24	21-Nov-24	New
								Planned Days	0	42	14	7	7	28	180	278	
i) Shahjibazar Power Plant	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	700.00	700.00	Planned Dates	17-Feb-24	30-Mar-24	13-Apr-24	20-Apr-24	27-Apr-24	25-May-24	21-Nov-24	21-Nov-24	New
								Planned Days	0	42	14	7	7	28	180	278	
								Planned Dates	17-Feb-24	30-Mar-24	13-Apr-24	20-Apr-24	27-Apr-24	25-May-24	21-Nov-24	21-Nov-24	
ii) Sylhet 20MW Power Plant	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	800.00	800.00	Planned Dates	17-Feb-24	30-Mar-24	13-Apr-24	20-Apr-24	27-Apr-24	25-May-24	21-Nov-24	21-Nov-24	New
								Planned Days	0	42	14	7	7	28	180	278	
								Planned Dates	17-Feb-24	30-Mar-24	13-Apr-24	20-Apr-24	27-Apr-24	25-May-24	21-Nov-24	21-Nov-24	
iii) Sylhet 225MW Combined Cycle Power Plant;	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	600.00	600.00	Planned Dates	17-Feb-24	30-Mar-24	13-Apr-24	20-Apr-24	27-Apr-24	25-May-24	21-Nov-24	21-Nov-24	New
								Planned Days	0	42	14	7	7	28	180	278	
								Planned Dates	17-Feb-24	30-Mar-24	13-Apr-24	20-Apr-24	27-Apr-24	25-May-24	21-Nov-24	21-Nov-24	
iv) Fenchuganj Combined Cycle Power Plant	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	400	400.00	Planned Dates	17-Feb-24	30-Mar-24	13-Apr-24	20-Apr-24	27-Apr-24	25-May-24	21-Nov-24	21-Nov-24	New
								Planned Days	0	42	14	7	7	28	180	278	
								Planned Dates	17-Feb-24	30-Mar-24	13-Apr-24	20-Apr-24	27-Apr-24	25-May-24	21-Nov-24	21-Nov-24	
Sub-Total=							2500.00	48,406.60									
Grand Total for APP FY-2023-24 (FOR APPROVAL)																	

M. Saadul Karim
 Deputy Director-02
 Directorate of purchase
 BPDB, Dhaka

A. Khan
 Deputy Director-01
 Directorate of purchase
 BPDB, Dhaka

M. A. Hossain
 Director
 Directorate of purchase
 BPDB, Dhaka

M. A. Hossain
 Member, District Office
 BPDB, Dhaka