

ANNUAL PROCUREMENT PLAN (APP), (Carried Over)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division

Fiscal Year: 2023-2024

Directorate of Purchase

BANGLADESH POWER DEVELOPMENT BOARD

BUDGET: REVENUE (LOCAL CURRENCY)

BPDB, Dhaka.
Fig. In Lac Taka

Sl. No	Package No.	Lot No.	Description of the Materials	Unit	Qty	Procurement Method & Tune	Contract Approving Authority	Source of Fund	Total Cost	Time Code for Process		Tender No/Contract No. & Date										Remarks	
										(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)			
	(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	9	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)			
1	GRL-10 (2022-23)		Supply, installation, Configuration and Commissioning of Hardware, Software and Networking Devices to facilitate meter vending and Meter Data Management for ADB funded 10.5 Lakh Smart Prepayment Meter Project on Turn Key Basis	Lot	1	OTM	Board of BPDB	BPDB's Revenue Budget (Local)	2,922.28	Planned Dates	Contract No. 27.11.0000.304.23.216.23.40 date: 30/05/2023												
2	GRL-11 (2022-23)		Procurement of License Renewal of Oracle Database with related Components and Oracle Database Appliance (ODA) with Support and Maintenance	Lot	1	OTM (e-GP)	Member, Distribution	BPDB's Revenue Budget	250.00	Planned Dates	Tender No Pur-116/ID-819889/ Oracle /prepaid/GRL-11/Rev/23 dated: 17/04/2023												
3	WRL-13 (2022-23)		Works for Collection of Consumer Meter Reading by Snap-shot system and Bill delivery including supply of Hardware & Accessories for S&D-1,2&3 of Tangail under O&M Circle Tangail and Tangail Computer Centre for 01 Years	Lot	1	e-GP	Board of BPDB	BPDB's Revenue Budget (Local)	50.00	Planned Dates	Contract No. 27.11.0000.304.23.101.23.1160 date: 13/02/2023												
4	GRL-17 (2022-23)		Supply and installation of (a) Desktop Computer with Monitor (b) UPS (c) Laptop (d) Laser Printer (e) A4 size Scanner (f) Legal size Scanner	Nos.	220 90 150 120 30	e-GP (OTM)	Chairman, BPDB	BPDB's Revenue Budget	420	Planned Dates	Tender No. Pur-132/ID-850119/ Computer/Comp. Cenr/Grl-17/Rev/23 date: 29/06/2023												
5	WRL-16 (2022-23)		Works for Collection of Consumer Meter Reading by Snap-shot system and Bill delivery including Supply of Hardware & Accessories for S & D - Sythe-1,2,3,4,5 of O & M Circle syhet under syhet Computer Centre for 12(twelve) months.	Lot	1	DPM	Chairman, BPDB	BPDB's Revenue Budget (Local)	203.10	Planned Dates	Tender Inquiry No. Pur-228/ID-806784/ SnapShot/GMCo/Syhet/Rev/23, date: 23/03/2023												
6	GRL-18 (2022-23)		Supply of Router for Establishing Data Connectivity from S&D/ESU to Data Center (Dhaka) and Disaster Recovery Center (Chattogram)	Lot	1	e-GP	Director Purchase, BPDB	BPDB's Revenue Budget (Local)	55.07	Planned Dates	Contract No. 27.11.0000.304.22.205.22.16 date: 29/11/2022												
7	GRL-19 (2022-23)		Supply, installation and Commissioning of Hardwares to install SAIDI-SALFI, MOD Software and Development of DMZ In Pre-Paid Metering System.	Lot	1	e-GP	Director, Purchase BPDB	BPDB's Revenue Budget (Local)	100.00	Planned Dates	Contract No. 27.11.0000.304.23.109.23.1164 date: 22/03/2023												

M

AS

PK

2

Sl. No.	GRL No. (2022-23)	Description	Lot	Nos.	DPM	Ministry	BPDB's Revenue Budget (Local)	Planned Dates	Planned Days	Tender Inquiry No. / Contract No.	Date
8	GRL-20 (2022-23)	Design, Supply, Installation, Testing & Commissioning of Smart Prepayment Meters with PLC Module from BESCO and 3 years Operational Support Service on Turnkey Basis	Lot	1	e-GP	Ministry	3,500.00			Tender Inquiry No. 27.11.0000.304.22.206.22, dated 27.10.2022	
9	GRL-21 (2022-23)	Design, Supply, Installation, Testing & Commissioning of Smart Prepayment Meters with PLC Module from BPEMC and 3 years Operational Support Service on Turnkey Basis	Lot	1	DPM	Ministry	3,500.00			Contract No.27.11.0000.304.22.103.22 dated 27/10/2022	
10	GRL-22 (2022-23)	(a)11KV DOFC (for Tongi Store) (b)11KV DOFC (for Fauzdermat Store)	Nos.	10000 10000	e-GP	Board of BPDB	960.00			Tender Inquiry No.Pur-229/ID-802620/ DOFC/ ElecEquip/GRL-22/Rev/23, Date:27/03/2023	
11	GRL-23 (2022-23)	Procurement of 11KV Lightning Arrester with Fittings (Tongi Store) (b) 11KV Lightning Arrester with Fittings (Fauzdermat Store)	Nos.	5000 5000	e-GP	Member, Distribution	212.00			Tender No.Pur-113/ID-805169/LA/Elec Equip/GH-23/Rev/23 dated21/03/2023	
12	GRL-24 (2022-23)	Design, Supply, Installation and Commissioning of 100 KwP Roof Top Solar Net Metering System on the basis of Pilot Method at Sales & Distribution Division-1, BPDB, Sylhet	Lot	1	e-GP	Member, BPDB	66.10			Contract No. 27.11.0000.304.23.226.23.38 date.30/04/2023	
13	GRL-25 (2022-23)	Design, Supply, Installation, Testing and Commissioning of 100 KwP Roof Top Solar Net Metering System on the basis of Pilot Method at Sales & Distribution Division-Agrabad, BPDB, Chattogram	Lot	1	e-GP	Member, BPDB	63.50			Contract No. 27.11.0000.304.23.230.23.44 date.19/06/2023	
14	GRL-26 (2022-23)	Design, Supply, Installation, Testing and Commissioning of 100 KwP Roof Top Solar Net Metering System on the basis of Pilot Method at Sales & Distribution Division-02 (South), BPDB, Mymensingh	Lot	1	e-GP	Member, BPDB	63.00			Contract No. 27.11.0000.304.23.231.23.42 date.19/06/2023	
15	GRL-27 (2022-23)	Design, Supply, Installation, Testing and Commissioning of 100 KwP Roof Top Solar Net Metering System on the basis of Pilot Method at Sales & Distribution Division-Kalirghat, BPDB, Chattogram	Lot	1	e-GP	Member, BPDB	80.50			Contract No. 27.11.0000.304.23.232.23.43 date.19/06/2023	
16	GRL-28 (2022-23)	Design, Supply, Installation and Commissioning of 100 KwP Roof Top Solar Net Metering System on the basis of Pilot Method at Sales & Distribution Division-4, BPDB, Sylhet	Lot	1	e-GP	Member, BPDB	66.38			Contract No. 27.11.0000.304.23.227.23.39 date.30/04/2023	

Handwritten signatures and initials are present on the right side of the page, including a large signature and the initials 'AS' and 'SC'.

17	WRL-29 (2022-23)		Collection of Consumer Meter Reading by Snap-shot system and Bill delivery for S & D Mysmensingh-1/23, S&D Netronka, S&D - Garfagon, S&D - Trishal of O&M circle Mysmensingh-1 & 2 under Mysmensingh computer Center for 12(twelve) months.	Lot	1	e-GP	Board of BPDB	BPDB's Revenue Budget (Local)	325.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.23.108.23.1165 date: 28/03/2023	
18	GRL-30 (2022-23)	-	Power Sector Integrated Central call Center for Distribution Utilities by Helpline Number 169999	Lot	1	DPM	Member, BPDB	BPDB's Revenue Budget	80.50	Planned Dates Planned Days	Contract No. 27.11.0000.304.23.224.23.29 date: 09/03/2023	
19	GRL-31 (2022-23)	1	(i) 5-Spool Wire Rack (Straight Type)	Set	5000	OTM (e-GP)	Chairman, BPDB	BPDB's Revenue Budget	315	Planned Dates Planned Days	Tender No.Pur -119/ID-843789/ Spool_Rack/Ele_Eq/GRL-31/Rev/23 date: 06/06/2023	
		2	(ii) 5-Spool Wire Rack (Angle Type)	Set	2500	OTM (e-GP)	Chairman, BPDB	BPDB's Revenue Budget	315	Planned Dates Planned Days	Tender No.Pur -120/ID-844185/ Spool_Rack/Ele_Eq/GRL-31/Rev/23 date: 06/06/2023	
20	GRL-32 (2022-23)	1	11 KV Cross Arm (Straight Type) (Tong Store)	Lot	1	OTM	Board of BPDB	BPDB's Revenue Budget (Local)	145.00	Planned Dates	Tender inquiry No.Pur 236/ID-836875/Cross_Arm/Ele_Eq/ GRL-32/22/lot-2 date: 24/05/2023	
		2	Lot-2: 11 KV Cross Arm (Straight Type) (Fouderthal Store)	Lot	1			BPDB's Revenue Budget	145.00	Actual Dates		
21	GRL-33 (2022-23)	a)	Control Cable 8*2.5 mm	20								
		b)	Control Cable 4*6 mm	10								
22	GRL-34 (2022-23)	-	33 KV Post Type Insulator (Fouderthal Store)	Nos.	5,000	e-GP	Board of BPDB	BPDB's Revenue Budget (Local)	250.00	Planned Dates Planned Days	Tender inquiry No.Pur-229/ID-802620/ DOP/Cl/ ElecEquip/GRL-22/Rev/23, Date: 27/03/2023	
23	GRL-35 (2022-23)		Design, Supply, Erection, Installation, Testing and Commissioning of 1 no. new 33/11 KV, 2X10/13.33 MVA AIS Type Regular Sub-station including civil works and other related works under Sales and distribution division, Netronka, Mysmensingh on Turnkey Basis.	Lot	1	One stage Two envelope	Board of BPDB	BPDB's Revenue Budget	1350	Planned Dates Planned Days	Tender No.27.11.0000.304.23.121.23 date: 13/06/2023	
24	GRL-36 (2022-23)		Design, Supply, Erection, Installation, Testing and Commissioning of new 33/11 KV, 1x16/20 MVA Power Transformer and extension of control building and other related works at Sales and distribution division Laxmipur, BPDB, Laxmipur with necessary 33 KV & 11 KV Breakers on Turnkey Basis.	Lot	1	One stage Two envelope	Board of BPDB	BPDB's Revenue Budget	1600	Planned Dates Planned Days	Tender No.27.11.0000.304.23.122.23 date: 13/06/2023	

SK

SK

SK

SK

25	GRL-07 (2021-22)	(a) 11KV Pin Insulator with Pin (Tongi Store) (b) 11KV Pin Insulator with Pin (Fouzdarhat Store)	Nos.	e-GP	Board of BPDB	BPDB's Revenue Budget (Local)	Planned Dates			Contract No. 27.11.0000.304.22.106.22.1135 date.20/04/2022
							Planned Dates	Actual Dates	Planned Dates	
26	GRL-17 (2021-22)	a) Copper Terminal Lug (120 mm) (Fouzdarhat Store) b) Copper Terminal Lug (95 mm) (Fouzdarhat Store)	Nos. 25,000	e-GP	Director, Purchase	BPDB's Revenue Budget (Local)	Planned Dates			Contract No. 27.11.0000.304.22.134.22.1151 date.03/11/2022
			Nos. 25,000				Planned Dates	Actual Dates	Planned Dates	
27	GRL-21 (2021-22)	Supply and Installation of a) Line Printer b) Online UPS for different Computer Centers of BPDB.	Nos. 10	e-GP	Director, Purchase	BPDB's Revenue Budget (Local)	Planned Dates			Contract No. 27.11.0000.304.22.135.22.1147 date.10/10/2022 (e-GP ID-712292)
			Nos. 10				Planned Dates	Actual Dates	Planned Dates	
28	GRL-22 (2021-22)	Supply and Installation of a) Desktop Computer with Monitor c) UPS d) Laptop e) Laser Printer g) A4 size Scanner h) Legal size Scanner for different offices of BPDB.	Nos. 201	e-GP	Member, Distribution	BPDB's Revenue Budget (Local)	Planned Dates			Contract No. 27.11.0000.304.22.239.22.04 date.29/09/2022 (e-GP ID-715368)
			Nos. 200				Planned Dates	Actual Dates	Planned Dates	
			Nos. 50				Planned Dates	Actual Dates	Planned Dates	
			Nos. 100				Planned Dates	Actual Dates	Planned Dates	
			Nos. 150				Planned Dates	Actual Dates	Planned Dates	
			Nos. 15				Planned Dates	Actual Dates	Planned Dates	
29	WRL-23 (2021-22)	Implementation of GIS based Distribution Network System with consumer and LT Pole survey of Mymensingh Circle - 1 & 3	Lot 1	e-GP	Board of BPDB	BPDB's Revenue Budget	Planned Dates			Tender No. Pur-139/ID-714602/ GIS/GMCO/WRE/22 date.28/06/2022
			Lot 1				Planned Dates	Actual Dates	Planned Dates	
30	WRL-24 (2021-22)	Implementation of GIS based Distribution Network System with consumer and LT Pole survey of Tangail Circle	Lot 1	e-GP	Chairman, BPDB	BPDB's Revenue Budget	Planned Dates			Tender No. Pur-237/ID-714577/ GIS/GMCO/WRL-24/rev/22, date.28/06/2022
			Lot 1				Planned Dates	Actual Dates	Planned Dates	
31	WRL-25 (2021-22)	Implementation of GIS based Distribution Network System with consumer and LT Pole survey of Chattogram	Lot 1	e-GP/OTM	Board of BPDB	BPDB's Revenue Budget	Planned Dates			Tender No. Pur-138/ID-714796/ GIS/GMCO/WRE/22 date.28/06/2022
			Lot 1				Planned Dates	Actual Dates	Planned Dates	
32	WRL-26 (2021-22)	Implementation of GIS based Distribution Network System with consumer and LT Pole survey of Sylhet	Lot 1	e-GP/OTM	Chairman, BPDB	BPDB's Revenue Budget	Planned Dates			Tender No. Pur-236/ID-714932/ GIS/GMCO/WRL-26/rev/22, Date.28/06/2022
			Lot 1				Planned Dates	Actual Dates	Planned Dates	
33	WRL-27 (2021-22)	Implementation of GIS based Distribution Network System with consumer and LT Pole survey of Cumilla	Lot 1	e-GP/OTM	Chairman, BPDB	BPDB's Revenue Budget	Planned Dates			Tender No. Pur-137/ID-714638/ GIS/GMCO/WRE/22 date.28/06/2022
			Lot 1				Planned Dates	Actual Dates	Planned Dates	
34	WRL-30 (2021-22)	বিদ্যুৎ ও বিতরণ বিদ্যাগ-আতশাড়া, বিদ্যুৎ, সুরক্ষাবাহিনী সফটওয়্যার আওতাধীন চক-চোনারামপুর গ্রীপ শর্তসম্মত বিদ্যুত্বাহকের আওতাধীন সেবাসহ নতুন যন্ত্রাংশের সরবরাহের কার্যক্রম পরিচালনা, পরিবহন সঞ্চয় ও অন্যান্য কার্য সম্পাদনের যন্ত্রাংশ	Lot 1	e-GP	Member, Distribution	BPDB's Revenue Budget	Planned Dates			Contract No. 27.11.0000.304.22.109.22.1129 date.30/01/2022
			Lot 1				Planned Dates	Actual Dates	Planned Dates	
35	WRL-31 (2021-22)	Software Maintenance & IT Support Services for Operation of Snap Shot Meter Reading System for 02 (Two) Years	Lot 1	e-GP/OTM	Member, Distribution	BPDB's Revenue Budget	Planned Dates			Contract No. 27.11.0000.304.22.105.22.1128 date.18/01/2022
			Lot 1				Planned Dates	Actual Dates	Planned Dates	








36	PSN-36 (2021-22)	Establishment of Data Connectivity and providing Un-interrupted VPN Data Connectivity from S&D/ESU of Chhatogram Zone to Data Center (Dhaka) and Disaster Recovery Center (Chhatogram) of Pre-Paid Metering System for Two Years.	Lot	1	OTM	Member, Distribution	BPDB's Revenue Budget	53.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.22.220.22.01. date:03/07/2022
37	PSN-37 (2021-22)	Establishment of Data Connectivity and providing Un-interrupted VPN Data Connectivity from S&D/ESU of Cumilla Zone to Data Center (Dhaka) and Disaster Recovery Center (Chhatogram) of Pre-Paid Metering System for Two Years.	Lot	1	OTM	Member, Distribution	BPDB's Revenue Budget	23.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.22.119.22.1142 date:06/07/2022
38	PSN-38 (2021-22)	Establishment of Data Connectivity and providing Un-interrupted VPN Data Connectivity from S&D/ESU of Sylhet Zone to Data Center (Dhaka) and Disaster Recovery Center (Chhatogram) of Pre-Paid Metering System for Two Years.	Lot	1	OTM	Member, Distribution	BPDB's Revenue Budget	16.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.22.221.22.02 date:06/07/2022
39	PSN-39 (2021-22)	Establishment of Data Connectivity and providing Un-interrupted VPN Data Connectivity from S&D/ESU of Mymensingh Zone to Data Center (Dhaka) and Disaster Recovery Center (Chhatogram) of Pre-Paid Metering System for Two Years.	Lot	1	OTM	Member, Distribution	BPDB's Revenue Budget	43.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.22.120.22.1140 date:03/07/2022
40	WRL-40 (2021-22)	Works for Development, Implementation and Commissioning of Web Based Online Miscellaneous Billing Software, Payment system, MIS, Post Paid to Pre-Paid Customers Interface Software and Reporting Modules of Commercial Operation with Change Management & Operational support services for 2 (two) years in four Distribution Zone.	Lot	1	e-GP/OTM	Member, Distribution	BPDB's Revenue Budget	100.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.22.235.22.11 date:09/11/2022 (e-GP ID-710806)
41	PSN-41 (2021-22)	Management of Call Center Services through Outsourcing for 02 (two) years in four Distribution Zone.	Lot	1	e-GP/OTM	Member, Distribution	BPDB's Revenue Budget	480.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.22.124.22.1146 date:25/09/2022
42	GRL-01 (2020-21)	Retrofitting of 12 sets 11KV Switchgear with PCM Panel Including Supply, Installation, Wiring of Relays and Testing, Commissioning of each complete Switchgear panel after Retrofitting works.	Lot	1	e-GP/OTM	Chairman, BPDB	BPDB's Revenue Budget	600.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.21.222.21.01. Dated: 21-07-2021
43	WRL-04 (2020-21)	Work for License Renewal of Oracle Database with related components and Oracle Database Appliance (ODA) with local support and maintenance.	Nos.	1	e-GP/OTM	Chairman, BPDB	BPDB's Revenue Budget	231.00	Planned Dates Planned Days Actual Dates	Contract No. Pur-157/ID-588275/ODA and Oracle Database/21/1110 date 10/08/2021
44	GRL-40 (2020-21)		a) Desktop Computer with Monitor	Nos.	200	Member, Distribution	BPDB's Revenue Budget (Local)	Planned Dates	Contract No. 27.11.0000.304.21.235.21.26 DATED: 31/10/2021 (e-GP ID-591419)	
			b) Desktop Computer (All in all)	Nos.	20			Planned Dates		
			c) UPS	Nos.	220			Actual Dates		
			d) Laptop	Nos.	90			Planned Dates		
			e) Laser Printer	Nos.	100			Actual Dates		
			f) Laser Printer (All in all)	Nos.	20			Planned Dates		
g) A4 size Scanner	Nos.	250	Actual Dates							
h) Legal size Scanner for different offices of BPDB.	Nos.	20	Actual Dates							

45	PS-52 (2020-21)	1	Procurement of services for computerized electricity billing system operation and computer system maintenance at Moulabazar computer center under OAM Circle, Moulabazar for three years.	Lot	1	OTM	Board of BPDB	BPDB's Revenue Budget (Local)	158.00	Planned Dates	Contract No.27.11.0000.304.21.228.21.05.06.07, Date: 18/07/2021
		2	Procurement of services for computerized electricity billing system operation and computer system maintenance at Khargong computer center under OAM Circle, Wynensingh for three years.	Lot	1				413.00	Planned Dates	
		3	Procurement of services for computerized electricity billing system operation and computer system maintenance at Jemalpur Computer Center under OAM Circle, Tengail for three years.	Lot	1				120.00	Actual Dates	
46	PS-54 (2020-21)	1	Procurement of service related to Computerized Billing Data Entry Work at BPDB's Chattogram Computer Center for 3 (Three) years.	Lot	1	OTM	Board of BPDB	BPDB's Revenue Budget (Local)	191.00	Planned Dates	Contract No. 27.11.0000.304.21.229.21.04, Date: 15/07/2021 & Contract No. 27.11.0000.304.21.229.21.03, Date: 14/07/2021
		2	Procurement of service related to Computerized Billing Data Entry Work at BPDB's Cumilla Computer Center for 3 (Three) Years.	Lot	1				142.00	Actual Dates	
47	GDL-4 (2018-19)	-	Supply and Installation of Multimedia Projector for different offices of BPDB	Nos.	52	e-GP	The Member, BPDB	BPDB's Revenue Budget (Local)	3.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.19.143.19.1020 dt. 16/10/2019
48	GDL-3 (2018-19)	-	Supply and Installation of Photocopier for different offices of BPDB	Nos.	40	e-GP	The Member, BPDB	BPDB's Revenue Budget (Local)	5.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.19.144.19.1021 dt. 16/10/2019
49	GDL-02 (2018-19)	-	Supply and Installation of PC, Monitor, with UPS, Laptop Scanner and Laser Printer for different offices of BPDB	Nos.	-	e-GP	The Member, BPDB	BPDB's Revenue Budget (Local)	30.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.19.249.19.88, Date:- 18/06/2019
50	GRL-35 (2019-20)	-	Supply, Installation, Testing and Commissioning of servers, networking device, power system, cooling systems, licenses and data migration of post paid billing system for BPDB's Computer Centers on Turnkey basis.	Lot	1	OTM (Single Stage Two Envelop)	The Board of BPDB	BPDB's Revenue Budget	750.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.19.110.20.1038 dt. 01/06/2020
51	GRL-07 (2019-20)	-	Supply, Installation and Commissioning of Backup and Disaster Recovery server for Unified Payment Metering System, Smart Metering System, STS system and Server rack with Console.	Nos.	1	e-GP/OTM	The Board, BPDB	BPDB's Revenue Budget	600.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.20.111.20.1040, Dated: 23/08/2020
52	GRL-23 (2015-16)	-	Transformer Platform Complete Set (Tongl Store)	Sets	1,000	DPM	Member, Distribution	BPDB's Revenue Budget (Local)	204.37	Planned Dates Planned Days	Contract No.Pur-203/2015-16/Rev/Direct/36, Date 09/02/2016
53	GRL-38 (2015-16)	1	LT Rack Straight Type	Nos.	5,000	DPM	Board of BPDB	BPDB's Revenue Budget (Local)	42.00	Planned Dates	Contract No.Pur-204/2015-16/ Rev/Direct/37, Date 09/02/2016
					4,000				Planned Days		
					5,000				Actual Dates		
54	GRL-41 (2015-16)	1	a) 33KV Cross Arm (Straight Type 0°-5°)	Set	3,000	DPM	Board of BPDB	BPDB's Revenue Budget (Local)	52.00	Planned Dates	Contract No.Pur-205/2015-16/Rev/Direct/38, Date 09/02/2016
					1,000				Planned Days		
					1,000				Planned Dates		
55	GRL-42 (2015-16)	1	a) 11KV Cross Arm (Straight Type 0°-5°)	Set	3,000	DPM	Chairman, BPDB	BPDB's Revenue Budget (Local)	39.00	Planned Dates	Contract No.Pur-206/2015-16/Rev/Direct/39, Date 09/02/2016
					1,000				Planned Days		
					1,000				Planned Dates		

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Item No.	G.D. No.	Description	Nos.	Unit	e-GP	Member	BPDB's Revenue Budget (Local)	Planned Dates			Contract No. Pur-207/2015-16/Rev/Direct/40, Date 09/02/2016
								Planned Dates	Actual Dates	Planned Dates	
56	GRL-43 (2015-16)	33KV Pole Band for 15m SPC Pole	4-Way	Nos.	500	Director Purchase, BPDB	BPDB's Revenue Budget (Local)	10.00	Planned Dates	Contract No. Pur-207/2015-16/Rev/Direct/40, Date 09/02/2016	
			3-Way	Nos.	1,000				Planned Dates		
			2-Way	Nos.	2,000				Planned Dates		
			1KV Pole Band for 12m SPC Pole	Nos.					Actual Dates		
			4-Way	Nos.	500				Planned Dates		
57	GDL-1 (2016-17)	Supply and installation of Desktop, UPS, Printer, Laptop and Scanner for different offices of BPDB	3-Way	Nos.	500	Member, BPDB	BPDB's Revenue Budget (Local)	30.00	Planned Dates	Contract No. Pur-262/ID-109662/DCC/Rev/16-17/38, Dated:-06/11/2017	
			2-Way	Nos.	1,000				Planned Dates		
									Actual Dates		
58	GDL-9 (2015-16)	Supply and installation of Desktop, UPS, Printer, Laptop and Scanner for different offices of BPDB				Member, BPDB	BPDB's Revenue Budget (Local)	9.00	Planned Dates	Contract No. Pur-128/ID-30758/DCCPC/Rev/LC/15-16/688 date: 15/12/2015	
									Planned Dates		
Grand Total for APP FY-2023-24 (FOR APPROVAL)								28,514.30			

[Signature]
11.7.2023
Deputy Director-01
Directorate of purchase
BPDB, Dhaka

[Signature]
11.02.2023
Deputy Director-02
Directorate of purchase
BPDB, Dhaka

[Signature]
11.7.2023
Director
Directorate of purchase
BPDB, Dhaka

[Signature]
11.07.2023
Member
Distribution
BPDB, Dhaka