

ANNUAL PROCUREMENT PLAN FOR RFP

Ministry of Energy Power & Mineral Resources/Power Division

Fiscal Year: 2022-2023

BANGLADESH POWER DEVELOPMENT BOARD
Directorate of Purchase, BPDB, Dhaka.

BUDGET: REVENUE (LOCAL CURRENCY)

Fig . In Lac Taka (Estimated)

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Total Cost	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)								(11)	
RFP-01 (GRF-03, FY 21-22)	-	Rendering Consultancy Services as Third Party Inspection Agency to carry out Pre-delivery Inspection and /or witness factory acceptance tests of 11KV GIS Panel ABB 1250 Amps a) Incoming Breaker (1250Amps)(02 Nos.), b) Bus Coupler (1250Amps)(02 Nos.) ,c) Outgoing Feeder (630 Amps)(10Nos.)	Nos.	14	QCBS/LCS	Chairman,BPDB	BPDB's Revenue Budget	10.00	Planned Dates	18-Aug-22	15-Sep-22	29-Sep-22	06-Oct-22	13-Oct-22	10-Nov-22	09-May-23	09-May-23	
									Planned Days	0	28	14	7	7	28	180	264	
RFP-02 (GRF-04, FY 21-22)	-	Rendering Consultancy Services as Third Party Inspection Agency to carry out Pre-delivery Inspection and /or witness factory acceptance tests of 11KV GIS Panel (Siemens) 1250 Amps a) Incoming Breaker (1250Amps)(02 Nos.), b) Bus Coupler (1250Amps)(02 Nos.) ,c) Outgoing Feeder (630 Amps)(14Nos.)	Nos.	18	QCBS/LCS	Chairman,BPDB	BPDB's Revenue Budget	10.00	Planned Dates	18-Sep-22	16-Oct-22	30-Oct-22	06-Nov-22	13-Nov-22	11-Dec-22	09-Jun-23	09-Jun-23	
									Planned Days	0	28	14	7	7	28	180	264	
RFP-03 (GRF-08, FY 21-22)	-	Rendering Consultancy Services as Third Party Inspection Agency to carry out Pre-delivery Inspection and /or witness factory acceptance tests of 33KV ACR	Nos.	25	QCBS/LCS	Chairman,BPDB	BPDB's Revenue Budget	10.00	Planned Dates	18-Sep-22	16-Oct-22	30-Oct-22	06-Nov-22	13-Nov-22	11-Dec-22	09-Jun-23	09-Jun-23	
			Planned Days	0					28	14	7	7	28	180	264			
			Planned Dates	18-Oct-22					15-Nov-22	29-Nov-22	06-Dec-22	13-Dec-22	10-Jan-23	09-Jul-23	09-Jul-23			
			Planned Days	0					28	14	7	7	28	180	264			
RFP-04 (GRF-11, FY 21-22)	-	Rendering Consultancy Services as Third Party Inspection Agency to carry out Pre-delivery Inspection and /or witness factory acceptance tests of (a) 33KV Isolator 1250Amps With earth blade (b) 33KV Isolator 1250Amps Without earth blade (c) 33KV Bus Sectionalizer 2500 Amps	Set.	200	QCBS/LCS	Chairman,BPDB	BPDB's Revenue Budget	10.00	Planned Dates	18-Oct-22	15-Nov-22	29-Nov-22	06-Dec-22	13-Dec-22	10-Jan-23	09-Jul-23	09-Jul-23	
			Set.	150					Planned Days	0	28	14	7	7	28	180	264	
			Set.	20					Planned Days	0	28	14	7	7	28	180	264	

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Total Cost	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)									(11)
RFP-05 (GRF-14, FY 21-22)	1	Rendering Consultancy Services as Third Party Inspection Agency to carry out Pre-delivery Inspection and /or witness factory acceptance tests of 11 KV, 1x185mm ² XLPE Copper Cable (for Tongi Store)	Km.	10	QCBS/LCS	Chairman, BPDB	BPDB's Revenue Budget	10.00	Planned Dates	25-Oct-22	22-Nov-22	06-Dec-22	13-Dec-22	20-Dec-22	17-Jan-23	16-Jul-23	16-Jul-23	
									Planned Days	0	28	14	7	7	28	180	264	
	2	Rendering Consultancy Services as Third Party Inspection Agency to carry out Pre-delivery Inspection and /or witness factory acceptance tests of 11 KV, 1x240mm ² XLPE Copper Cable (for Tongi Store).	Km.	10				10.00	Planned Dates	25-Oct-22	22-Nov-22	06-Dec-22	13-Dec-22	20-Dec-22	17-Jan-23	16-Jul-23	16-Jul-23	
									Planned Days	0	28	14	7	7	28	180	264	
RFP-06 (GRF-16, FY 21-22)	1	Rendering Consultancy Services as Third Party Inspection Agency To Carry Out Pre-shipment Inspection And /or Witness Factory Acceptance Tests (FAT) of Supply of 33kV, 1x300mm ² XLPE Copper Cable (for Tongi Store).	Km.	5	QCBS/LCS	Chairman, BPDB	BPDB's Revenue Budget	10.00	Planned Dates	28-Oct-22	25-Nov-22	09-Dec-22	16-Dec-22	23-Dec-22	20-Jan-23	19-Jul-23	19-Jul-23	
	2	Rendering Consultancy Services as Third Party Inspection Agency To Carry Out Pre-shipment Inspection And /or Witness Factory Acceptance Tests (FAT) of Supply of 33kV, 1x500mm ² XLPE Copper Cable (for Tongi Store).	Km.	5				10.00	Planned Days	0	28	14	7	7	28	180	264	
	3	Rendering Consultancy Services as Third Party Inspection Agency To Carry Out Pre-shipment Inspection And /or Witness Factory Acceptance Tests (FAT) of Supply of 33kV, 1x800mm ² XLPE Copper Cable (for Tongi Store).	Km.	5				10.00										




Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Total Cost	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)									(11)
RFP-07 (GRF-17, FY 21-22)	1	Rendering Consultancy Services as Third Party Inspection Agency To Carry Out Pre-Shipment Inspection And for Witness Factory Acceptance Tests (FAT) of Supply of 33kV, 1×300mm ² XLPE Copper Cable (for Fauzderhat Store).	Km.	5	QCBS/LCS	Chairman, BPDB	BPDB's Revenue Budget	10.00	Planned Dates	10-Nov-22	08-Dec-22	22-Dec-22	29-Dec-22	05-Jan-23	02-Feb-23	01-Aug-23	01-Aug-23	
	2	Rendering Consultancy Services as Third Party Inspection Agency To Carry Out Pre-Shipment Inspection And for Witness Factory Acceptance Tests (FAT) of Supply of 33kV, 1×500mm ² XLPE Copper Cable (for Fauzderhat Store).	Km.	5				10.00	Planned Days	0	28	14	7	7	28	180	264	
	3	Rendering Consultancy Services as Third Party Inspection Agency To Carry Out Pre-Shipment Inspection And for Witness Factory Acceptance Tests (FAT) of Supply of 33kV, 1×800mm ² XLPE Copper Cable (for Fauzderhat Store).	Km.	5				10.00										
RFP-08 (GRF-19, FY 21-22)	1	Rendering Consultancy Services as Third Party Inspection Agency To Carry Out Pre-Delivery Inspection And for Witness Factory Acceptance Tests of Supply of 10KV Insulation Tester.	Nos.	10	QCBS/LCS	Chairman, BPDB	BPDB's Revenue Budget	10.00	Planned Dates	18-Nov-22	16-Dec-22	30-Dec-22	06-Jan-23	13-Jan-23	10-Feb-23	09-Aug-23	09-Aug-23	
	2	Rendering Consultancy Services as Third Party Inspection Agency To Carry Out Pre-Delivery Inspection And for Witness Factory Acceptance Tests of Supply of a) 33KV Grounding Set b) 11KV Grounding Set	Nos.	100 200	QCBS/LCS			10.00	Planned Dates	0	28	14	7	7	28	180	264	
									Planned Days									

u

AT

✓

AT

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Total Cost	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)									(11)
RFP-09 (GRF-22, FY 21-22)	-	Rendering Consultancy Services as Third Party Inspection Agency to carry out Pre-delivery inspection and /or witness factory acceptance tests of 5-Ton Capacity Fork Lift.	Nos.	6	QCBS/LCS	Chairman, BPDB	BPDB's Revenue Budget	10.00	Planned Dates	18-Nov-22	16-Dec-22	30-Dec-22	06-Jan-23	13-Jan-23	10-Feb-23	09-Aug-23	09-Aug-23	
									Planned Days	0	28	14	7	7	28	180	264	
RFP-10 (GRF-28, FY 21-22)	-	Rendering Consultancy Services as Third Party Inspection Agency to carry out Pre-delivery inspection and /or witness factory acceptance tests of a) M C C B (200 Amps) b) M C C B (250 Amps) c) M C C B (400 Amps)	Nos.	500	QCBS/LCS	Chairman, BPDB	BPDB's Revenue Budget	10.00	Planned Dates	18-Nov-22	16-Dec-22	30-Dec-22	06-Jan-23	13-Jan-23	10-Feb-23	09-Aug-23	09-Aug-23	
									Planned Dates	0	28	14	7	7	28	180	264	
									Planned Dates									
RFP-11 (GRF-29, FY 21-22)	-	Rendering Consultancy Services as Third Party Inspection Agency To Carry Out Pre-Delivery Inspection And /or Witness Factory Acceptance Tests of Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Chattoogram & Cumilla Zone for New Connection .	Nos.	105,000	QCBS/LCS	Chairman, BPDB	BPDB's Revenue Budget	10.00	Planned Dates	18-Nov-22	16-Dec-22	30-Dec-22	06-Jan-23	13-Jan-23	10-Feb-23	09-Aug-23	09-Aug-23	
									Planned Days	0	28	14	7	7	28	180	264	
RFP-12 (GRF-30, FY 21-22)	-	Rendering Consultancy Services as Third Party Inspection Agency to carry out Pre-delivery inspection and /or witness factory acceptance tests of Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Mymensingh and Sylhet Zone for New Connection.	Nos.	105,000	QCBS/LCS	Chairman, BPDB	BPDB's Revenue Budget	10.00	Planned Dates	18-Nov-22	16-Dec-22	30-Dec-22	06-Jan-23	13-Jan-23	10-Feb-23	09-Aug-23	09-Aug-23	
									Planned Days	0	28	14	7	7	28	180	264	
RFP-13 (GRF-32, FY 21-22)	-	Rendering Consultancy Services as Third Party Inspection Agency to carry out Pre-delivery inspection and /or witness factory acceptance tests of Twist Tight (TT) Bar-coded Seal	Nos.	1,400,000	QCBS/LCS	Chairman, BPDB	BPDB's Revenue Budget	10.00	Planned Dates	18-Nov-22	16-Dec-22	30-Dec-22	06-Jan-23	13-Jan-23	10-Feb-23	09-Aug-23	09-Aug-23	
									Planned Days	0	28	14	7	7	28	180	264	

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Total Cost	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)									(11)
RFP-14 (GRF-33, FY 21-22)	-	Rendering Consultancy Services as Third Party Inspection Agency to carry out Pre-delivery Inspection and /or witness factory acceptance tests of Supply of Three Phase Smart Prepayment Meter with PLC Communication Module.	Nos.	10,000	QCBS/LCS	Chairman, BPDB	BPDB's Revenue Budget	10.00	Planned Dates	18-Nov-22	16-Dec-22	30-Dec-22	06-Jan-23	13-Jan-23	10-Feb-23	09-Aug-23	09-Aug-23	
									Planned Days	0	28	14	7	7	28	180	264	
RFP-15 (GRF-37, FY 21-22)	-	Rendering Consultancy Services as Third Party Inspection Agency to carry out Pre-delivery Inspection and /or witness factory acceptance tests of Supply of 110 V, 3*5(6) A 3-Phase, 4-Wire, Accuracy Class-0.2 Solid State double Tariff Programmable Energy Metter with Modem	Nos.	2,000	QCBS/LCS	Chairman, BPDB	BPDB's Revenue Budget	10.00	Planned Dates	22-Nov-22	20-Dec-22	03-Jan-23	10-Jan-23	17-Jan-23	14-Feb-23	13-Aug-23	13-Aug-23	
									Planned Dates	0	28	14	7	7	28	180	264	
									Planned Days									
RFP-16 (GRF-47, FY 21-22)	-	Rendering Consultancy Services as Third Party Inspection Agency to carry out Pre-delivery Inspection and /or witness factory acceptance tests of Supply of (a) Differential Relay with REF Frature (7UT-6125-5EB21-IBAO) (b) Differential Relay with REF Frature (P-632) (c) Directional over current Directional Earth Fault (7SJ 8031-5EB26-IFAO) (d) Directional over current Directional Earth Fault (7SJ 6215-5EB21-3FCO) (e) Directional over current Directional Earth Fault (P-127) (f) Over Current & Earth Fault (7SJ 8011-5EB26-IFAO).	Set.	10	QCBS/LCS	Chairman, BPDB	BPDB's Revenue Budget	10.00	Planned Dates	22-Nov-22	20-Dec-22	03-Jan-23	10-Jan-23	17-Jan-23	14-Feb-23	13-Aug-23	13-Aug-23	
			Set.	10					Planned Dates	0	28	14	7	7	28	180	264	
			Nos.	10					Planned Dates	22-Nov-22	20-Dec-22	03-Jan-23	10-Jan-23	17-Jan-23	14-Feb-23	13-Aug-23	13-Aug-23	
			Nos.	10					Planned Dates	0	28	14	7	7	28	180	264	
			Nos.	10					Planned Dates	22-Nov-22	20-Dec-22	03-Jan-23	10-Jan-23	17-Jan-23	14-Feb-23	13-Aug-23	13-Aug-23	
			Nos.	10					Planned Dates	0	28	14	7	7	28	180	264	

2a

AS

✓

SKP

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Total Cost	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)									(11)
RFP-17 (GRF-48, FY 21-22)		Rendering Consultancy Services as Third Party Inspection Agency to carry out Pre-delivery Inspection and for witness factory acceptance tests of Supply of (a) Directional over current & Directional Earth Fault Relay (Siemens 7SJ 6415-5EB92-1FC4-LOS)(B1-15, BO-13 (for 11KV GIS Incoming Feeder) (b) Non-Directional over current & Non-Directional Earth Fault Relay (Siemens 7SJ 6415-5EB92-1FAO-LOS)(B1-15, BO-13 (for 11KV GIS Outgoing Feeder) (c) Directional over current & Directional Earth Fault Relay (Siemens 7SJ 6425-5EB92-1FC4-LOS)(B1-20, BO-12 (for 33KV GIS Incoming/Outgoing Feeder) (d) Directional over current & Directional Earth Fault Relay (Siemens 7SJ 6455-5EB92-1FC4-LOS)(B1-20, BO-12 (for 33KV Transformer & Bus-Coupler Feeder) (e) Differential Relay with REF feature (Siemens 7UT6125-5EB92-1BAO-LOS) (for 33KV Transformer Feeder)	Set	5	QCBS/LCS	Chairman, BPDB	BPDB's Revenue Budget	10.00	Planned Dates	22-Nov-22	20-Dec-22	03-Jan-23	10-Jan-23	17-Jan-23	14-Feb-23	13-Aug-23	13-Aug-23	
			Planned Days	0					28	14	7	7	28	180	264			
			Planned Dates	26-Nov-22					24-Dec-22	07-Jan-23	14-Jan-23	21-Jan-23	18-Feb-23	17-Aug-23	17-Aug-23			
			Planned Days	0					28	14	7	7	28	180	264			
			Planned Days															
RFP-18 (GRF-49, FY 21-22)		Rendering Consultancy Services as Third Party Inspection Agency to carry out Pre-delivery Inspection and for witness factory acceptance tests of Supply of (a) Non-directional Over Current & Non-directional Earth Fault (ABB REF611) (For 33KV Transformer Feeder) (b) Non-Directional Over Current & Directional Earth Fault (ABB REF611) (For 33KV Incoming/Outgoing Feeder) (c) Differential Relay with REF Feature (ABB REF615) (For 33KV Transformer Feeder)	Set	10	QCBS/LCS	Chairman, BPDB	BPDB's Revenue Budget	10.00	Planned Dates	26-Nov-22	24-Dec-22	07-Jan-23	14-Jan-23	21-Jan-23	18-Feb-23	17-Aug-23	17-Aug-23	
			Planned Dates	0					28	14	7	7	28	180	264			
			Planned Days															

LA

AG

✓

STP

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Total Cost	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)									(11)
RFP-19 (GRF-50, FY 21-22)	-	Rendering Consultancy Services as Third Party Inspection Agency To Carry Out Pre-Delivery Inspection And for Witness Factory Acceptance Tests of Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Chattogram and Cumilla Zone.	Nos.	85,000	QCBS/LCS	Chairman, BPDB	BPDB's Revenue Budget	10.00	Planned Dates	26-Nov-22	24-Dec-22	07-Jan-23	14-Jan-23	21-Jan-23	18-Feb-23	17-Aug-23	17-Aug-23	
									Planned Days	0	28	14	7	7	28	180	264	
RFP-20 (GRF-51, FY 21-22)	-	Rendering Consultancy Services as Third Party Inspection Agency To Carry Out Pre-Delivery Inspection And for Witness Factory Acceptance Tests of Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Mymensingh and Sylhet Zone.	Nos.	85,000	QCBS/LCS	Chairman, BPDB	BPDB's Revenue Budget	10.00	Planned Dates	26-Nov-22	24-Dec-22	07-Jan-23	14-Jan-23	21-Jan-23	18-Feb-23	17-Aug-23	17-Aug-23	
									Planned Days	0	28	14	7	7	28	180	264	
RFP-21 (GRF-53, FY 21-22)	-	Rendering Consultancy Services as Third Party Inspection Agency to carry out Pre-delivery Inspection and for witness factory acceptance tests of (a) 400V, 5(6)A LT CT Meter and Meter Enclosure Box & (b) LT CT 150/5A	Nos.	500	QCBS/LCS	Chairman, BPDB	BPDB's Revenue Budget	10.00	Planned Dates	04-Dec-22	01-Jan-23	15-Jan-23	22-Jan-23	29-Jan-23	26-Feb-23	25-Aug-23	25-Aug-23	
									Planned Days	0	28	14	7	7	28	180	264	
RFP-22 (GRF-54, FY 21-22)	-	Rendering Consultancy Services as Third Party Inspection Agency to carry out Pre-delivery Inspection and for witness factory acceptance of DESIGN, SUPPLY, INSTALLATION, TESTING, COMMISSIONING OF ADVANCED METERING INFRASTRUCTURE (AMI) INCLUDING UPGRADATION OF UNIFIED PREPAID SYSTEM ON TURNKEY BASIS	Lot	1	QCBS/LCS	Board of BPDB	BPDB's Revenue Budget	20.00	Planned Dates	04-Dec-22	01-Jan-23	15-Jan-23	22-Jan-23	29-Jan-23	26-Feb-23	25-Aug-23	25-Aug-23	
									Planned Days	0	28	14	7	7	28	180	264	

W

W

✓

W

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Total Cost	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)										(11)
RFP-23 (GRL-09, FY 21-22)	-	Rendering Consultancy Services as Third Party Inspection Agency To Carry Out Pre-Delivery Inspection And /or Witness Factory Acceptance Tests of Supply of 33KV Disc Insulator with Fittings.	Set	5,000	QCBS/LCS	Chairman, BPDB	BPDB's Revenue Budget	10.00	Planned Dates	04-Dec-22	01-Jan-23	15-Jan-23	22-Jan-23	29-Jan-23	26-Feb-23	25-Aug-23	25-Aug-23		
									Planned Days	0	28	14	7	7	28	180	264		
Grand Total (FOR APPROVAL)								300.00											

[Signature]
21/7/2022
Deputy Director-01
Directorate of purchase
BPDB, Dhaka

[Signature] 21.07.2022
Deputy Director-02
Directorate of purchase
BPDB, Dhaka

[Signature] 21.07.2022
Director
Directorate of purchase
BPDB, Dhaka

[Signature]
28/9/2022
Member, Distribution
BPDB, Dhaka