

Package No.	Lot. No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	
GRL-01 (Deleted)	1	11/0.4KV, 250KVA Dist. Transformer (Tongi Store)	Nos.	50	OTM (e-GP)	Chairman, BPDB	BPDB's Revenue Budget (Local)	4.20	210.00	Planned Dates	24-Jul-22	7-Aug-22	21-Aug-22	28-Aug-22	4-Sep-22	2-Oct-22	30-Jan-23	30-Jan-23		
										Planned Days	0	14	14	7	7	28	120	190		
	2	11/0.4KV, 250KVA Dist. Transformer (Fauzderhat Store)	Nos.	50	OTM (e-GP)	Chairman, BPDB	BPDB's Revenue Budget (Local)	4.20	210.00	Planned Dates	24-Jul-22	7-Aug-22	21-Aug-22	28-Aug-22	4-Sep-22	2-Oct-22	30-Jan-23	30-Jan-23		
										Planned Days	0	14	14	7	7	28	120	190		
<b>Total</b>								<b>420.00</b>												
GRL-02 (Deleted)	1	11/0.4KV, 250KVA Dist. Transformer (Tongi Store)	Nos.	200	OTM (e-GP)	Board of BPDB	BPDB's Revenue Budget (Local)	4.20	840.00	Planned Dates	24-Jul-22	7-Aug-22	21-Aug-22	28-Aug-22	4-Sep-22	2-Oct-22	30-Jan-23	30-Jan-23		
										Planned Days	0	14	14	7	7	28	120	190		
	2	11/0.4KV, 250KVA Dist. Transformer (Fauzderhat Store)	Nos.	200	OTM (e-GP)	Board of BPDB	BPDB's Revenue Budget (Local)	4.20	840.00	Planned Dates	24-Jul-22	7-Aug-22	21-Aug-22	28-Aug-22	4-Sep-22	2-Oct-22	30-Jan-23	30-Jan-23		
										Planned Days	0	14	14	7	7	28	120	190		
<b>Total</b>								<b>1,680.00</b>												
GRL-03 (Deleted)	1	11/0.4KV, 250KVA Dist. Transformer (Tongi Store)	Nos.	150	OTM (e-GP)	Board of BPDB	BPDB's Revenue Budget (Local)	4.20	630.00	Planned Dates	24-Jul-22	7-Aug-22	21-Aug-22	28-Aug-22	4-Sep-22	2-Oct-22	30-Jan-23	30-Jan-23		
	2	11/0.4KV, 250KVA Dist. Transformer (Fauzderhat Store)	Nos.	150				4.20	630.00	Planned Days	0	14	14	7	7	28	120	190		
	<b>Total</b>								<b>1,260.00</b>											
GRL-04 (Deleted)	1	11/0.4KV, 250KVA Dist. Transformer (Tongi Store)	Nos.	100	OTM (e-GP)	Chairman, BPDB	BPDB's Revenue Budget (Local)	4.20	420.00	Planned Dates	24-Jul-22	7-Aug-22	21-Aug-22	28-Aug-22	4-Sep-22	2-Oct-22	30-Jan-23	30-Jan-23		
										2	11/0.4KV, 250KVA Dist. Transformer (Fauzderhat Store)	Nos.	100	Chairman, BPDB	4.20	420.00	Planned Days	0	14	14
	<b>Total</b>								<b>840.00</b>											
GRL-05 (Deleted)	-	(a) 11KV Pin Insulator with Pin (Tongi Store)	Nos.	20,000	OTM (e-GP)	Chairman, BPDB	BPDB's Revenue Budget (Local)	0.035	700.00	Planned Dates	24-Jul-22	7-Aug-22	21-Aug-22	28-Aug-22	4-Sep-22	2-Oct-22	30-Jan-23	30-Jan-23		
										Planned Days	0	14	14	7	7	28	120	190		
	(b) 11KV Guy Insulator (Tongi Store)	Nos.	3,000	0.004	12.00	Actual Dates														
<b>Total</b>								<b>712.00</b>												
GRL-06 (Deleted)	-	(a) 11KV Pin Insulator with Pin (Fauzderhat Store)	Nos.	20,000	OTM (e-GP)	Chairman, BPDB	BPDB's Revenue Budget (Local)	0.035	700.00	Planned Dates	24-Jul-22	7-Aug-22	21-Aug-22	28-Aug-22	4-Sep-22	2-Oct-22	30-Jan-23	30-Jan-23		
										Planned Days	0	14	14	7	7	28	120	190		
	(b) 11KV Guy Insulator (Fauzderhat Store)	Nos.	3,000	0.004	12.00	Actual Dates														
<b>Total</b>								<b>712.00</b>												

W

AG

✓

W

GRL-07 (Deleted)		(a) 11 kV Straight Type (0*-4*) Cross Arm (Tongi Store)	set	3,500	OTM (e- GP)	Director, Purchase	BPDB's Revenue Budget (Local)	0.03	105.00	Planned Dates	25-Jul-22	8-Aug-22	22-Aug-22	29-Aug-22	5-Sep-22	3-Oct-22	31-Jan-23	31-Jan-23			
		(b) 5 Spool Wire Rack Angle Type (Tongi Store)	set	1,500				0.03	45.00	Planned Days	0	14	14	7	7	28	120	190			
		(c) 33 kV Guy Assembly (Tongi Store)	set	500				0.02	10.00	Planned Days											
		Total								160.00											
GRL-08 (Deleted)		(a) 11 kV Straight Type (0*-4*) Cross Arm (Fauzderhat Store)	set	3,500	OTM (e- GP)	Director, Purchase	BPDB's Revenue Budget (Local)	0.03	105.00	Planned Dates	25-Jul-22	25-Jul-22	25-Jul-22	25-Jul-22	25-Jul-22	25-Jul-22	25-Jul-22	25-Jul-22	25-Jul-22		
		(b) 5 Spool Wire Rack Angle Type (Fauzderhat Store)	set	1,500				0.03	45.00	Actual Dates											
		(c) 33 kV Guy Assembly (Fauzderhat Store)	set	500				0.02	10.00	Planned Days											
		Total								160.00											
GRL-09 (Deleted)		a) Hydraulic Trolley (Tongi Store)	Nos.	3	OTM	Director, Purchase	BPDB's Revenue Budget	2.20	6.60	Planned Dates	9-Feb-22	23-Mar-22	6-Apr-22	13-Apr-22	20-Apr-22	18-May-22	14-Nov-22	14-Nov-22			
		(b) Hydraulic Trolley (Fauzderhat Store)	Nos.	2				2.20	4.40	Planned Days	0	42	14	7	7	28	180	278			
		Total								11.00											
GRL-10 (Revised)		Supply, Installation, Configuration and Commissioning of Hardware, Software and Networking Devices to facilitate meter vending and Meter Data Management for ADB funded 10.5 Lakh Smart Prepayment Meter Project	Lot	1	One Stage- Two Envelope Method.	Board of BPDB	BPDB's Revenue Budget (Local)	2800.00	2800.00	Planned Dates	25-Oct-22	8-Nov-22	22-Nov-22	29-Nov-22	6-Dec-22	3-Jan-23	3-May-23	3-May-23			
										Actual Dates	0	14	14	7	7	28	120	190			
										Planned Days											
GRL-11 (Revised)		License Renewal of Oracle Database with Related Components and Oracle Database Appliance (ODA) with Local Support and Maintenance	Lot	1	OTM (e- GP)	Director, Purchase	BPDB's Revenue Budget (Local)	190.00	190.00	Planned Dates	25-Oct-22	8-Nov-22	22-Nov-22	29-Nov-22	6-Dec-22	3-Jan-23	3-May-23	3-May-23			
										Actual Dates	0	14	14	7	7	28	120	190			
GRL-12 (Revised)		License Renewal of Private Cloud Appliance (PCA) and Weblogic with Local Support and Maintenance	Lot	1	OTM (e- GP)	Director, Purchase	BPDB's Revenue Budget (Local)	120.00	120.00	Planned Dates	25-Oct-22	8-Nov-22	22-Nov-22	29-Nov-22	6-Dec-22	3-Jan-23	3-May-23	3-May-23			
										Actual Dates	0	14	14	7	7	28	120	190			
WRL-13		Works for Collection of Consumer Meter Reading by Snap-shot system and Bill delivery including supply of Hardware & Accessories for S&D-1,2&3 of Tangail under O&M Circle Tangail and Tangail Computer Centre for 02 Years	Lot	1	OTM (e- GP)	Chairman, BPDB	BPDB's Revenue Budget	250.00	250.00	Planned Dates	26-Sep-22	10-Oct-22	24-Oct-22	31-Oct-22	7-Nov-22	5-Dec-22	4-Apr-23	4-Apr-23			
										Planned Days	0	14	14	7	7	28	120	190			
										Actual Dates											

84

in

✓

✓

WRL-14	-	Works for Collection of Consumer Meter Reading by Snap-shot system and Bill delivery including Supply of Hardware & Accessories for S & D Moulovibazar, Habigonj, Kulara and Electric Supply Zurril of O & M Circle Moulovibazar under Moulovibazar Computer Centre for 24(twenty four) months.	Lot	1	OTM (e-GP)	Chairman, BPDB	BPDB's Revenue Budget	290.00	290.00	Planned Dates	26-Oct-22	9-Nov-22	23-Nov-22	30-Nov-22	7-Dec-22	4-Jan-23	4-May-23	4-May-23	
										Planned Days	0	14	14	7	7	28	120	190	
										Actual Dates									
WRL-15 (Revised)	-	Works for Collection of Consumer Meter Reading by Snap-shot system and Bill delivery including Supply of Hardware & Accessories for S & D-1,2&3 of O&M circle Mymensingh-1 and S&D Netrokona of O&M circle Mymensingh-2 under Mymensingh computer Center for 12(Twelve) months	Lot	1	OTM (e-GP)	Chairman, BPDB	BPDB's Revenue Budget	190.00	190.00	Planned Dates	26-Jul-22	9-Aug-22	23-Aug-22	30-Aug-22	6-Sep-22	4-Oct-22	1-Feb-23	1-Feb-23	
										Planned Days	0	14	14	7	7	28	120	190	
										Actual Dates									
WRL-16	-	Works for Collection of Consumer Meter Reading by Snap-shot system and Bill delivery including Supply of Hardware & Accessories for S & D - Sylhet-1,2,3,4,5 of O & M Circle sylhet under sylhet Computer Centre for 24(twenty four) months.	Lot	1	OTM (e-GP)	Board of BPDB	BPDB's Revenue Budget	420.00	420.00	Planned Dates	28-Oct-22	11-Nov-22	25-Nov-22	2-Dec-22	9-Dec-22	6-Jan-23	6-May-23	6-May-23	
										Planned Days	0	14	14	7	7	28	120	190	
										Actual Dates									
GRL-17	-	Supply and installation of (a) Desktop Computer with Moitor (b)UPS (c)Laptop (d)Laser Printer (e)A4 size Scanner (f)Legal size Scanner	nos.	220	e-GP (OTM)	Member, Distribution	BPDB's Revenue Budget	-	398.00	Planned Dates	29-Oct-22	12-Nov-22	26-Nov-22	3-Dec-22	10-Dec-22	7-Jan-23	7-May-23	7-May-23	
				220						Planned Days	0	14	14	7	7	28	120	190	
				90						Actual Dates									
				150						Planned Dates									
				120						Planned Days									
				30						Actual Dates									
										Planned Dates									
GRL-18 (New)	-	Supply of Router for Establishing Data Connectivity from S&D/ESU to Data Center (Dhaka) and Disaster Recovery Center (Chatogram)	Lot	1	e-GP (OTM)	Member, Distribution	BPDB's Revenue Budget	60.00	Planned Dates	5-Sep-22	19-Sep-22	3-Oct-22	10-Oct-22	17-Oct-22	14-Nov-22	14-Mar-23	14-Mar-23		
									Planned Days	0	14	14	7	7	28	120	190		

GRL-19 (New)	-	Supply, Installation and Commissioning of Hardware to install SAIDI-SAIFI, MOD Software and Development of DMZ in Pre-Paid Metering System.	Lot	1	e-GP (OTM)	Member, Distribution	BPDB's Revenue Budget	100.00	Planned Dates	5-Sep-22	19-Sep-22	22-Sep-22	25-Sep-22	26-Sep-22	17-Oct-22	15-Jan-23	15-Jan-23	
										0	14	3	3	1	21	90	180	
Planned Days																		
GRL-20 (New)	-	Design, Supply, Installation, Testing & Commissioning of 50,000 Nos. of Smart Prepayment Meters with PLC Module from Besco and 3 Year's Operational Support Service on Turnkey Basis	Lot	1	DPM	Ministry	BPDB's Revenue Budget	3500.00	Planned Dates	10-Oct-22	24-Oct-22	27-Oct-22	30-Oct-22	31-Oct-22	21-Nov-22	19-Feb-23	19-Feb-23	
										0	14	3	3	1	21	90	180	
Planned Days																		
GRL-21 (New)	-	Design, Supply, Installation, Testing & Commissioning of 50,000 Nos. of Smart Prepayment Meters with PLC Module from BPEMC and 3 Year's Operational Support Service on Turnkey Basis	Lot	1	DPM	Ministry	BPDB Rev. budget	3500.00	Planned Dates	10-Oct-22	24-Oct-22	27-Oct-22	30-Oct-22	31-Oct-22	21-Nov-22	19-Feb-23	19-Feb-23	
										0	14	3	3	1	21	90	180	
Planned Days																		
GRL-22 (New)	-	(a) 11 kV DOFC (for Tongji Store)	Nos	10,000	e-GP (OTM)	Board of BPDB	BPDB's Revenue Budget (Foreign)	0.048	480.00	Planned Dates	16-Feb-23	30-Mar-23	13-Apr-23	20-Apr-23	27-Apr-23	25-May-23	21-Nov-23	21-Nov-23
		(b) 11 LV DOFC (for Fauzderhat Store)	Nos	10,000				0.048	480.00	Planned Days	0	42	14	7	7	28	180	278
Total									960.00									
GRL-23 (New)	-	(a) 11 kV LA (for Tongji Store)	Nos	5000	e-GP (OTM)	Member, Distribution	BPDB's Revenue Budget (Foreign)	0.036	180.00	Planned Dates	16-Feb-23	30-Mar-23	13-Apr-23	20-Apr-23	27-Apr-23	25-May-23	21-Nov-23	21-Nov-23
		(b) 11 kV LA (for Fauzderhat Store)	Nos	5000				0.036	180.00	Planned Days	0	42	14	7	7	28	180	278
Total									360.00									
Grand Total for APP FY-2022-2023 (FOR APPROVAL)									13,138.00									

*[Signature]*  
22-11-2022  
Deputy Director-01  
Directorate of purchase  
BPDB, Dhaka

*[Signature]*  
22-11-2022  
Deputy Director-02  
Directorate of purchase  
BPDB, Dhaka

*[Signature]*  
22-11-2022  
Director  
Directorate of purchase  
BPDB, Dhaka

*[Signature]*  
22-11-2022  
Member, Distribution  
BPDB, Dhaka