

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division
 BANGLADESH POWER DEVELOPMENT BOARD
 ANNUAL PROCUREMENT PLAN (APP), (Carried Over)
 Fiscal Year: 2022-2023 (1st Revision)
 BUDGET: REVENUE (LOCAL CURRENCY)

Directorate of Purchase
 BPDB, Dhaka.
 Fig. In Lac Taka

Sl. No	Package No.	Lot No.	Description of the Materials	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Cost	Time Code for Process		Tender No./Contract No. & Date																	
										(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)									
1	GRL-07 (2021-22)		(a) 11kV Pin Insulator with Pin (Tongi Store)	Nos.	25,000	e-GP	Board of BPDB	BPDB's Revenue Budget (Local)	361.00	Planned Dates	Contract No. 27.11.0000.304.22.106.22.1135 date:20/04/2022																		
				Nos.	25,000	e-GP	Director, Purchase	BPDB's Revenue Budget (Local)		Actual Dates																			
2	GRL-17 (2021-22)		a) Copper Terminal Lug (120 mm) (Fouzderhat Store) b) Copper Terminal Lug (95 mm) (Fouzderhat Store)	Nos.	3,000	e-GP	Director, Purchase	BPDB's Revenue Budget (Local)	33.50	Planned Dates	Contract No. 27.11.0000.304.22.134.22.1151 date:03/1/2022																		
				Nos.	5,000	e-GP	Director, Purchase	BPDB's Revenue Budget (Local)		Actual Dates																			
3	GRL-19 (2021-22)		a) Duplex Copper Cable (4mm) (Tongi Store) b) Duplex Copper Cable (6mm) (Tongi Store) c) Duplex Copper Cable (16mm) (Tongi Store) d) Duplex Copper Cable (25mm) (Tongi Store)	Km	100	e-GP	Board of BPDB	BPDB's Revenue Budget (Local)	1,480.00	Planned Dates	Contract No. 27.11.0000.304.22.108.22.1131 date:24/03/2022																		
				Km	50					Planned Dates																			
				Km	20					Actual Dates																			
				Km	20					Planned Dates																			
4	GRL-21 (2021-22)		Supply and Installation of a) Line Printer b) Online UPS for different Computer Centers of BPDB.	Nos.	10	e-GP	Director, Purchase	BPDB's Revenue Budget (Local)	125.00	Planned Dates	Contract No. 27.11.0000.304.22.135.22.1147 date:10/10/2022 (e-GP ID-712292)																		
				Nos.	201	Actual Dates																							
5	GRL-22 (2021-22)		Supply and Installation of a) Desktop Computer with Monitor c) UPS d) Laptop e) Laser Printer g) A4 size Scanner h) Legal size Scanner for different offices of BPDB.	Nos.	200	e-GP	Member, Distribution	BPDB's Revenue Budget (Local)	325.00	Planned Dates	Contract No. 27.11.0000.304.22.239.22.04 date:29/09/2022 (e-GP ID-715369)																		
				Nos.	20					Planned Dates																			
				Nos.	50					Actual Dates																			
				Nos.	100					Planned Dates																			
				Nos.	150					Planned Dates																			
				Nos.	15					Actual Dates																			
6	WRL-23 (2021-22)	-	Implementation of GIS based Distribution Network System with consumer and LT Pole survey of Mymensingh Circle - 1 & 3	Lot	1	e-GP	Board of BPDB	BPDB's Revenue Budget	2600.00	Planned Dates	Tender No. Pur-139/ID-714602/ GIS/GMCOMWRE/22 date:28/06/2022																		
7	WRL-24 (2021-22)	-	Implementation of GIS based Distribution Network System with consumer and LT Pole survey of Tangail Circle	Lot	1	e-GP	Chairman, BPDB	BPDB's Revenue Budget	1620.00	Planned Dates	Tender No. Pur-237/ID-714577/ GIS/GMCOMWRL-24/rev/22, date:28/06/2022																		
8	WRL-25 (2021-22)	-	Implementation of GIS based Distribution Network System with consumer and LT Pole survey of Chattogram	Lot	1	e-GP/OTM	Board of BPDB	BPDB's Revenue Budget	2370.00	Planned Dates	Tender No. Pur-138/ID-714796/ GIS/GMCOMWRE/22 date:28/06/2022																		

9	WRL-26 (2021-22)	Implementation of GIS based Distribution Network System with consumer and LT Pole servey of Sylhet	Lot	1	e-GP/OTM	Chairman, BPDB	BPDB's Revenue Budget	1100.00	Planned Dates Planned Days Actual Dates	Tender No. Pur-236/ID-714932/GIS/GMCOMWRL-26/rev/22, Date 28/06/2022
10	WRL-27 (2021-22)	Implementation of GIS based Distribution Network System with consumer and LT Pole servey of Cumilla	Lot	1	e-GP/OTM	Chairman, BPDB	BPDB's Revenue Budget	1640.00	Planned Dates Planned Days Actual Dates	Tender No. Pur-137/ID-714838/ GIS/GMCOMWRL/22 date:28/06/2022
11	WRL-30 (2021-22)	বিকল্প ও বিকল্প বিজ্ঞাপন-আবশ্যিক, বিজ্ঞান, স্বাস্থ্যকর্মীরা পল্লবের আওতাধীন হন-সেবারামপুর স্বীর্ণ শতভাগ বিদ্যুতের আওতাধীন লক্ষ্য নগরী যথা বিদ্যে সার্বজনীন কাল্পনিক স্থাপন, পরিবহন খরচ ও অর্থায়ন কার্য সম্পাদনের ব্যবস্থা করা	Lot	1	e-GP	Member, Distribution	BPDB's Revenue Budget	270.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.22.109.22.1129 date:30/01/2022
12	WRL-31 (2021-22)	Software Maintenance & IT Support Services for Operation of Snap Shot Meter Reading System for 02 (Two) Years	Lot	1	e-GP/OTM	Member, Distribution	BPDB's Revenue Budget	75.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.22.105.22.1128 date:18/01/2022
13	PSN-36 (2021-22)	Establishment of Data Connectivity and providing Un-interrupted VPN Data Connectivity from S&D/ESU of Chatogram Zone to Data Center (Dhaka) and Disaster Recovery Center (Chatogram) of Pre-Paid Metering System for Two Years.	Lot	1	OTM	Member, Distribution	BPDB's Revenue Budget	53.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.22.220.22.01. date:03/07/2022
14	PSN-37 (2021-22)	Establishment of Data Connectivity and providing Un-interrupted VPN Data Connectivity from S&D/ESU of Cumilla Zone to Data Center (Dhaka) and Disaster Recovery Center (Chatogram) of Pre-Paid Metering System for Two Years.	Lot	1	OTM	Member, Distribution	BPDB's Revenue Budget	23.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.22.119.22.1142 date:06/07/2022
15	PSN-38 (2021-22)	Establishment of Data Connectivity and providing Un-interrupted VPN Data Connectivity from S&D/ESU of Sylhet Zone to Data Center (Dhaka) and Disaster Recovery Center (Chatogram) of Pre-Paid Metering System for Two Years.	Lot	1	OTM	Member, Distribution	BPDB's Revenue Budget	18.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.22.221.22.02. date:06/07/2022
16	PSN-39 (2021-22)	Establishment of Data Connectivity and providing Un-interrupted VPN Data Connectivity from S&D/ESU of Mymensingh Zone to Data Center (Dhaka) and Disaster Recovery Center (Chatogram) of Pre-Paid Metering System for Two Years.	Lot	1	OTM	Member, Distribution	BPDB's Revenue Budget	43.00	Planned Dates Planned Days Actual Dates	Contract No 27.11.0000.304.22.120.22.1140 date:03/07/2022
17	WRL-40 (2021-22)	Works for Development, Implementation and Commissioning of Web Based Online Miscellaneous Billing Software, Payment system, MIS, Post Paid to Pre-Paid Customers Interface Software and Reporting Modules of Commercial Operation with Change Management & Operational	Lot	1	e-GP/OTM	Member, Distribution	BPDB's Revenue Budget	100.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.22.235.22.11 date:09/11/2022 (e-GP ID-710806)

18	PSN-41 (2021-22)	Management of Call Center Service through Outsourcing for 02 (two) years in four Distribution Zone	Lot	1	e-GP/OTM	Member, Distribution	BPDB's Revenue Budget	480.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.22.124.22.1146 date 25/09/2022
19	GRL-42 (2021-22)	(a) 33 KV, 1*300mm2 XLPE Copper Cable (Jointless) (b) 33 KV, 1*500mm2 XLPE Copper Cable (Jointless)	Km	4.8	e-GP/OTM	Board of BPDB	BPDB's Revenue Budget	800.00	Planned Dates Planned Days	Contract No. Pur-117/ID-663682/KLPE Copper Cable/rev/22 date 17/02/2022
			Km	4.8				Planned Dates Planned Days		
20	GRL-01 (2020-21)	Retrofitting of 12 sets 11KV Switchgear with PCM Panel including Supply, Installation, Wiring of Relays and Testing, Commissioning of each complete Switchgear panel after Retrofitting works.	Lot	1	e-GP/OTM	Chairman, BPDB	BPDB's Revenue Budget	600.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.21.222.21.01, Dated: 21-07-2021
21	WRL-04 (2020-21)	Work for License Renewal of Oracle Database with related components and Oracle Database Appliance (ODA) with local support and maintenance.	Nos.	1	e-GP/OTM	Chairman, BPDB	BPDB's Revenue Budget	231.00	Planned Dates Planned Days Actual Dates	Contract No. Pur-157/ID-588275/ODA and Oracle Database/21/110 date 10/08/2021
22	GRL-12 (2020-21)	11/0.4KV, 200KVA Dist. Transformer (Tongj Store)	Nos.	200	e-GP	Chairman, BPDB	BPDB's Revenue Budget	760.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.21.231.21.27, Dated: 29/11/2021 (e-GP ID- 585900)
23	GRL-13 (2020-21)	11/0.4KV, 200KVA Dist. Transformer (Fauzderhat Store)	Nos.	200	e-GP	Chairman, BPDB	BPDB's Revenue Budget	760.00	Planned Dates Planned Days	Contract No. Pur-150/ID-585894/200 KVA Transformer/rev/21/1125, date 29/11/2021
24	GRL-21 (2020-21)	11/0.4KV, 100KVA Dist Transformer (Tongj Store)	Nos.	100	e-GP	Member, Distribution	BPDB's Revenue Budget	250.00	Planned Dates Planned Days	Contract No. Pur-153/ID-586517/100KVA Transformer/rev/21/1126, date 09/12/2021
25	GRL-39 (2020-21)	a) Line Printer b) Offline UPS for different Computer Centers of BPDB.	Nos.	10	e-GP	Director, Purchase	Revenue Budget (Local)	135.00	Planned Dates Actual Dates	Contract No. Pur-159/ID-591392/Printer & UPS/rev/21/1118 date 07/10/2021
			Nos.	200				Planned Dates		
			Nos.	20				Actual Dates		
			Nos.	220				Planned Dates		
			Nos.	90				Actual Dates		
			Nos.	100				Planned Dates		
			Nos.	20				Actual Dates		
			Nos.	250				Planned Dates		
26	GRL-40 (2020-21)	g) A4 size Scanner h) Legal size Scanner for different offices of BPDB.	Nos.	20	e-GP	Member, Distribution	BPDB's Revenue Budget (Local)	331.00	Planned Dates Actual Dates	Contract No. 27.11.0000.304.21.235.21.26 DATED. 31/10/2021 (e-GP ID-591419)
27	WRL-50 (2020-21)	Works for Collection of Consumer Meter Reading by Snap-shot system and Bill delivery including supply of Hardware & Accessories for S&D-1,2,3 of Mymensingh and S&D-Netrokona of O&M Circle Mymensingh under Mymensingh Computer Centre for 24 Months in DPM Method from Munsih Engineers & Associates.	Lot	1				DPM	Chairman, BPDB	
28	PS-51 (2020-21)	Procurement of services for computerized electricity billing system operation and computer system maintenance at Mymensingh computer center under O&M Circle, Mymensingh for three years.	Lot	1	OTM	Board of BPDB	BPDB's Revenue Budget (Local)	857.00	Planned Dates	Contract No. 27.11.0000.304.21.142.21.1106, date 14/07/2021

2

W

2


W


29	PS-53 (2020-21)	1	Procurement of services for computerized electricity billing system operation and computer system maintenance at Syahel computer center under O&M Circle, Syahel for three years.	Lot	1	OTM	Board of BPDB	BPDB's Revenue Budget (Local)	512.00	Planned Dates	Contract No. 27.11.0000.304.21.143.21.1107.1108, date 18/07/2021
		2	billing system maintenance at Tangail Computer Center under O&M Circle, Tangail for three years.	Lot	1				348.00	Actual Dates	
30	PS-52 (2020-21)	1	Procurement of services for computerized electricity billing system operation and computer system maintenance at Maulobazar computer center under O&M Circle, Maulobazar for three years.	Lot	1	OTM	Board of BPDB	BPDB's Revenue Budget (Local)	158.00	Planned Dates	Contract No. 27.11.0000.304.21.228.21.05.06.07, Date: 18/07/2021
		2	Procurement of services for computerized electricity billing system operation and computer system maintenance at Kishorigang computer center under O&M Circle, Wymensingh for three years.	Lot	1				413.00	Planned Dates	
		3	Procurement of services for computerized electricity billing system operation and computer system maintenance at Jamapur Computer Center under O&M Circle, Tangail for three years.	Lot	1				120.00	Actual Dates	
31	PS-54 (2020-21)	1	Procurement of service related to Computerized Billing Data Entry Work at BPDBs Chatoagram Computer Center for 3 (Three) years.	Lot	1	OTM	Board of BPDB	BPDB's Revenue Budget (Local)	191.00	Planned Dates	Contract No. 27.11.0000.304.21.229.21.04, Date: 15/07/2021 & Contract No. 27.11.0000.304.21.229.21.03, Date: 14/07/2021
		2	Procurement of service related to Computerized Billing Data Entry Work at BPDBs Cumilla Computer Center for 3 (Three) Years.	Lot	1				142.00	Actual Dates	
32	GRL-57 (2020-21)	a)	33kV Cross Arm (Straight Type 0°-4°)	Set	1,500	e-GP	Chairman, BPDB	BPDB's Revenue Budget (Local)	730.00	Planned Dates	Contract No. Pur-156/ID-588256/Cross Arm & Earth Mast/rev/21/1120 date 10/10/2021
		b)	33kV Cross Arm Angle Type(5°-45°)	Set	1,000					Planned Dates	
		c)	33kV Cross Arm Tension Type(46°-90°)	Set	750					Actual Dates	
		d)	33kV Earth Mast (Straight Type)	Nos.	750					Planned Dates	
		e)	33kV Earth Mast (Tension Type)	Nos.	500					Planned Dates	
		f)	11kV Cross Arm (Straight Type 0°-4°) for Tongi Store	Set	2,500					Actual Dates	
		a)	33kV Cross Arm (Straight Type 0°-4°)	Set	1,500					Planned Dates	
		b)	33kV Cross Arm Angle Type(5°-45°)	Set	1,000					Planned Dates	
		c)	33kV Cross Arm Tension Type(46°-90°)	Set	750					Actual Dates	
33	GRL-58 (2020-21)	d)	33kV Earth Mast (Straight Type)	Nos.	750	e-GP	Chairman, BPDB	BPDB's Revenue Budget (Local)	730.00	Planned Dates	Contract No. 27.11.0000.304.21.237.21.25, Date: 27/10/2021 (e-GP ID-590859)
		e)	33kV Earth Mast (Tension Type)	Nos.	500					Planned Dates	
		f)	11kV Cross Arm (Straight Type 0°-4°) for Fauzdarhat Store	Set	2,500					Actual Dates	


34	WRL-59 (2020-21)	-	Works for Collection of Consumer Meter Reading by Snap-shot system and Bill delivery including supply of Hardware & Accessories for S&D-1,2,3, 4 & 5 of Sylhet under Sylhet Computer Centre for 24 Months.	Lot	1	e-GP	Board of BPDB	BPDB's Revenue Budget	852.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.21.147.21.1109, date 01/08/2021
35	GRL-61 (2020-21)	-	Procurement of 18M SPC Pole	Nos.	200	e-GP	Board of BPDB	BPDB's Revenue Budget	170.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.21.232.21.15, Date: 19/09/2021 (e-GP ID-590316)
36	WRL-62 (2020-21)	-	Works for Collection of Consumer Meter Reading by Snap-shot system and bill delivery including supply of Hardware & Accessories for S&D-1,2,3 of Tangail under Tangail Computer Centre for 01 (One) Years in DPM Method from Moon Power Engineering.	Lot	1	DPM	Member, Distribution	BPDB's Revenue Budget	95.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.21.161.21.1114 date 07/09/2021
37	GDL-4 (2018-19)	-	Supply and Installation of Multimedia Projector for different offices of BPDB	Nos.	52	e-GP	The Member, BPDB	BPDB's Revenue Budget (Local)	3.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.19.143.19.1020 dt. 16/10/2019
38	GDL-3 (2018-19)	-	Supply and Installation of Photocopier for different offices of BPDB	Nos.	40	e-GP	The Member, BPDB	BPDB's Revenue Budget (Local)	5.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.19.144.19.1021 dt. 16/10/2019
39	GDL-02 DCC (2018-19)	-	Supply and Installation of PC, Monitor, with UPS, Laptop Scanner and Laser Printer for different offices of BPDB	Nos.	-	e-GP	The Member, BPDB	BPDB's Revenue Budget (Local)	30.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.19.249.19.88, Date:-18/06/2019
40	WRL-05 (2019-20)	-	Work for Renewal of support Maintenance and Licensing of ODA and Oracle Database	Nos.	1	e-GP/OTM	The Director, Purchase	BPDB's Revenue Budget	15.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.19.109.20.1037 dt. 28/01/2020
41	GRL-35 (2019-20)	-	Supply, Installation, Testing and Commissioning of servers, networking device, power system cooling systems, licences and data migration of post paid billing system for BPDB's Computer Centers on Turkey basis.	Lot	1	OTM (Single Stage Two Envelop)	The Board of BPDB	BPDB's Revenue Budget	750.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.19.110.20.1038 dt. 01/06/2020
42	GRL-07 (2019-20)	-	Supply, Installation and Commissioning of Backup and Disaster Recovery server for Unified Prepayment Metering System, Smart Metering System, STS system and Server rack with Console.	Nos.	1	e-GP/OTM	The Board, BPDB	BPDB's Revenue Budget	600.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.20.111.20.1040, Dated: 23/08/2020
43	GRL-38 (2018-19)	-	a) 11KV Pin Insulator with pin (Fauzderhat Store) b) 11KV Disc Insulator with Fittings (Fauzderhat Store) c) Shake Insulator (Fauzderhat Store)	Nos. Sets. Nos.	25,000 10,000 50,000	DPM	Board of BPDB	BPDB's Revenue Budget (Local)	85.00	Planned Dates Actual Dates	Contract No. 27.11.0000.304.19.233.19.67, Dated: 15.04.2019
44	GRL-46 (2018-19)	-	Supply, Installation, Commissioning and Migration of Switch, Router, Firewall/Private Cloud Appliances, UPS, Weblogic, SSL Certificate, 4 Nos. Linux License for Unified Pre-paid application, AMS, NTP Server with backup, database backup and recovery system of M/C, Dhaka	Nos.	1	e-GP OTM	Chairman, BPDB	BPDB's Revenue Budget	200.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.19.133.19.1008, Dated: 06/08/2019


45	GRL-01 (2017-18)		Supply, Installation, Testing & Commissioning of 33/11KV, 1x10/13.33MVA, AIS Substation at Basurhat, Under Basurhat ESU, Distribution Division, BPDB, Feil on Trunkley Basis.	Lot	1	Turnkey	Board of BPDB	BPDB's Revenue Budget (Local)	50.00	Planned Dates Planned Days Actual Dates	Contract No. Pur-212/33/11 KV, 1x10/13.33 MVA, AIS Substation/Basurhat/Rev/2017-18/75, Dated:-27/12/2017
46	GRL-23 (2015-16)	-	Transformer Platform Complete Set (Tongi Store)	Sets	1,000	DPM	Member, Distribution	BPDB's Revenue Budget (Local)	204.37	Planned Dates Planned Days	Contract No. Pur-203/2015-16/Rev/Direct/36, Date 09/02/2016
47	GRL-38 (2015-16)	1	LT Rack Straight Type LT Rack Angle Type LT Rack Channel Type	Nos.	5,000	DPM	Board of BPDB	BPDB's Revenue Budget (Local)	42.00	Planned Dates	Contract No. Pur-204/2015-16/ Rev/Direct/37, Date 09/02/2016
					4,000					Planned Days	
					5,000					Actual Dates	
48	GRL-41 (2015-16)	1	a) 33KV Cross Arm (Straight Type 0°-5°) b) 33KV Cross Arm Angle Type [6°-45°] c) 33KV Cross Arm Tension Type [46°-90°]	Set	3,000	DPM	Board of BPDB	BPDB's Revenue Budget (Local)	52.00	Planned Dates	Contract No. Pur-205/2015-16/Rev/Direct/38, Date 09/02/2016
					1,000					Planned Days	
					1,000					Planned Dates	
49	GRL-42 (2015-16)	1	a) 11KV Cross Arm (Straight Type 0°-5°) b) 11KV Cross Arm Angle Type [6°-45°] c) 11KV Cross Arm Tension Type [46°-90°]	Set	3,000	DPM	Chairman, BPDB	BPDB's Revenue Budget (Local)	39.00	Planned Dates	Contract No. Pur-206/2015-16/Rev/Direct/39, Date 09/02/2016
					1,000					Planned Days	
					1,000					Planned Dates	
					1,000					Planned Dates	
50	GRL-43 (2015-16)	1	33KV Pole Band for 15m SPC Pole	Nos.	500	DPM	Director Purchase, BPDB	BPDB's Revenue Budget (Local)	10.00	Planned Dates	Contract No. Pur-207/2015-16/Rev/Direct/40, Date 09/02/2016
					1,000					Actual Dates	
					2,000					Planned Dates	
										Planned Days	
										Planned Dates	
										Planned Days	
										Actual Dates	
51	GDL-1 (2016-17)	-	Supply and Installation of Desktop, UPS, Printer, Laptop and Scanner for different offices of BPDB	-	-	e-GP	Member, BPDB	BPDB's Revenue Budget (Local)	30.00	Planned Dates	Contract No. Pur-262/ID-109662/DCC/Rev/16-17/38, Dated:-06/11/2017
										Planned Days	
										Planned Days	
52	GDL-9 (2015-16)	-	Supply and Installation of Desktop, UPS, Printer, Laptop and Scanner for different offices of BPDB	-	-	e-GP	Member, BPDB	BPDB's Revenue Budget (Local)	9.00	Planned Dates Planned Days	Contract No. Pur-128/ID-30758/DCCPC/Rev/LC/15-16/688 date. 15/12/2015

53	GDI-40 (2014-15)	-	a) 11KV Pin Insulator with Pin for Merlin	Nos.	10,000	DPM	Member, Distributio n, BPDB	BPDB's Revenue Budget (Local)	150.00	Planned Dates	Contract No. Pur-139/11KV Pin Insulator/rev/LC/DPM/14-15/645, Dated: 08/06/2015
			b) 11 KV Disc Insulator with fittings for Merlin	Sets	10,000					Planned Dates	
			c) 11KV Guy Insulator	Nos.	1,000					Planned Dates	
			d) LT Shake Insulator	Nos.	10,000					Planned Dates	
			e) 11KV Post type Insulator for Merlin with fittings	Nos.	2,000					Planned Dates	
Total										24,894.87	


 Deputy Director-01
 Directorate of purchase
 BPDB, Dhaka


 Deputy Director-02
 Directorate of purchase
 BPDB, Dhaka


 Director
 Directorate of purchase
 BPDB, Dhaka


 Member
 Distribution
 BPDB, Dhaka