

Sl. No.	Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Cost	Time Code for Process	Tender No/Contract No. & Date	Remarks
1	GRF-03 (2021-22)		11KV GIS Panel ABB 1250 Amps	Nos.	14	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	1,190.00	Planned Dates	Contract No. 27.11.0000.304.22.141.22.1158 date 27/11/2022	
			a) Incoming Feeder (1250Amps)(02 Nos.)									
			b) Bus Coupler (1250Amps)(02 Nos.) c) Outgoing Feeder (630 Amps)(10Nos.)									
2	GRF-04 (2021-22)		11KV GIS Panel (Seminar) 1250 Amps	Nos.	18	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	1,530.00	Planned Dates	Tender No. 27.11.0000.304.22.238.22 date 29/06/2022	Deleted
			a) Incoming Breaker (1250Amps)(02 Nos.)									
			b) Bus Coupler (1250Amps)(02 Nos.) c) Outgoing Feeder (630 Amps)(14Nos.)									
3	GRF-08 (2021-22)		a) 33KV AGR (for Tongi Store)	Nos.	25	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	1,000.00	Planned Dates	Contract No. 27.11.0000.304.22.227.22.19 date 30/11/2022	
			b) 33KV AGR (for Fauzdarhat Store)									
4	GRF-14 (2021-22)		12 KV, 1x185mm ² XLPE Copper Cable (for Tongi Store)	Km.	10	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	1,500.00	Planned Dates	Contract No.27.11.0000.304.22.224.22.09 date 06/11/2022	
			12 KV, 1x240mm ² XLPE Copper Cable (for Tongi Store)									
			34 KV, 1x300mm ² XLPE Copper Cable (for Tongi Store)									
5	GRF-16 (2021-22)		34 KV, 1x500mm ² XLPE Copper Cable (for Tongi Store)	Km.	5	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	2,000.00	Planned Dates	Contract No.27.11.0000.304.22.224.22.08 date 23/10/2022	
			34 KV, 1x800mm ² XLPE Copper Cable (for Tongi Store)									
			34 KV, 1x300mm ² XLPE Copper Cable (for Fauzdarhat Store)									
6	GRF-17 (2021-22)		34 KV, 1x500mm ² XLPE Copper Cable (for Fauzdarhat Store)	Km.	5	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	2,000.00	Planned Dates	Contract No.27.11.0000.304.22.226.22.07 date 23/10/2022	
			34 KV, 1x800mm ² XLPE Copper Cable (for Fauzdarhat Store)									
			34 KV, 1x300mm ² XLPE Copper Cable (for Fauzdarhat Store)									
7	GRF-18 (2021-22)		a) 11 KV 3x185 mm Cable Termination Kit	Set	600	OTM	Member, Distribution	BPDB's Revenue Budget (Foreign)	323.00	Planned Dates	Contract No.27.11.0000.304.22.242.22.17, date 30/11/2022	
			b) 11KV 1x240 mm Cable Termination Kit									
			c) 11KV 1x300 mm Cable Termination Kit									
7	GRF-18 (2021-22)		a) 11KV 1x500 mm Cable Termination Kit	Set	150	OTM	Member, Distribution	BPDB's Revenue Budget (Foreign)	323.00	Planned Dates	Contract No.27.11.0000.304.22.242.22.18, date 30/11/2022	
			b) 11KV 3x185 mm Cable Joining Kit									
			c) 33 KV 1x300 mm Cable Joining Kit									

8	GRF-19 (2021-22)	2	a) 33kV/Grounding Set	Nos	100	OTM	Member, Distribution	BPDB's Revenue Budget (Foreign)	380.00	Planned Dates Planned Days	Contract No.27.11.0000.304.22.129.22.1152 date: 17/11/2022
			b) 11kV/Grounding Set	Nos.	200						
9	GRF-22 (2021-22)	-	5-Ton Capacity Fork Lift	Nos.	6	OTM	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	480.00	Planned Dates Planned Days	Contract No.27.11.0000.304.22.241.22.12. date: 10/11/2022
			Supply of Single Phase & Three Phase Solid State Smart Prepayment Meter with PLC Module for Chaltogram and Cumilla Zone	Nos.	100,000	OTM	Ministry	BPDB's Revenue Budget (Foreign)	6,300.00	Planned Dates Planned Days	
10	GRF-29 (2021-22)	-	a) Single Phase	Nos.	5,000						Contract No. 27.11.0000.304.22.123.23.1166 date: 12/04/2023
			b) Three Phase								
11	GRF-30 (2021-22)	-	Supply of Single Phase & Three Phase Solid State Smart Prepayment Meter with PLC Module for Mymensingh and Shilah Zone	Nos.	100,000	OTM	Ministry	BPDB's Revenue Budget (Foreign)	6,300.00	Planned Dates Planned Days	Contract No.27.11.0000.304.22.223.23.37 date: 12/04/2023
			a) Single Phase								
			b) Three Phase		5,000						
12	GRF-31 (2021-22)	-	Supply of 25-50/5 Current Transformer (CT)	Set	300	OTM	Member, Distribution	BPDB's Revenue Budget (Foreign)	240.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.22.113.22.1141 date: 06/07/2022
13	GRF-32 (2021-22)	-	Twist Tight (TT) Bar-coded Seal	Nos.	1,400,000	OTM	Member, Distribution, BPDB	BPDB's Revenue Budget (Foreign)	410.00	Planned Dates Planned Days	Contract No.27.11.0000.304.22.233.22.05 date: 16/10/2022
14	GRF-33 (2021-22)	-	Supply of Three Phase Smart Prepayment Meter with PLC Communication Module	Nos.	10,000	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	2,000.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.22.132.22.1159 date: 09/11/2023
15	GRF-35 (2021-22)	-	International Consultancy Services for Feasibility Study, Detailed Planning & Design of Smart Advance Distribution Network, Including Upgradation of Existing Distribution Network and Formulation of Projects and System Development under four Distribution Zones of BPDB for Three (03) Years	Lot	1	OTM	Ministry	BPDB's Revenue Budget (Foreign)	5,500.00	Planned Dates Planned Days	Tender No. 27.11.0000.304.22.142.22 date: 29/06/2022
16	GRF-37 (2021-22)	-	Supply of 110 V, 3x5(6) A, 3-Phase, 4-Wire, Accuracy Class 0.2 Solid State double Tariff Programmable Energy Meter with Modern	Nos.	2,000	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	2,000.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.22.114.22.1144 date: 15/09/2022
17	GRF-38 (2021-22)	-	Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Chaltogram and Cumilla Zone for New Connection	Nos.	15,000	OTM	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	795.00	Planned Dates Planned Days	Contract No.27.11.0000.304.22.101.22.1130 date: 21/03/2022

22

23

24

25

18	GRF-39 (2021-22)	Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Mysenigh and Syhal Zone for New Connection	Nos.	15,000	OTM	Chairman, BPD8	BPD8's Revenue Budget (Foreign)	795,000	Planned Dates Planned Dates Planned Days	Contract No. 27.11.0000.304.22.202.22.30, Dated: 21/03/2022	
19	GRF-47 (2021-22)	(a) Differential Relay with REF Feature (7UT-512S-SEB2-1BAO)	Set	10	OTM	Member, Distribution	BPD8's Revenue Budget (Foreign)	340,000	Planned Dates	Contract No. 27.11.0000.304.22.143.22.1154 date 08/12/2022	Revised.
		(b) Differential Relay with REF Feature (P-632)	Set	10					Planned Dates		
		(c) Directional over current Directional Earth Fault (7SJ 803-SEB26-FAO)	Nos.	10					Actual Dates		
		(d) Directional over current Directional Earth Fault (7SJ 6215-SEB21-3FCO)	Nos.	10					Planned Days		
		(e) Directional over current Directional Earth Fault (P-127)	Nos.	10					Planned Dates		
		(f) Over Current & Earth Fault (7SJ 8011-SEB26-FAO)	Nos.	10					Planned Days		
20	GRF-48 (2021-22)	(a) Directional over current & Directional Earth Fault Relay (Siemens 7SJ 6415-SEB92-1FC4-LOS) (B1-15, B0-13 (for 11KV GIS Incoming Feeder))	Set	5	OTM	Chairman, BPD8	BPD8's Revenue Budget (Foreign)	640,000	Planned Dates	Contract No. 27.11.0000.304.22.243.22.23 date:08/12/2023	
		(b) Non-Directional over current & Non-Directional Earth Fault Relay (Siemens 7SJ 6415-SEB92-1FC4-LOS) (B1-15, B0-13 (for 11KV GIS Outgoing Feeder))	Set	10					Actual Dates		
		(c) Directional over current & Directional Earth Fault Relay (Siemens 7SJ 6425-SEB92-1FC4-LOS) (B1-20, B0-12 (for 33KV GIS Incoming/Outgoing Feeder))	Set	10					Planned Days		
		(d) Directional over current & Directional Earth Fault Relay (Siemens 7SJ 6455-SEB92-1FC4-LOS) (B1-20, B0-12 (for 33KV Transformer & Bus-Coupler Feeder))	Set	10					Planned Days		
		(e) Differential Relay with REF feature (Siemens 7U16125-SEB92-1BAO-LOS) (for 33KV Transformer Feeder)	Set	5					Planned Dates		
21	GRF-49 (2021-22)	(a) Non-Directional Over Current & Non-Directional Earth Fault (ABB REF611) (for 33KV Transformer Feeder)	Set	10	OTM	Member, Distribution	BPD8's Revenue Budget (Foreign)	236,000	Planned Dates	Contract No. 27.11.0000.304.22.144.22.1153 date:08/12/2022	Revised.
		(b) Non-Directional Over Current & Directional Earth Fault (ABB REF611) (for 33KV Incoming/Outgoing Feeder)	Set	10					Planned Dates		
		(c) Differential Relay with REF Feature (ABB REF619) (for 33KV Transformer Feeder)	Set	10					Planned Days		
22	GRF-50 (2021-22)	Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Challengam and Cumlia Zone	Nos.	85,000	OTM	Board of BPD8	BPD8's Revenue Budget (Foreign)	3,200,000	Planned Dates Planned Dates Planned Days	Tender No. 27.11.0000.304.22.234.22 date: 16/06/2022	Deleted.
23	GRF-51 (2021-22)	Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Mysenigh and Syhal Zone	Nos.	85,000	OTM	Board of BPD8	BPD8's Revenue Budget (Foreign)	3,200,000	Planned Dates Planned Dates Planned Days	Tender No. 27.11.0000.304.22.133.22 date: 16/06/2022	Deleted.

22

ASJ

RS

[Handwritten Signature]

24	GRC-34 (2021-22)	DESIGN, SUPPLY, INSTALLATION, TESTING, COMMISSIONING OF ADVANCED METERING INFRASTRUCTURE (AMI) INCLUDING UPGRADE/UPDATION OF UNIFIED PREPAID SYSTEM ON TURNKEY BASIS	Lot	1	One Stage Two Envelope	CCGP	BPD's Revenue Budget (Foreign)	46050.46	Planned Dates Planned Days Actual Dates	Tender No. 27.11.0000.304.22.229.22. date: 30/05/2022	Revised.
25	GRC-03 (2020-21)	Supply of Single Phase & Three Phase Solid State Smart Prepayment Meter with PLC Module for New Connection a) Single Phase b) Three Phase	Nos	100,000 5,000	OTM	Ministry	BPD's Revenue Budget (Foreign)	1,200.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.21.145.21.1127 date: 20/12/2021	
26	GRC-04 (2020-21)	Twist Tight (TT) Bar-coded Seal	Nos.	1,000,000	OTM	Director, Purchase	BPD's Revenue Budget	80.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.21.207.21.02. date: 14/07/2021	Deleted.
27	GRC-07 (2020-21)	Supply of 110 V, 3x1(2)A, 3-Phase, 4-Wire Accuracy Class-0.2 Solid State double Tariff Programmable Energy Meter with Modern	Nos.	400	OTM	Director, Purchase	BPD's Revenue Budget (Foreign)	87.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.21.132.21.1117 date: 04/10/2021	
28	GRC-08 (2020-21)	Supply of 10-20/5 Current Transformer (CT)	Nos.	900	OTM	Director, Purchase	BPD's Revenue Budget (Foreign)	110.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.21.206.21.08. date: 29/08/2021	Deleted.
29	GRC-13 (2020-21)	Procurement of 11KV AGR (for Tongi Store)	Nos.	100	OTM	Chairman, BPD's	BPD's Revenue Budget (Foreign)	714.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.21.135.21.1113 date: 06/09/2021	Revised.
30	GRC-14 (2020-21)	Procurement of 11KV AGR (for Fauzdarhat Store)	Nos.	100	OTM	Chairman, BPD's	BPD's Revenue Budget (Foreign)	714.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.21.221.21.10. date: 06/09/2021	Revised.
31	GRC-34 (2020-21)	Supply, Installation, Testing, Commissioning With Related Services of Transformer Vacuum Drying Plant at CERS, BPD's, Tongi, Gajipur	Lot	1	OTM	Board of BDP's	BPD's Revenue Budget (Foreign)	1832.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.21.144.21.1124 date: 24/10/2021	
32	GRL-14 (2019-20)	Supply, Installation, Testing and Commissioning with related services of 33KV Remote Communicable Overhead Fault Passage Indicator at Dohazari Grid to Bandaban as a Pilot Project.	Lot	1	DPM	Director, Purchase	BPD's Revenue Budget	70.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.19.104.19.1035. date: 22/12/2019	
33	GRC-31 (2018-19)	11KV, 1+240mm ² XLPE Copper Cable	Km.	30	OTM	The Board of BDP's	BPD's Revenue Budget (Foreign)	964.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.19.132.19.1016. date: 13/10/2019	Deleted.
34	GRC-33 (2018-19)	International Consultancy services of feasibility study and preparation of detailed Design & Detailed Project Report (DPR), to Establish an underground Distribution Network (DSN), 11KV & LT lines including service connections in four range areas of Chudagan, Curilla, Syfak and Munsirgh Distribution Zone under BPD's			OTM	The Board of BDP's	BPD's Revenue Budget (Foreign)	2580.00	Planned Dates Planned Days Actual Dates	Contract No. 10562. Dated: 05.02.2020	


SS


AS

DB

AS

35	GRF-40 (2018-19)	-	International Consultancy services of Survey, preparation of detailed Design & Bidding Documents to Establish a SCADA Network, Implementation Supervision, taking and handover of SCADA systems for new and existing 33kV/11kV distribution Sub-Stations including extension or up-gradation of existing SCADA System (Where ever applicable) under four Power Distribution Zones of BPDB namely Chittagong, Cumilla, Sylhet and Mynersigh.			OTM	The Board of BPDB	BPDB's Revenue Budget (Foreign)	2600.00	Planned Dates Planned Days Actual Dates	Contract No. 10588, Dated: 14.12.2020	
36	GRF-09 (2017-18)	-	Supply and installation of Hardware & Software for implementing of 'GIS Based Distribution Network System and Preparation of 25 Years Master Plan for BPDB'			OTM	The Board of BPDB	BPDB's Revenue Budget (Foreign)	2400.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.18.103.18.956, Dated: 27/11/2018	
37	GRF-15 (2017-18)		Supply Installation, Testing Commissioning With Related Services of Transformer Vacuum Drying Plant at ZRS, BPDB, Tongi, Gazipur		1	DPM	The Board of BPDB	BPDB's Revenue Budget (Foreign)	400.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.17.222.18.104, Dated: 10.06.2018	
38	GRF-34 (2017-18)	-	Design, Supply, Installation, Testing, Commissioning of Transformer repairing Workshop for a New Modern Electrical Testing Laboratory at Chittagong under Zonal Repair Shop (ZRS), BPDB, Chittagong on Turkey Base.		1	OTM	The Board of BPDB	BPDB's Revenue Budget (Foreign)	1000.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.18.264.19.59, dated: 22.01.2019	
39	GRF-35 (2017-18)	-	Design, Supply, Installation, Testing, Commissioning of Electrical Testing equipment for a New (2nd Phase) Modern Electrical Testing Laboratory at ZRS, BPDB, Tongi, Gazipur on Turkey Base.		1	OTM	The Board of BPDB	BPDB's Revenue Budget (Foreign)	1200.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.18.259.19.80, Dated: 27.05.2019	
40	GRF-36 (2017-18)	-	Procurement of 11KV GIS Panels with accessories for Halishahar, Chittagong.		23	OTM	The Board of BPDB	BPDB's Revenue Budget	400.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.18.267.18.45, Dated: 10.12.2018	Revised.
41	GRF-37 (2017-18)	-	Procurement of 33KV GIS Panels with accessories for Halishahar, Chittagong.		33	OTM	Ministry	BPDB's Revenue Budget	900.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.18.268.19.60, Dated: 31.01.2019	Revised.
42	GRF-39 (2016-17)		Design, Supply, Installation, Testing and Commissioning of Electrical Testing equipment for a new Modern Electrical Testing Laboratory at Tongi, Gazipur on Turkey Base under Central Equipment Repair Shop (CERS), BPDB, Tongi, Gazipur		1	OTM	The Board, BPDB	BPDB's Revenue Budget (Foreign)	1280.00	Planned Dates Planned Days Actual Dates	Contract No. 10332, Dated: 03.12.2017	
43	-	-	Design, Manufacturer, supply, Installation, Testing & Commissioning of Software, Hardware, Meter & Networking of Pre-Paid e-metering system on Truncky Basis.		-	OTM	Ministry	BPDB's Revenue Budget (Foreign)	1,700.00	Planned Dates Planned Days Actual Dates	Contract No. 09793, Dated: 14.07.2011	
Grand Total for APP FY-2022-23 (FOR APPROVAL)									99,536.46			


 Deputy Director-01
 Directorate of purchase
 BPDB, Dhaka


 Deputy Director-02
 Directorate of purchase
 BPDB, Dhaka


 Director
 Directorate of purchase
 BPDB, Dhaka


 Member
 Distribution
 BPDB, Dhaka