

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	End Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (Date/Days)	Remarks															
								Unit Cost	Total Cost																									
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)															
																				11 KV DDFC (for Tongi Store)	Nos.	3,000	0.05	144.00	Planned Dates	18-Nov-22	30-Dec-22	13-Jan-23	20-Jan-23	27-Jan-23	24-Feb-23	23-Aug-23	23-Aug-23	(Deleted)
																				11 KV LA (for Tongi Store)	Nos.	3,000	0.04	108.00	Planned Dates	18-Nov-22	30-Dec-22	13-Jan-23	20-Jan-23	27-Jan-23	24-Feb-23	23-Aug-23	23-Aug-23	
11 KV DDFC (for Faudzhat Store)	Nos.	3,000	0.05	144.00	Planned Dates	18-Nov-22	30-Dec-22	13-Jan-23	20-Jan-23	27-Jan-23	24-Feb-23	23-Aug-23	23-Aug-23																					
GRF-01	2	11 KV LA (for Faudzhat Store)	Nos.	3,000	OTM	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	0.04	108.00	Planned Dates	18-Nov-22	30-Dec-22	13-Jan-23	20-Jan-23	27-Jan-23	24-Feb-23	23-Aug-23	23-Aug-23	278	(Deleted)														
																					Total	504.00												
GRF-02	-	33 KV HOT STICK (Tongi Store)	Nos.	100	OTM	Member, Distribution	BPDB's Revenue Budget (Foreign)	10.00	1,000.00	Planned Dates	25-Nov-22	6-Jan-23	20-Jan-23	27-Jan-23	3-Feb-23	3-Mar-23	30-Aug-23	30-Aug-23	278	(Deleted)														
																					Total	1,000.00												
GRF-03	-	Supply of Single Phase & Three Phase Solid State Smart Preparation Meter with P.T.C. Module for Changrai Zone	Nos.	83,000	OTM	Ministry	BPDB's Revenue Budget (Foreign)	0.03580	3,043.00	Planned Dates	12-Jan-23	23-Feb-23	9-Mar-23	16-Mar-23	23-Mar-23	20-Apr-23	17-Oct-23	17-Oct-23	278	(Deleted)														
																					a) Single Phase	83,000	0.08780	439.00	Planned Dates	12-Jan-23	23-Feb-23	9-Mar-23	16-Mar-23	23-Mar-23	20-Apr-23	17-Oct-23	17-Oct-23	
																					b) Three Phase	5,000	0.08780	439.00	Planned Dates	12-Jan-23	23-Feb-23	9-Mar-23	16-Mar-23	23-Mar-23	20-Apr-23	17-Oct-23	17-Oct-23	
GRF-04	-	Supply of Single Phase & Three Phase Solid State Smart Preparation Meter with P.T.C. Module for Gauria Zone	Nos.	83,000	OTM	Ministry	BPDB's Revenue Budget (Foreign)	0.03580	3,043.00	Planned Dates	12-Jan-23	23-Feb-23	9-Mar-23	16-Mar-23	23-Mar-23	20-Apr-23	17-Oct-23	17-Oct-23	278	(Deleted)														
																					a) Single Phase	83,000	0.08780	439.00	Planned Dates	12-Jan-23	23-Feb-23	9-Mar-23	16-Mar-23	23-Mar-23	20-Apr-23	17-Oct-23	17-Oct-23	
																					b) Three Phase	5,000	0.08780	439.00	Planned Dates	12-Jan-23	23-Feb-23	9-Mar-23	16-Mar-23	23-Mar-23	20-Apr-23	17-Oct-23	17-Oct-23	
GRF-05	-	Supply of Single Phase & Three Phase Solid State Smart Preparation Meter with P.T.C. Module for Mymensingh Zone	Nos.	83,000	OTM	Ministry	BPDB's Revenue Budget (Foreign)	0.03580	3,043.00	Planned Dates	9-Mar-23	20-Apr-23	4-May-23	11-May-23	18-May-23	15-Jun-23	12-Dec-23	12-Dec-23	278	(Deleted)														
																					a) Single Phase	83,000	0.08780	439.00	Planned Dates	9-Mar-23	20-Apr-23	4-May-23	11-May-23	18-May-23	15-Jun-23	12-Dec-23	12-Dec-23	
																					b) Three Phase	5,000	0.08780	439.00	Planned Dates	9-Mar-23	20-Apr-23	4-May-23	11-May-23	18-May-23	15-Jun-23	12-Dec-23	12-Dec-23	
GRF-06	-	Supply of Single Phase & Three Phase Solid State Smart Preparation Meter with P.T.C. Module for Sylhet Zone	Nos.	83,000	OTM	Ministry	BPDB's Revenue Budget (Foreign)	0.03580	3,043.00	Planned Dates	9-Mar-23	20-Apr-23	4-May-23	11-May-23	18-May-23	15-Jun-23	12-Dec-23	12-Dec-23	278	(Deleted)														
																					a) Single Phase	83,000	0.08780	439.00	Planned Dates	9-Mar-23	20-Apr-23	4-May-23	11-May-23	18-May-23	15-Jun-23	12-Dec-23	12-Dec-23	
																					b) Three Phase	5,000	0.08780	439.00	Planned Dates	9-Mar-23	20-Apr-23	4-May-23	11-May-23	18-May-23	15-Jun-23	12-Dec-23	12-Dec-23	
GRF-07	-	Supply of 10-20/5K, 11KV Current Transformer	Set	500	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	1.605	802.44	Planned Dates	21-Jun-23	2-Aug-23	16-Aug-23	23-Aug-23	30-Aug-23	27-Sep-23	25-Mar-24	25-Mar-24	278	(Deleted)														
																					Total	3,482.00												

MS

AK

BS

S

(Signature)

GRF	Description	Qty	Unit	Envelope	Authority	Board	Budget	Planned Dates	21-Jun-23	2-Aug-23	16-Aug-23	23-Aug-23	30-Aug-23	27-Sep-23	25-Mar-24	25-Mar-24
GRF-08	Supply of 15-30/5A, 11kV Current Transformer	500	Set	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	802.44	Planned Dates	0	42	14	7	7	28	180	25-Mar-24
GRF-09	Supply of 25-50/5A, 11kV Current Transformer	500	Set	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	802.44	Planned Dates	0	42	14	7	7	28	180	25-Mar-24
GRF-10	Supply of 30-60/5A, 11kV Current Transformer	500	Set	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	802.44	Planned Dates	0	42	14	7	7	28	180	25-Mar-24
GRF-11	Supply of 11000/110 V Potential Transformer	500	Set	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	802.44	Planned Dates	0	42	14	7	7	28	180	25-Mar-24
GRF-12	Supply of 110 V, 3x5(6) A, 3-Phase, 4-Wire, Accuracy Class 0.2S Solid State double Tariff Programmable Energy Meter with Modem	1,000	Nos.	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	1,032.19	Planned Dates	0	42	14	7	7	28	180	25-Mar-24
GRF-13	Twist Tight (TT) Bar-coded Seal	1,400,000	Nos.	One Stage Two Envelope	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	686.00	Planned Dates	0	42	14	7	7	28	180	25-Mar-24
GRF-14	Design, Supply, Installation, Testing & Commissioning of D1.MSC053M (Open Frame) Automated Meter Reading (AMR) System Software with related hardware & provide billing data to BPDB Billing system. 50 nos. of 10kV 3x100A, 3-Phase, 4-Wire Double Tariff Fully Programmable Energy Meter on turnkey basis & 5 year's operational support service.	1	Lot	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	2,950.00	Planned Dates	0	42	14	7	7	28	180	25-Mar-24
GRF-15	Design Supply, Installation, Testing, Commissioning of Transformer Oil Regeneration Plant for CERS, Tongi, Gazipur.	1	Lot	OTM	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	500.00	Planned Dates	0	42	14	7	7	28	180	25-Mar-24
GRF-16	(A) Earth Leakage Clamp Meter/Milliamper-clip on Meter (Selectable range: 0-25mA, 0-300mA, 0-20A) (for Tongi Store) (B) Relay Testing Set (Single Phase Injection) (for Tongi Store) (C) Breaker Analyzer (Close-Open Timing Contact Resistance Measurement) (for Tongi Store)	15 10 4	Nos.	OTM (e-GP/ICT)	Member, Distribution	BPDB's Revenue Budget (Foreign)	24.75 88.00 193.60	Planned Dates	0	42	14	7	7	28	180	25-Mar-24
	Total						306.35									

Handwritten initials and marks: "SA", "FR", "AS", and a large signature.

Supply of Oil Testing Lab	Quantity	Unit	OTM	Director, Purchases	BPD's Revenue Budget (Foreign)	Planned Dates												Actual Dates	Total
						18-Nov-22	30-Dec-22	13-Jan-23	20-Jan-23	27-Jan-23	24-Feb-23	23-Aug-23	23-Aug-23	10-Jan-23	21-Feb-23	7-Mar-23	14-Mar-23		
(a) Convective Sulphur Content Test- ASTM D12725B	Set	2				3.93	7.85	Planned Dates	18-Nov-22	30-Dec-22	13-Jan-23	20-Jan-23	27-Jan-23	24-Feb-23	23-Aug-23	23-Aug-23			
(b) Viscosity (40°C) Test- ASTM D445	Set	2				3.30	6.60	Planned Dates	0	42	14	7	7	28	180	278			
(c) Dielectric Dissipation Factor Test (Tm Delta)- IEC 60247	Set	2				42.08	84.15	Actual Dates											
(d) Flash Point (Open Cup Method) Test	Set	2				28.60	57.20	Planned Dates											
(e) Pour Point ASTM D97-57	Set	2				4.91	9.81	Planned Dates	18-Nov-22	30-Dec-22	13-Jan-23	20-Jan-23	27-Jan-23	24-Feb-23	23-Aug-23	23-Aug-23			
(f) Neutralization Number Test (Titrimetric method)	Set	2				56.10	112.20	Planned Dates	0	42	14	7	7	28	180	278			
(g) Purn Analysis Test	Set	2				43.48	86.97	Actual Dates											
(h) Purn Content Test Machine (2000 DXT PCB or Chrome Analyser)	Set	2				7.44	14.87	Planned Dates	18-Nov-22	30-Dec-22	13-Jan-23	20-Jan-23	27-Jan-23	24-Feb-23	23-Aug-23	23-Aug-23			
(i) Resistivity Test (250C)	Set	2				28.05	56.10	Actual Dates	0	42	14	7	7	28	180	278			
(j) Copper strip corrosion	Set	2				16.83	33.66	Planned Dates											
(k) PH value test	Set	2				0.70	1.41	Planned Dates	18-Nov-22	30-Dec-22	13-Jan-23	20-Jan-23	27-Jan-23	24-Feb-23	23-Aug-23	23-Aug-23			
(l) Centrif. Value Test (HCV/LCV)	Set	2				30.86	61.71	Planned Dates	0	42	14	7	7	28	180	278			
(m) TAN/TBN test machine	Set	2				49.09	98.19	Actual Dates											
(n) Sediment and sludge - AS 1883	Set	2				7.01	14.01	Planned Dates	18-Nov-22	30-Dec-22	13-Jan-23	20-Jan-23	27-Jan-23	24-Feb-23	23-Aug-23	23-Aug-23			
(o) Degree of Polymerization ASTM D2443	Set	2				9.39	18.79	Actual Dates	0	42	14	7	7	28	180	278			
(p) Permittivity- IEC 60247	Set	1				7.02	7.02	Planned Dates											
(q) Water Meas Analysis- ASTM D5185	Set	1				4.91	4.91	Planned Dates	18-Nov-22	30-Dec-22	13-Jan-23	20-Jan-23	27-Jan-23	24-Feb-23	23-Aug-23	23-Aug-23			
(r) Oxidation- IEC 61125	Set	1				2.81	2.81	Planned Dates	0	42	14	7	7	28	180	278			
(s) Lead Content Test	Set	1				5.61	5.61	Actual Dates											
Total						683.86	0.85	Planned Dates	10-Jan-23	21-Feb-23	7-Mar-23	14-Mar-23	21-Mar-23	18-Apr-23	15-Oct-23	15-Oct-23			
Supply of Oil Testing Lab	Set	1				0.847	0.85	Planned Dates	10-Jan-23	21-Feb-23	7-Mar-23	14-Mar-23	21-Mar-23	18-Apr-23	15-Oct-23	15-Oct-23			
(a) KF-Lab Moisture content Testing Machine KIT cutting Oven	Set	10				0.286	2.86	Planned Dates	0	42	14	7	7	28	180	278			
(b) Reagent for Coulometric KF titration analyser (International Coulomat AG, Henschel), 0.5/26mltr	Nos	18				0.143	2.57	Actual Dates											
(c) Reagent for Coulometric KF titration (anolyte solution (Hydramal Coulomat CG, Henschel), 10X5ml ampoules/pack density (200C) 1.104g/cm3, flash point: 140C	Nos	100				0.0044	0.44	Planned Dates											
(d) DGA Filter KIT (Model Transport X, GE) min. outlet tank	Set	1				8.415	8.42	Planned Dates	10-Jan-23	21-Feb-23	7-Mar-23	14-Mar-23	21-Mar-23	18-Apr-23	15-Oct-23	15-Oct-23			
(e) DGA Transport X Calibration Set (GE Transport X)	Set	5				2.805	14.03	Planned Dates	0	42	14	7	7	28	180	278			
(f) DGA Transformer oil Sample Collection Set	Set	1				0.033	0.03	Actual Dates											
(g) ASTM Thermo-hyrometer with Standard Funnel	Set	1																	
Total						29.19													

MA

AS

CR

3

[Signature]

GRF-19	(a) Universal Testing Machine upto 20 Ton capacity.	Set	1	OTM	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	86.96	Planned Dates	20-Jan-23	3-Mar-23	17-Mar-23	24-Mar-23	31-Mar-23	28-Apr-23	25-Oct-23	25-Oct-23	(Deleted)			
	(b) Puncture Test machine upto 200KV	Set	1				84.15	Planned Days	0	42	14	7	28	180	278					
	(c) CB/MCCB Test Bench 3-Phase upto 2000A	Set	1				91.16	Actual Dates												
	(d) 5KA Injection Set with timer for LA	Set	1				9.26	Planned Days												
	(e) Electro-Mechanical load test set for insulator upto 150KV	Set	1				10.10	Planned Dates	20-Jan-23	3-Mar-23	17-Mar-23	24-Mar-23	31-Mar-23	28-Apr-23	25-Oct-23	25-Oct-23				
	(f) Driana (Dielectric insulation analyzer) set	Set	1				38.57	Planned Days	0	42	14	7	28	180	278					
	(g) Porosity Tester for insulator	Set	1				30.86	Actual Dates												
	(h) CT analyzer	Set	1				46.98	Planned Dates	20-Jan-23	3-Mar-23	17-Mar-23	24-Mar-23	31-Mar-23	28-Apr-23	25-Oct-23	25-Oct-23				
	(i) Battery Charger Set	Set	1				8.56	Planned Days	0	42	14	7	28	180	278					
	(j) Mechanical Failing Load Test set for Insulator upto 150KN	Set	1				7.44	Actual Dates												
	Total						414.02													
GRF-20	Supply of (a) 400V.5(6) A LT-CT Meter and Meter Enclosure Box with necessary Software and optical Probe (b) LT-CT 200/5 A	Nos.	500	One Stage Two Envelope	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	475.00	Planned Dates	6-Oct-23	17-Nov-23	1-Dec-23	8-Dec-23	15-Dec-23	12-Jan-24	10-Jul-24	10-Jul-24	(Deleted)			
							Planned Days	0	42	14	7	28	180	278						
			1,500				Actual Dates													
GRF-21	(a) Transformer Oil(Tongri Store) (b) Transformer Oil(Fouzderhat Store)	Liter	100,000	OTM (e-GP/ICT)	Member, Distribution	BPDB's Revenue Budget (Foreign)	150.00	Planned Dates	20-Jun-23	1-Aug-23	15-Aug-23	22-Aug-23	29-Aug-23	26-Sep-23	24-Mar-24	24-Mar-24	(Revised)			
							Planned Days	0	42	14	7	28	180	278						
			100,000				Actual Dates													
	Total						300.00													
GRF-22	11kV Incoming Switchgear Panel (1600 amps) (Fouzderhat Store)	Nos.	20	OTM	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	24.00	Planned Dates	6-Feb-23	20-Mar-23	3-Apr-23	10-Apr-23	17-Apr-23	15-May-23	11-Nov-23	11-Nov-23	(Deleted)			
							Planned Days	0	42	14	7	28	180	278						
							Actual Dates													
GRF-23	(a) Isolator with Earth Blade (33KV 1250 Amps) (b) Isolator without Earth Blade (33KV 1250 Amps)	Set	100	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	8.00	Planned Dates	16-Feb-23	30-Mar-23	13-Apr-23	20-Apr-23	27-Apr-23	25-May-23	21-Nov-23	21-Nov-23				
							Planned Days	0	42	14	7	28	180	278						
			100				Actual Dates													
	Total						1,400.00													

3/22

AS

AS

AS

AS

GRF-24	1	Design, Supply, Installation, Testing & Commissioning of Fire Fighting System for i) Ghorehal 3rd Unit Repowered CCRP, Palash, Narahighdi ii) Ghorehal 4th Unit Repowered CCRP, Palash, Narahighdi & Nohiganj, Hohiganj & Nohiganj, Hohiganj; iii) Ghorehal 7th Unit CCRP, Palash, Narahighdi.	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	500.00	500.00	Planned Dates	16-Feb-23	30-Mar-23	13-Apr-23	20-Apr-23	27-Apr-23	25-May-23	21-Nov-23	21-Nov-23
											0	42	14	7	7	28	180	278
											0	42	14	7	7	28	180	278
											0	42	14	7	7	28	180	278
											0	42	14	7	7	28	180	278
GRF-24	2	Design, Supply, Installation, Testing & Commissioning of Fire Fighting System for i) Bihyana-II 400 MW CCRP, Nohiganj, Hohiganj & Nohiganj, Hohiganj; ii) Bihyana (South) 400 MW CCRP, Nohiganj, Hohiganj;	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	150.00	150.00	Planned Dates	16-Feb-23	30-Mar-23	13-Apr-23	20-Apr-23	27-Apr-23	25-May-23	21-Nov-23	21-Nov-23
											0	42	14	7	7	28	180	278
											0	42	14	7	7	28	180	278
											0	42	14	7	7	28	180	278
											0	42	14	7	7	28	180	278
GRF-24	3	Design, Supply, Installation, Testing & Commissioning of Fire Fighting System for i) Shikabaha 130 MW Power Plant, Shikabaha, Charogram ii) Shikabaha 225 MW CCRP, Shikabaha, Charogram & Raorang, Charogram; iii) Charogram Power Station, Raorang, Charogram.	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	650.00	650.00	Planned Dates	16-Feb-23	30-Mar-23	13-Apr-23	20-Apr-23	27-Apr-23	25-May-23	21-Nov-23	21-Nov-23
											0	42	14	7	7	28	180	278
											0	42	14	7	7	28	180	278
											0	42	14	7	7	28	180	278
											0	42	14	7	7	28	180	278
GRF-24	4	Design, Supply, Installation, Testing & Commissioning of Fire Fighting System for i) Chandpur 150 MW CCRP, Chandpur ii) Bhola 225 MW CCRP, Borhanuddin, Bhola	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	400.00	400.00	Planned Dates	16-Feb-23	30-Mar-23	13-Apr-23	20-Apr-23	27-Apr-23	25-May-23	21-Nov-23	21-Nov-23
											0	42	14	7	7	28	180	278
											0	42	14	7	7	28	180	278
											0	42	14	7	7	28	180	278
											0	42	14	7	7	28	180	278
GRF-24	5	Design, Supply, Installation, Testing & Commissioning of Fire Fighting System for Barapokura Coal Based Power Plant, Parbatpura, Dinajpur	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	600.00	600.00	Planned Dates	16-Feb-23	30-Mar-23	13-Apr-23	20-Apr-23	27-Apr-23	25-May-23	21-Nov-23	21-Nov-23
											0	42	14	7	7	28	180	278
											0	42	14	7	7	28	180	278
											0	42	14	7	7	28	180	278
											0	42	14	7	7	28	180	278
Total									2300.00									
GRF-25	-	Supply of Three phase Solid State Smart Prepayment Meter with PLC Module	Nos.	10000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget	0.1367	1367.20	Planned Dates	23-Jun-23	07-Jul-23	21-Jul-23	28-Jul-23	04-Aug-23	01-Sep-23	30-Dec-23	21-Oct-23
										Planned Days	0	14	14	7	7	28	120	190
										Actual Dates								
GRF-26	-	Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Replacement of UJS Meter Installed by KUAL under Khulshi and Stadium Division	Nos.	40000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget	0.0550	2200.80	Planned Dates	23-Jun-23	07-Jul-23	21-Jul-23	28-Jul-23	04-Aug-23	01-Sep-23	30-Dec-23	21-Oct-23
										Planned Days	0	14	14	7	7	28	120	190
										Actual Dates								
GRF-27	-	Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Wymensingh Zone	Nos.	50000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget	0.0550	2751.00	Planned Dates	23-Jun-23	07-Jul-23	21-Jul-23	28-Jul-23	04-Aug-23	01-Sep-23	30-Dec-23	21-Oct-23
										Planned Days	0	14	14	7	7	28	120	190
										Actual Dates								

MA

MA

MA

2

GRF-28	Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Sylhet Zone	Nos.	50000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget	0.0550	2751.00	Planned Dates	23-Jun-23	07-Jul-23	21-Jul-23	28-Jul-23	04-Aug-23	01-Sep-23	30-Dec-23	21-Oct-23
									Planned Days	0	14	14	7	7	28	120	190
GRF-29	Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for new connection under Chottogram Zone	Nos.	50000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget	0.0550	2751.00	Planned Dates	23-Jun-23	07-Jul-23	21-Jul-23	28-Jul-23	04-Aug-23	01-Sep-23	30-Dec-23	21-Oct-23
									Planned Days	0	14	14	7	7	28	120	190
GRF-30	Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for new connection under Cumilla Zone	Nos.	50000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget	0.0550	2751.00	Planned Dates	23-Jun-23	07-Jul-23	21-Jul-23	28-Jul-23	04-Aug-23	01-Sep-23	30-Dec-23	21-Oct-23
									Planned Days	0	14	14	7	7	28	120	190
GRF-31	Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for new connection under Mymensingh Zone	Nos.	50000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget	0.0550	2751.00	Planned Dates	23-Jun-23	07-Jul-23	21-Jul-23	28-Jul-23	04-Aug-23	01-Sep-23	30-Dec-23	21-Oct-23
									Planned Days	0	14	14	7	7	28	120	190
GRF-32	Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for new connection under Sylhet Zone	Nos.	50000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget	0.0550	2751.00	Planned Dates	23-Jun-23	07-Jul-23	21-Jul-23	28-Jul-23	04-Aug-23	01-Sep-23	30-Dec-23	21-Oct-23
									Planned Days	0	14	14	7	7	28	120	190
Grand Total for APP FY-2022-23 (FOR APPROVAL)									27,045.06								

[Signature]
 20/10/2023
 Deputy Director-01
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 20/10/2023
 Deputy Director-02
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 20/10/23
 Director
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 Member Secretary
 BPDB, Dhaka