

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks		
								Unit Cost	Total Cost												
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)		
GRF-01		11KV Pin Insulator with Pin (Tongi Store)	Nos.	30,000	OTM	Board, BPDB	BPDB's Revenue Budget (Foreign)	0.04	1,050.00	Planned Dates	18-Oct-23	29-Nov-23	13-Dec-23	20-Dec-23	27-Dec-23	24-Jan-24	22-Jul-24	22-Jul-24	Deleted		
GRF-02		33 KV HOT STICK (Tongi Store)	Nos.	100	OTM	Board, BPDB	BPDB's Revenue Budget (Foreign)	10.00	1,000.00	Planned Dates	25-Oct-23	6-Dec-23	20-Dec-23	27-Dec-23	3-Jan-24	31-Jan-24	29-Jul-24	29-Jul-24			
GRF-03		33/11KV Power Transformer-10/13.33MVA (Tongi Store)	Nos.	5	OTM	Board, BPDB	BPDB's Revenue Budget (Foreign)	290.00	1,450.00	Planned Dates	25-Oct-23	6-Dec-23	20-Dec-23	27-Dec-23	3-Jan-24	31-Jan-24	29-Jul-24	29-Jul-24			
GRF-04		33/11KV Power Transformer-10/13.33MVA (Tongi Store)	Nos.	5	OTM	Board, BPDB	BPDB's Revenue Budget (Foreign)	290.00	1,450.00	Planned Dates	25-Oct-23	6-Dec-23	20-Dec-23	27-Dec-23	3-Jan-24	31-Jan-24	29-Jul-24	29-Jul-24			
GRF-05		33/11KV Power Transformer-10/13.33MVA (Fauzdarhat Store)	Nos.	5	OTM	Board, BPDB	BPDB's Revenue Budget (Foreign)	290.00	1,450.00	Planned Dates	29-Oct-23	10-Dec-23	24-Dec-23	31-Dec-23	7-Jan-24	4-Feb-24	2-Aug-24	2-Aug-24			
GRF-06		Supply of Battery	Set	20	e-GR (ICT)/OTM	Director, Purchase	BPDB's Revenue Budget (Foreign)	6.40	128.00	Planned Dates	30-Oct-23	11-Dec-23	25-Dec-23	1-Jan-24	8-Jan-24	5-Feb-24	3-Aug-24	3-Aug-24			
GRF-07		Supply of 33KV Post Type LA	Nos.	1,000	OTM	Director, Purchase	BPDB's Revenue Budget (Foreign)	0.19	185.00	Planned Dates	30-Jul-23	10-Sep-23	24-Sep-23	1-Oct-23	8-Oct-23	5-Nov-23	3-Aug-24	3-May-24	Deleted		
GRF-08		Supply of 33KV Post Insulator	Nos.	3,000	OTM	Director, Purchase	BPDB's Revenue Budget (Foreign)	0.065	195.00	Planned Dates	9-Nov-23	20-Sep-23	4-Oct-23	11-Oct-23	18-Oct-23	15-Nov-23	13-May-24	13-May-24	Deleted		
GRF-09		Supply of 33KV XLPE Power Cable-1*500 Rm	KM	5	OTM	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	66,500	332.50	Planned Dates	9-Nov-23	21-Dec-23	4-Jan-24	11-Jan-24	18-Jan-24	15-Feb-24	180	278			
GRF-09		Supply of 33KV XLPE Power Cable-1*500 Rm	KM	5	OTM	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	66,500	332.50	Planned Dates	9-Dec-23	20-Jan-24	3-Feb-24	10-Feb-24	17-Feb-24	16-Mar-24	180	278			
Total								665,000													
GRF-10		Supply of 33KV XLPE Power Cable-1*300 Rm	KM	5	OTM	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	66,500	332.50	Planned Dates	9-Nov-23	21-Dec-23	4-Jan-24	11-Jan-24	18-Jan-24	15-Feb-24	180	278			
GRF-10		Supply of 33KV XLPE Power Cable-1*300 Rm	KM	5	OTM	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	66,500	332.50	Planned Dates	10-Nov-23	22-Dec-23	5-Jan-24	12-Jan-24	19-Jan-24	16-Feb-24	180	278			
Total								665,000													
GRF-11		Supply of Oil Testing Set	Set	25	OTM	Member Distribution	BPDB's Revenue Budget (Foreign)	15,000	375.00	Planned Dates	21-Nov-23	2-Jan-24	16-Jan-24	23-Jan-24	30-Jan-24	27-Feb-24	25-Aug-24	25-Aug-24			
Total								665,000													

ASJ m

PK

2

GRF-12	Supply of Oil Centrifuging Machine Kit	Set	25	OTM	The Board of BPDB	BPDB's Revenue Budget (Foreign)	90.000	2,250.00	Planned Dates Planned Days	23-Nov-23	4-Jan-24	18-Jan-24	25-Jan-24	1-Feb-24	1-Feb-24	29-Feb-24	27-Aug-24			
GRF-13	a) 33kV 1*800 mm Cable Termination Kit	Set	50	e-GP (ICT)/OTM	Director, Purchase	BPDB's Revenue Budget (Foreign)	0.400	20.00	Planned Dates	28-Nov-23	9-Jan-24	23-Jan-24	30-Jan-24	6-Feb-24	6-Feb-24	5-Mar-24	1-Sep-24			
	b) 33kV 1*500 mm Cable Termination Kit		100				0.350	35.00	Planned Dates	0	42	14	7	7	28	180	278			
	c) 33kV 1*400 mm Cable Termination Kit		150				0.300	45.00	Planned Dates											
	d) 11kV 1*185 mm Cable Termination Kit		200				0.250	50.00	Planned Dates											
							Total	150.00												
GRF-14	Supply of 110 V 3*5(6) A 3-Phase, 4-Wire, Accuracy Class-0.2S Solid State double Tariff Programmable Energy Meter with Modem	Nos.	1,000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	0.918	918.40	Planned Dates	30-Nov-23	11-Jan-24	25-Jan-24	1-Feb-24	8-Feb-24	7-Mar-24	3-Sep-24	3-Sep-24			
GRF-15	1 Twist Tight (TT) Bar-coded Seal	Nos.	1,000,000	One Stage Two Envelope	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	0.00048	480.00	Planned Dates	4-Dec-23	15-Jan-24	29-Jan-24	5-Feb-24	12-Feb-24	11-Mar-24	7-Sep-24	7-Sep-24			
	2 Twist Tight (TT) Bar-coded Seal	Nos.	1,000,000	One Stage Two Envelope	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	0.00048	480.00	Planned Dates	4-Dec-23	15-Jan-24	29-Jan-24	5-Feb-24	12-Feb-24	11-Mar-24	7-Sep-24	7-Sep-24			
							Total	960.00												
GRF-16	Design, Supply, Installation, Testing & Commissioning of DLMS/COSEM (Open Protocol) Automated Meter Reading (AMR) System Software with related hardware & Provide billing data to BPDB billing server and 50 Nos. of 110V, 3*(10)A, 3-Phase, 4-Wire Double Tariff Fully Programmable Energy Meter on turnkey basis & 5 year's operational support service.	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	2,950.00	2,950.00	Planned Dates	10-Dec-23	21-Jan-24	4-Feb-24	11-Feb-24	18-Feb-24	17-Mar-24	13-Sep-24	13-Sep-24			
							Total	2,950.00												
GRF-17	Supply of Three phase Solid State Smart Prepayment Meter with BPLC Module	Nos.	15000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget	0.1369	2053.80	Planned Dates	03-Dec-23	17-Dec-23	31-Dec-23	07-Jan-24	14-Jan-24	11-Feb-24	10-Jun-24	01-Apr-24			
GRF-18	Supply of Single Phase Solid State Smart Prepayment Meter with BPLC Module for Replacement of UTS Meter under Khuishi and Stadium Division.	Nos.	55000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget	0.0534	2938.65	Planned Dates	05-Dec-23	19-Dec-23	02-Jan-24	09-Jan-24	16-Jan-24	13-Feb-24	12-Jun-24	03-Apr-24			
	Supply of Single Phase Solid State Smart Prepayment Meter with BPLC Module for replacement of post-paid meter under Mymensingh Zone.	Nos.	55000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget	0.0534	2938.65	Planned Dates	08-Dec-23	22-Dec-23	05-Jan-24	12-Jan-24	19-Jan-24	16-Feb-24	15-Jun-24	08-Apr-24			
GRF-19	Supply of Single Phase Solid State Smart Prepayment Meter with BPLC Module for replacement of post-paid meter under Chattogram Zone.	Nos.	55000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget	0.0534	2938.65	Planned Dates	11-Dec-23	25-Dec-23	08-Jan-24	15-Jan-24	22-Jan-24	19-Feb-24	18-Jun-24	09-Apr-24			
							Total	0.0534												

Handwritten signatures and initials: 22, 45, and a large signature.

GRF-21	Supply of Single Phase Solid State Smart Prepayment Meter with BPLC Module for replacement of post-paid meter under Cumilla Zone.	Nos.	55000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget	0.0534	2938.65	Planned Dates 15-Dec-23	29-Dec-23	12-Jan-24	19-Jan-24	26-Jan-24	23-Feb-24	22-Jun-24	13-Apr-24
									Planned Days 0	14	14	7	7	28	120	190
									Actual Dates							
GRF-22	Supply of Single Phase Solid State Smart Prepayment Meter with BPLC Module for replacement of post-paid meter under Sylhet Zone.	Nos.	55000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget	0.0534	2938.65	Planned Dates 18-Dec-23	01-Jan-24	15-Jan-24	22-Jan-24	29-Jan-24	26-Feb-24	25-Jun-24	16-Apr-24
									Planned Days 0	14	14	7	7	28	120	190
									Actual Dates							
GRF-23	Supply of Single Phase Solid State Smart Prepayment Meter with BPLC Module for New Connection under Chatoagram Zone.	Nos.	55000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget	0.0534	2938.65	Planned Dates 20-Dec-23	03-Jan-24	17-Jan-24	24-Jan-24	31-Jan-24	28-Feb-24	27-Jun-24	18-Apr-24
									Planned Days 0	14	14	7	7	28	120	190
									Actual Dates							
GRF-24	Supply of Single Phase Solid State Smart Prepayment Meter with BPLC Module for New Connection under Cumilla Zone.	Nos.	55000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget	0.0534	2938.65	Planned Dates 22-Dec-23	05-Jan-24	19-Jan-24	26-Jan-24	02-Feb-24	01-Mar-24	29-Jun-24	20-Apr-24
									Planned Days 0	14	14	7	7	28	120	190
									Actual Dates							
GRF-25	Supply of Single Phase Solid State Smart Prepayment Meter with BPLC Module for New Connection under Mymensingh Zone.	Nos.	55000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget	0.0534	2938.65	Planned Dates 27-Dec-23	10-Jan-24	24-Jan-24	31-Jan-24	07-Feb-24	06-Mar-24	04-Jul-24	25-Apr-24
									Planned Days 0	14	14	7	7	28	120	190
									Actual Dates							
GRF-26	Supply of 10-20/5A, 11kV Current Transformer	Set	600	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	1.8803	1128.20	Planned Dates 30-Dec-23	13-Jan-24	27-Jan-24	03-Feb-24	10-Feb-24	09-Mar-24	07-Jul-24	28-Apr-24
									Planned Days 0	14	14	7	7	28	120	190
									Actual Dates							
GRF-27	Supply of 11000/110 Volt, 0.2 Accuracy Class, Oil Type Potential Transformer	Set	1000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	1.8803	1880.24	Planned Dates 05-Dec-23	19-Dec-23	02-Jan-24	08-Jan-24	16-Jan-24	13-Feb-24	12-Jun-24	03-Apr-24
									Planned Days 0	14	14	7	7	28	120	190
									Actual Dates							
GRF-29	Design, Supply, Installation, Testing & Commissioning of 50,000 Nos. single phase Smart Prepayment Meters with BPLC Module for the replacement of existing postpaid meters under Distribution Southern Zone Chatoagram with 3 years operational support service.	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	2700.00	2700.00	Planned Dates 10-Dec-23	24-Dec-23	07-Jan-24	14-Jan-24	21-Jan-24	18-Feb-24	17-Jun-24	08-Apr-24
									Planned Days 0	14	14	7	7	28	120	190
									Actual Dates							
GRF-30	Design, Supply, Installation, Testing & Commissioning of 50,000 Nos. single phase Smart Prepayment Meters with BPLC Module for the replacement of existing postpaid meters under Distribution Central Zone Mymensingh with 3 years operational support service.	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	2700.00	2700.00	Planned Dates 13-Dec-23	27-Dec-23	10-Jan-24	17-Jan-24	24-Jan-24	21-Feb-24	20-Jun-24	11-Apr-24
									Planned Days 0	14	14	7	7	28	120	190
									Actual Dates							
GRF-31	Design, Supply, Installation, Testing & Commissioning of 50,000 Nos. single phase Smart Prepayment Meters with BPLC Module for the replacement of existing postpaid meters under distribution zone Cumilla with 3 years operational support service.	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	2700.00	2700.00	Planned Dates 20-Oct-23	03-Nov-23	17-Nov-23	24-Nov-23	01-Dec-23	29-Dec-23	27-Apr-24	17-Feb-24
									Planned Days 0	14	14	7	7	28	120	190
									Actual Dates							

AS

22

PK

1

GRF	Design, Supply, Installation, Testing & Commissioning of 50,000 Nos. single phase Smart Prepayment Meters with BPLC Module for the replacement of existing postpaid meters under distribution zone Sylhet with 3 years operational support service	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	2700.00	2700.00	Planned Dates	Planned Days	05-Nov-23	19-Nov-23	26-Nov-23	03-Dec-23	31-Dec-23	29-Apr-24	19-Feb-24
											22-Oct-23	14	14	7	28	02-May-24	190
GRF-32	(g) Earth Leakage Clamp Meter/Milliamperere Clip on Meter (Selectable range : 0-20mA,0-200mA, 0-20A) (for Tongi Store)	Nos.	15	OTM	Member, Distribution	BPDB's Revenue Budget (Foreign)	1.65	24.75	Planned Dates	Planned Days	08-Nov-23	22-Nov-23	29-Nov-23	06-Dec-23	03-Jan-24	02-May-24	22-Feb-24
											14	14	7	28	120	190	
											14	14	7	28	120	190	
											14	14	7	28	120	190	
GRF-33	(b) Relay Testing Set (Single Phase Injection) (for Tongi Store)	Nos.	10	OTM	Member, Distribution	BPDB's Revenue Budget (Foreign)	8.80	88.00	Planned Dates	Planned Days	08-Nov-23	22-Nov-23	29-Nov-23	06-Dec-23	03-Jan-24	02-May-24	22-Feb-24
											14	14	7	28	120	190	
											14	14	7	28	120	190	
											14	14	7	28	120	190	
GRF-34	Supply of 33kV Ct of 400-800/1-1 Amp SP20, 30VA (Knee point voltage > 250V for protection core)	Nos.	50	OTM	Director, Purchase	BPDB's Revenue Budget (Foreign)	4.5	225.00	Planned Dates	Planned Days	09-Nov-23	23-Nov-23	30-Nov-23	07-Dec-23	04-Jan-24	03-May-24	23-Feb-24
											14	14	7	28	120	190	
											14	14	7	28	120	190	
											14	14	7	28	120	190	
GRF-35	Supply of a) Differential Relay with REF Feature (ABB RET615) b) Directional Over Current & Directional Earth Fault Relay (ABB REF615) c) Line Protection Relay (ABB REL670) / (SIEMENS 7SL86)	Set	1	OTM	Director, Purchase	BPDB's Revenue Budget (Foreign)	10	10	Planned Dates	Planned Days	13-Nov-23	27-Nov-23	04-Dec-23	11-Dec-23	08-Jan-24	07-May-24	27-Feb-24
											14	14	7	28	120	190	
											14	14	7	28	120	190	
											14	14	7	28	120	190	
GRF-36	Design, Supply, Installation, Testing & Commissioning of Fire Fighting System for i) Kanakali 50 MW Peaking Power Plant ii) Sanahar 50 MW Peaking Power Plant iii) Chapainawabganj 100MW Power Plant.	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	862.00	862.00	Planned Dates	Planned Days	28-Jan-24	11-Feb-24	18-Feb-24	25-Feb-24	24-Mar-24	20-Sep-24	20-Sep-24
											42	14	7	28	180	278	
											42	14	7	28	180	278	
	Design, Supply, Installation, Testing & Commissioning of Fire Fighting System for i) Gopalganj 100MW Peaking Power Plant ii) Faridpur 50 MW Peaking Power Plant.	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	515.00	515.00	Planned Dates	Planned Days	28-Jan-24	11-Feb-24	18-Feb-24	25-Feb-24	24-Mar-24	20-Sep-24	20-Sep-24
											42	14	7	28	180	278	
											42	14	7	28	180	278	
	Design, Supply, Installation, Testing & Commissioning of Fire Fighting System for i) Titas 50MW Peaking Power Plant ii) Dohazari-Kaliash 100MW Peaking Power Plant iii) Hahazari 100MW Peaking Power Plant.	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	743.00	743.00	Planned Dates	Planned Days	28-Jan-25	11-Feb-25	18-Feb-25	25-Feb-25	25-Mar-25	21-Sep-25	21-Sep-25
											42	14	7	28	180	278	
											42	14	7	28	180	278	
											42	14	7	28	180	278	
											42	14	7	28	180	278	
											42	14	7	28	180	278	
Total								306.35									
Total								225.00									Revised
Total								30									
Total								862.00									
Total								515.00									New
Total								743.00									
Total								2120.00									

*(Handwritten signature)*

*(Handwritten initials)*

*(Handwritten initials)*

*(Handwritten initials)*

GRI No.	Description	Lot	One Stage / Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	3000.00	3000.00	Planned Dates		Planned Dates		Planned Dates		Planned Dates		10-Nov-24	278	New
								Planned Days	Planned Days	Planned Days	Planned Days	Planned Days	Planned Days	Planned Days	Planned Days			
GRI-37	Design, Supply, Erection, Installation, Testing & Commissioning of GIS Type 33kV Control Room and 33kV Line Bay with accessories at 132/33kV GIS Type Grid Sub-station under PCQB at Laxmipur on turnkey basis.	1	One Stage / Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	3000.00	3000.00	Planned Days	30-Dec-23	13-Nov-23	27-Nov-23	04-Dec-23	11-Dec-23	08-Jan-24	07-May-24	27-Feb-24	190	New
GRI-38	33/11kV Power Transformer-16/20MVA (Tongl Store)	Nos. 5	OTM	Board, BPDB	BPDB's Revenue Budget (Foreign)	418.00	2,090.00	Planned Dates	24-Dec-23	4-Feb-24	18-Feb-24	25-Feb-24	3-Mar-24	31-Mar-24	27-Sep-24	27-Sep-24	278	New
GRI-39	33/11kV Power Transformer-16/20MVA (Fauzdarhat Store)	Nos. 5	OTM	Board, BPDB	BPDB's Revenue Budget (Foreign)	418.00	2,090.00	Planned Dates	24-Dec-23	4-Feb-24	18-Feb-24	25-Feb-24	3-Mar-24	31-Mar-24	27-Sep-24	27-Sep-24	278	New
GRI-40	11kV Incoming Switchgear Panel (Fauzdarhat Store)	Nos. 20	OTM	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	30.00	600.00	Planned Dates	6-Feb-24	19-Mar-24	2-Apr-24	9-Apr-24	16-Apr-24	14-May-24	10-Nov-24	10-Nov-24	278	New
Grand Total for APP FY-2023-24 (FOR APPROVAL)							67,182.94		Actual Dates									

*W. Saad*  
09.10.2023  
Deputy Director-02  
Directorate of purchase  
BPDB, Dhaka

*A. Saad*  
09.10.2023  
Deputy Director-01  
Directorate of purchase  
BPDB, Dhaka

*W. Saad*  
09.10.2023  
Director  
Directorate of purchase  
BPDB, Dhaka

*W. Saad*  
09.10.2023  
Member, Disbursement  
BPDB, Dhaka