

Package No.	Lot No.	Description of the Materials (3)	Unit (4)	Quantity (5)	Procurement Method & Type (6)	Contract Approving Authority (7)	Source of Fund (8)	Est'd Cost (Tk. in Lac)		Time Code for Process (11)	Advertise Tender (12)	Tender Opening (13)	Tender Evaluation (14)	Approval to Award (15)	Notification of Award (16)	Signing of the Contract (17)	Completion of Contract (18)	Total Time (Date/Days) (19)	Remarks (20)									
								Unit Cost (9)	Total Cost (10)																			
PSN-01	(2)	Line & Equipment Maintenance Service (LEM) of Seven 11kV Feeder under Sales and Distribution Division Khulshi & Stadium, Chattogram for 3	Lot	1	OTM	Chairman, BPDB	BPDB's Revenue Budget	470.00	470.00	Planned Dates	6-Jul-23	20-Jul-23	3-Aug-23	10-Aug-23	17-Aug-23	14-Sep-23	12-Jan-24	12-Jan-24	190									
																					Planned Dates	0	14	14	7	7	28	120
																					Planned Days	0	14	14	7	7	28	120
GRL-02	1	11/0.4kV, 250kVA Dist. Transformer (Tongi Store)	Nos.	200	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	7.20	1,440.00	Planned Dates	24-Oct-23	7-Nov-23	21-Nov-23	28-Nov-23	5-Dec-23	2-Jan-24	1-May-24	1-May-24	190									
																					Planned Dates	0	14	14	7	7	28	120
																					Planned Days	0	14	14	7	7	28	120
	2	11/0.4kV, 200kVA Dist. Transformer (Fauzderhat Store)	Nos.	200	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	6.50	1,300.00	Planned Dates	24-Oct-23	7-Nov-23	21-Nov-23	28-Nov-23	5-Dec-23	2-Jan-24	1-May-24	1-May-24	190									
																					Planned Dates	0	14	14	7	7	28	120
																					Planned Days	0	14	14	7	7	28	120
Total								2,740.00																				
GRL-03	1	11/0.4kV, 250kVA Dist. Transformer (Fauzderhat Store)	Nos.	200	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	7.20	1,440.00	Planned Dates	28-Oct-23	11-Nov-23	25-Nov-23	2-Dec-23	9-Dec-23	6-Jan-24	5-May-24	5-May-24	190									
																					Planned Dates	0	14	14	7	7	28	120
																					Planned Days	0	14	14	7	7	28	120
	2	11/0.4kV, 200kVA Dist. Transformer (Tongi Store)	Nos.	200	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	6.50	1,300.00	Planned Dates	28-Oct-23	11-Nov-23	25-Nov-23	2-Dec-23	9-Dec-23	6-Jan-24	5-May-24	5-May-24	190									
																					Planned Dates	0	14	14	7	7	28	120
																					Planned Days	0	14	14	7	7	28	120
Total								2,740.00																				
GRL-04	2	11/0.4kV, 250kVA Dist. Transformer (Fauzderhat Store)	Nos.	200	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	7.20	1,440.00	Planned Dates	30-Oct-23	30-Oct-23	30-Oct-23	30-Oct-23	30-Oct-23	30-Oct-23	30-Oct-23	30-Oct-23	190									
																					Planned Dates	0	14	14	7	7	28	120
																					Planned Days	0	14	14	7	7	28	120
Total								2,880.00																				

SN

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

GRL-10	a) 11 KV Cross Arm (Straight Type) (Tongji Store)	Set	5,000	e-GP(OTM)	Chairman, BPDB	BPDB's Revenue Budget	0.05	250.00	Planned Dates	25-Nov-23	9-Dec-23	23-Dec-23	30-Dec-23	6-Jan-24	3-Feb-24	2-Jun-24	2-Jun-24	Revised
	b) 11 KV Cross Arm (Tension Type) (Tongji Store)	Set	1,500				0.21	315.00	Planned Dates	0	14	14	7	7	28	120	190	
							Total	565.00										
GRL-11	a) 11 KV Cross Arm (Straight Type) (Fauzderhat Store)	Set	5,000	e-GP(OTM)	Chairman, BPDB	BPDB's Revenue Budget	0.05	250.00	Planned Dates	25-Nov-23	9-Dec-23	23-Dec-23	30-Dec-23	6-Jan-24	3-Feb-24	2-Jun-24	24-Mar-24	Revised
	b) 11 KV Cross Arm (Tension Type) (Fauzderhat Store)	Set	1,500				0.21	315.00	Planned Dates	0	14	14	7	7	28	120	190	
							Total	565.00										
GRL-12	1 PVC Copper Cable- 95Rm (Tongji Store)	KM	100	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	12.00	1,200.00	Planned Dates	28-Nov-23	9-Jan-24	23-Jan-24	30-Jan-24	6-Feb-24	5-Mar-24	1-Sep-24	1-Sep-24	Revised
	2 PVC Copper Cable- 120Rm (Tongji Store)	KM	30				15.00	450.00	Planned Dates	28-Nov-23	9-Jan-24	23-Jan-24	30-Jan-24	6-Feb-24	5-Mar-24	1-Sep-24	1-Sep-24	
							Total	1,650.00										
GRL-13	PVC Copper Cable- 95Rm (Fauzderhat Store)	KM	100	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	12.00	1,200.00	Planned Dates	2-Dec-23	13-Jan-24	27-Jan-24	3-Feb-24	10-Feb-24	9-Mar-24	5-Sep-24	5-Sep-24	Revised
GRL-14	12 Meter Steel Pole- 350 dan	Nos.	500	e-GP(OTM)	Member, Distribution	BPDB's Revenue Budget	0.71	353.75	Planned Dates	7-Dec-23	21-Dec-23	4-Jan-24	11-Jan-24	18-Jan-24	15-Feb-24	14-Jun-24	14-Jun-24	
									Planned Dates	0	14	14	7	7	28	120	190	
GRL-15	9M Steel Pole- 200 dan	Nos.	500	e-GP(OTM)	Director, Purchase	BPDB's Revenue Budget	0.37	185.00	Planned Dates	7-Dec-23	21-Dec-23	4-Jan-24	11-Jan-24	18-Jan-24	15-Feb-24	14-Jun-24	14-Jun-24	
									Planned Dates	0	14	14	7	7	28	120	190	
GRL-16	Supply of Silica Gel	Kg	1,500	e-GP(OTM)	Director, Purchase	BPDB's Revenue Budget	0.01	13.50	Planned Dates	17-Dec-23	31-Dec-23	14-Jan-24	21-Jan-24	28-Jan-24	25-Feb-24	24-Jun-24	24-Jun-24	
									Planned Dates	0	14	14	7	7	28	120	190	
GRL-17	Supply of WASP (Insulated Conductor) (Tongji Store)	KM	500	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	1.25	625.00	Planned Dates	17-Dec-23	31-Dec-23	14-Jan-24	21-Jan-24	28-Jan-24	25-Feb-24	24-Jun-24	24-Jun-24	Revised
									Planned Dates	0	14	14	7	7	28	120	190	
							Total	1250.00										
GRL-18	Supply of Meter Batteries for the Prepaid Meters Installed under Distribution Zone- Chattogram, BPDB.	Nos.	100,000	e-GP(OTM)	Member, Distribution	BPDB's Revenue Budget	0.003	300.00	Planned Dates	20-Dec-23	3-Jan-24	17-Jan-24	24-Jan-24	31-Jan-24	28-Feb-24	27-Jun-24	27-Jun-24	
									Planned Dates	0	14	14	7	7	28	120	190	

Handwritten signatures and initials: *AK*, *SK*, *PK*, *AK*

GRL-19	Supply of Meter Batteries for the Prepaid Meters Installed under Distribution Zone- Mymensingh, BPDDB.	Nos.	100,000	e-GP(OTM)	Member, Distribution	BPDDB's Revenue Budget	0.003	300.00	Planned Dates	17-Dec-23	31-Dec-23	14-Jan-24	21-Jan-24	28-Jan-24	25-Feb-24	24-Jun-24	24-Jun-24
									Planned Days	0	14	14	7	7	28	120	190
GRL-20	Supply of Meter Batteries for the Prepaid Meters Installed under Distribution Zone- Cumilla, BPDDB.	Nos.	100,000	e-GP(OTM)	Member, Distribution	BPDDB's Revenue Budget	0.003	300.00	Planned Dates	17-Dec-23	31-Dec-23	14-Jan-24	21-Jan-24	28-Jan-24	25-Feb-24	24-Jun-24	24-Jun-24
									Planned Days	0	14	14	7	7	28	120	190
GRL-21	Supply of Meter Batteries for the Prepaid Meters Installed under Distribution Zone- Sylhet, BPDDB.	Nos.	100,000	e-GP(OTM)	Member, Distribution	BPDDB's Revenue Budget	0.003	300.00	Planned Dates	17-Dec-23	31-Dec-23	14-Jan-24	21-Jan-24	28-Jan-24	25-Feb-24	24-Jun-24	24-Jun-24
									Planned Days	0	14	14	7	7	28	120	190
GRL-22	Supply of Routers for Establishing Data Connectivity from S&D/ESU to Data Center (Dhaka) and Disaster Recovery Center (Chattogram)	Nos.	40	e-GP(OTM)	Director, Purchase	BPDDB's Revenue Budget	1.50	60.00	Planned Dates	27-Dec-23	10-Jan-24	24-Jan-24	31-Jan-24	7-Feb-24	6-Mar-24	4-Jul-24	4-Jul-24
									Planned Days	0	14	14	7	7	28	120	190
WRL-23	Carrying and loading, unloading carefully and safety of Goods/Equipment/Electrical Equipment from Rangpur Divisional Store, BPDDB, Rangpur to Central Store, BPDDB, Tongi, Gazipur as per direction of the Engineer in charge (Rangpur Store to Tongi Store Distance: 300 km).	Lot	1	e-GP(OTM)	Director, Purchase	BPDDB's Revenue Budget	36.80	36.80	Planned Dates	20-Oct-23	3-Nov-23	17-Nov-23	24-Nov-23	1-Dec-23	29-Dec-23	27-Apr-24	27-Apr-24
									Planned Days	0	14	14	7	7	28	120	190
WRL-23	Carrying and loading, unloading carefully and safety of Goods/Equipment/Electrical Equipment from Saidpur Divisional Store, BPDDB, Saidpur to Central Store, BPDDB, Tongi, Gazipur as per direction of the Engineer in charge (Saidpur Store to Tongi Store Distance: 350 km).	Lot	1	e-GP(OTM)	Director, Purchase	BPDDB's Revenue Budget	60.00	60.00	Planned Dates	29-Oct-23	12-Nov-23	26-Nov-23	3-Dec-23	10-Dec-23	7-Jan-24	6-May-24	6-May-24
									Planned Days	0	14	14	7	7	28	120	190
Total																	96.80

Handwritten signatures and initials are present on the right side of the page, including a large signature at the top right and several smaller initials below it.

WRL-24	Works for Collection of Consumer Meter Reading by Snap-shot system and Bill delivery including Supply of Hardware & Accessories for Mymensingh Zone for 12 (Twelve) months.	Lot	1	e-GR(OTM)	Board of BPDB	BPDB's Revenue Budget	420.00	420.00	Planned Dates	29-Oct-23	12-Nov-23	26-Nov-23	3-Dec-23	10-Dec-23	7-Jan-24	6-May-24	6-May-24	
									Planned Dates	0	14	14	7	7	28	120	190	
									Planned Dates	29-Oct-23	12-Nov-23	26-Nov-23	3-Dec-23	10-Dec-23	7-Jan-24	6-May-24	6-May-24	
WRL-25	Works for Collection of Consumer Meter Reading by Snap-shot system and Bill delivery including Supply of Hardware & Accessories for Sylhet Zone for 12 (Twelve) months.	Lot	1	e-GR(OTM)	Board of BPDB	BPDB's Revenue Budget	210.00	210.00	Planned Dates	0	14	14	7	7	28	120	190	
									Planned Dates	29-Oct-23	12-Nov-23	26-Nov-23	3-Dec-23	10-Dec-23	7-Jan-24	6-May-24	6-May-24	
GRL-26	Supply and Installation of 200 Nos Desktop Computer with Monitor, 200 Nos UPS, 100 Nos Laptop, 125 Nos Laser Printer, 80 Nos A4 size Scanner and 30 Nos Legal size Scanner for different offices of BPDB.	Lot	1	e-GR(OTM)	Chairman, BPDB	BPDB's Revenue Budget	420.00	420.00	Planned Dates	0	14	14	7	7	28	120	190	
									Planned Dates	17-Oct-23	31-Oct-23	14-Nov-23	21-Nov-23	28-Nov-23	26-Dec-23	24-Apr-24	24-Apr-24	
GRL-27	Supply of AAC WAFR(Insulated) Conductor	KM	500	DPM	Chairman, BPDB	BPDB's Revenue Budget	1.25	625.00	Planned Dates	0	14	14	7	7	28	120	190	New
									Planned Dates	27-Oct-23	10-Nov-23	24-Nov-23	1-Dec-23	8-Dec-23	5-Jan-24	4-May-24	4-May-24	
GRL-28	Design, Supply, Installation, Testing & Commissioning of EV Charging Station at Paharoli, Chattogram, Bangladesh.	Lot	1	e-GR(OTM)	Chairman, BPDB	BPDB's Revenue Budget	750.000	750.000	Planned Dates	0	14	14	7	7	28	120	190	New
									Planned Dates	29-Oct-23	12-Nov-23	26-Nov-23	3-Dec-23	10-Dec-23	7-Jan-24	6-May-24	6-May-24	
GRL-29	Supply of 33kV Post Insulator	Nos.	2,000	DPM	Member, Distribution.	BPDB's Revenue Budget	0.065	130.00	Planned Dates	0	14	14	7	7	28	120	190	New
									Planned Dates	29-Oct-23	12-Nov-23	26-Nov-23	3-Dec-23	10-Dec-23	7-Jan-24	6-May-24	6-May-24	
GRL-30	Supply of Server Node, License Renewal, Warranty, OEM & Local Support and Maintenance of Software, Hardware, Networking devices, Power Equipments, Civil Establishment, Cooling, Fire Fighting and Cyber Security of Disaster Recovery Center in Chattogram and Data Center for Master Information Center (MIC) Dhaka.	Lot	1	e-GR (OTM)	Board of BPDB	BPDB's Revenue Budget	1,050,000	1,050,000	Planned Dates	0	14	14	7	7	28	120	190	New

Handwritten marks: "24" and "2" with a signature.

GRL-31	Supply of 33kV Post Type LA	Nos.	1,000	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget (Foreign)	0.19	185.00	Planned Dates	30-Nov-23	11-Jan-24	25-Jan-24	1-Feb-24	8-Feb-24	7-Mar-24	3-Sep-24	3-Sep-24	New
GRL-32	11kV Pin Insulator with Pin (Tongi Store)	Nos.	30,000	eGP (OTM)	Board, BPDB	BPDB's Revenue Budget (Foreign)	0.04	1,050.00	Planned Dates	18-Oct-23	29-Nov-23	13-Dec-23	20-Dec-23	27-Dec-23	24-Jan-24	22-Jul-24	22-Jul-24	New
									Planned Days	0	42	14	7	7	28	180	278	New
GRL-33	Supply of 33kV Post Insulator	Nos.	3000	eGP (OTM)	Director, Purchase	BPDB's Revenue Budget (Foreign)	0.065	195.00	Planned Dates	20-Nov-23	1-Jan-24	15-Jan-24	22-Jan-24	29-Jan-24	26-Feb-24	24-Aug-24	24-Aug-24	New
									Planned Days	0	42	14	7	7	28	180	278	New
GRL-34	i) Procurement of Meter Testing Stand Pad (For Three Phase Meter) for Testing of Energy Meter ii) Clamp Meter for Current Measure (0 to 1A Range)	Set Nos.	1 2	eGP (OTM)	Director, Purchase	BPDB's Revenue Budget (Foreign)	0.5 1.25	0.50 2.50	Planned Dates	11-Nov-23	23-Dec-23	6-Jan-24	13-Jan-24	20-Jan-24	17-Feb-24	15-Aug-24	15-Aug-24	New
									Planned Days	0	42	14	7	7	28	180	278	New
							Total	3.00										
GRL-35	i) Procurement of AC Current Clamp CAT IV for Up to 120A (Compatible for ZERA MT 3000 & ZERA MT 786) ii) Restore & Maintenance of Meter Testing Set Zera MT 3000 & MT 786	Set Set	2 3	eGP (OTM)	Director, Purchase	BPDB's Revenue Budget (Foreign)	4.00 4.00	8.00 12.00	Planned Dates	11-Nov-23	23-Dec-23	6-Jan-24	13-Jan-24	20-Jan-24	17-Feb-24	15-Aug-24	15-Aug-24	New
							Total	20.00										
GRL-36	Calibration of Meter Testing Set ZERA MT 3000 & MT 786	Set	2	eGP (OTM)	Director, Purchase	BPDB's Revenue Budget (Foreign)	1.5	3.00	Planned Dates	20-Nov-23	1-Jan-24	15-Jan-24	22-Jan-24	29-Jan-24	26-Feb-24	24-Aug-24	24-Aug-24	New
									Planned Days	0	42	14	7	7	28	180	278	New
Grand Total for A PP FY-2023-2024 (FOR APPROVAL)									25,980.05									

Deputy Director-02
Directorate of purchase
BPDB, Dhaka

Deputy Director-01
Directorate of purchase
BPDB, Dhaka

Director
Directorate of purchase
BPDB, Dhaka

Member, Distribution
BPDB, Dhaka