

ANNUAL PROCUREMENT PLAN (APP) (2nd Revision)
Fiscal Year : 2023-2024
BUDGET: REVENUE (LOCAL CURRENCY)

Fig. In Lac Taka (Estimated)

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks									
								Unit Cost	Total Cost																			
PSN-01	(1)	Line & Equipment Maintenance Service (LEM) of Seven 11KV Feeder under Sales and Distribution Division Khulshi & Stadium, Chattogram for 3 years.	Lot	1	OTM	Chairman, BPDB	BPDB's Revenue Budget	470.00	470.00	(11)	6-Jul-23	20-Jul-23	3-Aug-23	10-Aug-23	17-Aug-23	14-Sep-23	12-Jan-24	12-Jan-24	190									
																					Planned Dates	0	14	14	7	7	28	120
GRL-02	2	11/0.4KV, 250KVA Dist. Transformer (Tongi Store)	Nos.	200	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	7.20	1,440.00	Planned Dates	24-Oct-23	7-Nov-23	21-Nov-23	28-Nov-23	5-Dec-23	2-Jan-24	1-May-24	1-May-24	190									
																					Planned Dates	0	14	14	7	7	28	120
GRL-03	1	11/0.4KV, 250KVA Dist. Transformer (Fauzderhat Store)	Nos.	200	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	7.20	1,440.00	Planned Dates	28-Oct-23	11-Nov-23	25-Nov-23	2-Dec-23	9-Dec-23	6-Jan-24	5-May-24	5-May-24	190									
																					Planned Dates	0	14	14	7	7	28	120
GRL-04	2	11/0.4KV, 250KVA Dist. Transformer (Tongi Store)	Nos.	200			BPDB's Revenue Budget	6.50	1,300.00	Planned Dates	28-Oct-23	11-Nov-23	25-Nov-23	2-Dec-23	9-Dec-23	6-Jan-24	5-May-24	5-May-24	190									
																					Planned Dates	0	14	14	7	7	28	120
Total				2,740.00																								
Total				2,880.00																								
GRL-04		11/0.4KV, 250KVA Dist. Transformer (Tongi Store)		Nos.		200		7.20		1,440.00		Planned Dates		30-Oct-23		30-Oct-23		30-Oct-23		Deleted								
GRL-04		11/0.4KV, 250KVA Dist. Transformer (Fauzderhat Store)		Nos.		200		7.20		1,440.00		Planned Days																

GRL-05	1	11/0.4kV , 250kVA Dist. Transformer (Tongi Store)	Nos.	50	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	7.20	360.00	Planned Dates	2-Nov-23	2-Nov-23	2-Nov-23	2-Nov-23	2-Nov-23	2-Nov-23	2-Nov-23	2-Nov-23	2-Nov-23	2-Nov-23	Deleted				
	2	11/0.4kV , 250kVA Dist. Transformer (Tongi Store)	Nos.	50				7.20	360.00	Planned Days	0	14	14	7	7	28	120	190							
	3	11/0.4kV , 250kVA Dist. Transformer (Fauzderhat Store)	Nos.	50				7.20	360.00																
	4	11/0.4kV , 250kVA Dist. Transformer(Fauzderhat Store)	Nos.	50				7.20	360.00																
	Total								1,440.00																
GRL-06	1	11/0.4kV , 250kVA Dist. Transformer (Tongi Store)	Nos.	50	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	7.20	360.00	Planned Dates	6-Nov-23	20-Nov-23	4-Dec-23	11-Dec-23	18-Dec-23	15-Jan-24	14-May-24	14-May-24							
	2	11/0.4kV , 250kVA Dist. Transformer (Tongi Store)	Nos.	50				7.20	360.00	Planned Days	0	14	14	7	7	28	120	190							
	3	11/0.4kV , 250kVA Dist. Transformer (Fauzderhat Store)	Nos.	50				7.20	360.00																
	4	11/0.4kV , 250kVA Dist. Transformer(Fauzderhat Store)	Nos.	50				7.20	360.00													Lot 3, 4 Deleted			
	Total								720.00																
GRL-07	1	11/0.4kV , 250kVA Dist. Transformer (Tongi Store)	Nos.	50	e-GP(OTM)	Chairman, BPDB	BPDB's Revenue Budget	7.2	360.00	Planned Dates	10-Nov-23	20-Oct-47	13-Oct-71	13-Oct-95	20-Oct-19	24-Nov-43	27-Apr-68	27-Apr-68							
	2	11/0.4kV , 250kVA Dist. Transformer (Fauzderhat Store)	Nos.	50				7.2	360.00													Deleted			
	Total								720.00																
	Total								720.00																
	GRL-08	a)	33 KV Straight Type Cross Arm (Fauzderhat Store)	Set	2,000	e-GP(OTM)	Chairman, BPDB	BPDB's Revenue Budget	0.050	100.00	Planned Dates	24-Nov-23	8-Dec-23	22-Dec-23	29-Dec-23	5-Jan-24	2-Feb-24	1-Jun-24	1-Jun-24						
b)		33 KV Angle Type Cross Arm(Fauzderhat Store)	Set	1000				0.2	200.00	Planned Days	0	14	14	7	7	28	120	190							
c)		33 KV Tension Type Cross Arm(Fauzderhat Store)	Set	1,000				0.350	350.00	Planned Dates															
Total								650.00																	

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten mark]

GRL-09		a) 33 KV Straight Type Cross Arm (Tongi Store)	Set	3,000	e-GP(OTM)	Chairman, BPDB	BPDB's Revenue Budget	0.050	150.00	Planned Dates	20-Nov-23	4-Dec-23	18-Dec-23	25-Dec-23	1-Jan-24	29-Jan-24	28-May-24	28-May-24	Deleted	
		b) 33 KV Angle Type Cross Arm (Tongi Store)	Set	1,000				0.2	200.00	Planned Dates	0	14	14	7	7	28	120	190		
		c) 33 KV Tension Type Cross Arm (Tongi Store)	Set	1,000				0.350	350.00	Planned Dates										
		Total		700.00																
GRL-10		a) 11 KV Cross Arm (Straight Type) (Fauzderhat Store)	Set	5,000	e-GP(OTM)	Chairman, BPDB	BPDB's Revenue Budget	0.06	300.00	Planned Dates	25-Nov-23	9-Dec-23	23-Dec-23	30-Dec-23	6-Jan-24	3-Feb-24	2-Jun-24	2-Jun-24	Deleted	
		b) 11 KV Cross Arm (Tension Type) (Tongi Store)	Set	1,500				0.32	480.00	Planned Dates	0	14	14	7	7	28	120	190		
		Total		780.00																
GRL-11		a) 11 KV Cross Arm (Straight Type) (Fauzderhat Store)	Set	5,000	e-GP(OTM)	Chairman, BPDB	BPDB's Revenue Budget	0.06	300.00	Planned Dates	25-Nov-23	9-Dec-23	23-Dec-23	30-Dec-23	6-Jan-24	3-Feb-24	2-Jun-24	24-Mar-24	Deleted	
		b) 11 KV Cross Arm (Tension Type) (Fauzderhat Store)	Set	1,500				0.32	480.00	Planned Dates	0	14	14	7	7	28	120	190		
		Total		780.00																
GRL-12		1 PVC Copper Cable- 95Rm (Tongi Store)	KM	100	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	22.00	2,200.00	Planned Dates	28-Nov-23	9-Jan-24	23-Jan-24	30-Jan-24	6-Feb-24	5-Mar-24	1-Sep-24	1-Sep-24	Deleted	
		2 PVC Copper Cable- 120Rm (Tongi Store)	KM	30				25.00	750.00	Planned Dates	0	42	14	7	7	28	180	278		
		Total		2,950.00																
GRL-13		PVC Copper Cable- 95Rm (Fauzderhat Store)	KM	100	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	22.00	2,200.00	Planned Dates	2-Dec-23	13-Jan-24	27-Jan-24	3-Feb-24	10-Feb-24	9-Mar-24	5-Sep-24	5-Sep-24	Deleted	
										Planned Dates	0	42	14	7	7	28	180	278		
GRL-14		12 Meter Steel Pole- 350 daN	Nos.	500	e-GP(OTM)	Member, Distribution.	BPDB's Revenue Budget	0.80	400.00	Planned Dates	7-Dec-23	21-Dec-23	4-Jan-24	11-Jan-24	18-Jan-24	15-Feb-24	14-Jun-24	14-Jun-24		
										Planned Dates	0	14	14	7	7	28	120	190		
GRL-15		9M Steel Pole- 200 daN	Nos.	500	e-GP(OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	200.00	Planned Dates	7-Dec-23	21-Dec-23	4-Jan-24	11-Jan-24	18-Jan-24	15-Feb-24	14-Jun-24	14-Jun-24		
										Planned Dates	0	14	14	7	7	28	120	190		







GRL-16	Supply of Silica Gel	Kg	1,500	e-GP(OTM)	Director, Purchase	BPDDB's Revenue Budget	0.01	13.50	Planned Dates Planned Days	17-Dec-23	31-Dec-23	14-Jan-24	21-Jan-24	28-Jan-24	25-Feb-24	24-Jun-24	24-Jun-24	Deleted
										0	14	14	7	7	28	120	190	
GRL-17	1	Supply of W/ASP(Insulated) Conductor (Tongi Store)	KM	500	Board of BPDDB	BPDDB's Revenue Budget	1.5	750.00	Planned Dates Planned Days	17-Dec-23	31-Dec-23	14-Jan-24	21-Jan-24	28-Jan-24	25-Feb-24	24-Jun-24		
	2	Supply of W/ASP(Insulated) Conductor (Tongi Store)	KM	500						0	14	14	7	7	28	120	190	
Total																		
GRL-18	Supply of Meter Batteries for the Prepaid Meters Installed under Distribution Zone- Chattogram and Cumilla, BPDDB.	Nos.	100,000	e-GP(OTM)	Member, Distribution	BPDDB's Revenue Budget	0.003	300.00	Planned Dates Planned Days	20-Dec-23	3-Jan-24	17-Jan-24	24-Jan-24	31-Jan-24	28-Feb-24	27-Jun-24	27-Jun-24	Revised Deleted
										0	14	14	7	7	28	120	190	
GRL-19	Supply of Meter Batteries for the Prepaid Meters Installed under Distribution Zone- Mymensingh and Sylhet, BPDDB.	Nos.	100,000	e-GP(OTM)	Member, Distribution	BPDDB's Revenue Budget	0.003	300.00	Planned Dates Planned Days	17-Dec-23	31-Dec-23	14-Jan-24	21-Jan-24	28-Jan-24	25-Feb-24	24-Jun-24	24-Jun-24	Revised Deleted
										0	14	14	7	7	28	120	190	
GRL-20	Supply of Meter Batteries for the Prepaid Meters Installed under Distribution Zone- Cumilla, BPDDB.	Nos.	100,000	e-GP(OTM)	Member, Distribution	BPDDB's Revenue Budget	0.003	300.00	Planned Dates Planned Days	17-Dec-23	31-Dec-23	14-Jan-24	21-Jan-24	28-Jan-24	25-Feb-24	24-Jun-24	24-Jun-24	Deleted
										0	14	14	7	7	28	120	190	
GRL-21	Supply of Meter Batteries for the Prepaid Meters Installed under Distribution Zone- Sylhet, BPDDB.	Nos.	100,000	e-GP(OTM)	Member, Distribution	BPDDB's Revenue Budget	0.003	300.00	Planned Dates Planned Days	17-Dec-23	31-Dec-23	14-Jan-24	21-Jan-24	28-Jan-24	25-Feb-24	24-Jun-24	24-Jun-24	Deleted
										0	14	14	7	7	28	120	190	

m

AS

✓

✓

GRL-22	Supply of Routers for Establishing Data Connectivity from S&D/ESU to Data Center (Dhaka) and Disaster Recovery Center (Chatoogram)	Nos	35	e-GP(OTM)	Director, Purchase	BPDB's Revenue Budget	1.50	60.00	Planned Dates	27-Dec-23	10-Jan-24	24-Jan-24	31-Jan-24	7-Feb-24	6-Mar-24	4-Jul-24	4-Jul-24	Revised
									Planned Days	0	14	14	7	7	28	120	190	
WRL-23	Carrying and loading, unloading carefully and safely of Goods/Equipment/Electrical Equipment from Rangpur Divisional Store, BPDB, Rangpur to Central Store, BPDB, Tongi, Gazipur as per direction of the Engineer in charge (Rangpur Store to Tongi Store Distance: 300 km)	Lot	1	e-GP(OTM)	Director, Purchase	BPDB's Revenue Budget	36.80	60.00	Planned Dates	20-Oct-23	3-Nov-23	17-Nov-23	24-Nov-23	1-Dec-23	29-Dec-23	27-Apr-24	27-Apr-24	Revised
									Planned Days	0	14	14	7	7	28	120	190	
WRL-24	Works for Collection of Consumer Meter Reading by Snap-shot system and Bill delivery including Supply of Hardware & Accessories for Mymensingh Zone for 12(Twelve) months.	Lot	1	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	420.00	420.00	Planned Dates	29-Oct-23	12-Nov-23	26-Nov-23	3-Dec-23	10-Dec-23	7-Jan-24	6-May-24	6-May-24	Revised
									Planned Days	0	14	14	7	7	28	120	190	
PSN-25	Works for Collection of Consumer Meter Reading by Snap-shot system and Bill delivery including Supply of Hardware & Accessories for Sylhet Zone for 12(Twelve) months.	Lot	1	OTM	Board of BPDB	BPDB's Revenue Budget	210.00	210.00	Planned Dates	29-Oct-23	12-Nov-23	26-Nov-23	3-Dec-23	10-Dec-23	7-Jan-24	6-May-24	6-May-24	Revised
									Planned Days	0	14	14	7	7	28	120	190	
GRL-26	Supply and Installation of 200 Nos Desktop Computer with Moitor, 200 Nos UPS, 100 Nos Laptop, 125 Nos Laser Printer, 80 Nos A4 size Scanner and 30 Nos Legal size Scanner for different offices of BPDB.	Lot	1	e-GP(OTM)	Chairman, BPDB	BPDB's Revenue Budget	420.00	420.00	Planned Dates	17-Oct-23	31-Oct-23	14-Nov-23	21-Nov-23	28-Nov-23	26-Dec-23	24-Apr-24	24-Apr-24	Deleted
									Planned Days	0	14	14	7	7	28	120	190	
GRL-27	Supply of AAC WASP(Insulated) Conductor	KM	500	DPM	Chairman, BPDB	BPDB's Revenue Budget	1.5	750.00	Planned Dates	17-Oct-23	31-Oct-23	14-Nov-23	21-Nov-23	28-Nov-23	26-Dec-23	24-Apr-24	24-Apr-24	Deleted
									Planned Days	0	14	14	7	7	28	120	190	
Total									96.80									

AS

RB

2

28

GRL-28	Design, Supply, Installation, Testing & Commissioning of EV Charging Station at Paharoli, Chattogram, Bangladesh.	Lot	1	e-GP(OTM)	Chairman,BPDB	BPDB's Revenue Budget	750,000	750,000	Planned Dates Planned Days	27-Oct-23 0	10-Nov-23 14	24-Nov-23 14	1-Dec-23 7	8-Dec-23 7	5-Jan-24 28	4-May-24 120	4-May-24 190	Deleted
GRL-29	Supply of 33kV Post Insulator	Nos.	2,000	DPM	Member, Distribution.	BPDB's Revenue Budget	0.075	150,000	Planned Dates Planned Days	29-Oct-23 0	12-Nov-23 14	26-Nov-23 14	3-Dec-23 7	10-Dec-23 7	7-Jan-24 28	6-May-24 120	6-May-24 190	Deleted
GRL-30	Supply of Hardware and License Renewal, Warranty, OEM & Local Support, Maintenance of Software, Hardware, Networking devices, Power Equipment & Cooling of DRC & MIC of Pre-Paid Metering System	Lot	1	e-GP (OTM)	Board of BPDB	BPDB's Revenue Budget	1,490,000	1,490,000	Planned Dates	29-Oct-23	12-Nov-23	26-Nov-23	3-Dec-23	10-Dec-23	7-Jan-24	6-May-24		Revised
GRL-31	Supply of 33kV Post Type LA	Nos.	1,000	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.85	850,000	Planned Dates Planned Days	30-Nov-23 0	11-Jan-24 42	25-Jan-24 14	1-Feb-24 7	8-Feb-24 7	7-Mar-24 28	3-Sep-24 180	3-Sep-24 278	Revised
GRL-32	11kV Pin Insulator with Pin (Tongi Store)	Set	30,000	eGP (OTM)	Board, BPDB	BPDB's Revenue Budget	0.04	1,050,000	Planned Dates Planned Days	18-Oct-23 0	29-Nov-23 42	13-Dec-23 14	20-Dec-23 7	27-Dec-23 7	24-Jan-24 28	22-Jul-24 180	22-Jul-24 278	
GRL-33	Supply of 33kV Post Insulator	Nos.	3000	eGP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.075	225,000	Planned Dates Planned Days	20-Nov-23 0	1-Jan-24 42	15-Jan-24 14	22-Jan-24 7	29-Jan-24 7	26-Feb-24 28	24-Aug-24 180	24-Aug-24 278	
GRL-34	i) Procurement of Meter Testing Stand Pac (For Three Phase Meter) for Testing of Energy Meter ii) Clamp Meter for Current Measure (0 to 1A Range)	Set Nos.	1 2	eGP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.5 1.25	0.50 2.50	Planned Dates Planned Days	11-Nov-23 0	23-Dec-23 42	6-Jan-24 14	13-Jan-24 7	20-Jan-24 7	17-Feb-24 28	15-Aug-24 180	15-Aug-24 278	Deleted
GRL-35	i) Procurement of AC Current Clamp CAT IV for Up to 120A (Compatible for ZERA MT 3000 & ZERA MT 786) ii) Restore & Maintenance of Meter Testing Set Zera MT 3000 & MT 786	Set Set	2 3	eGP (OTM)	Director, Purchase	BPDB's Revenue Budget	4.00 4.00	8.00 12.00	Planned Dates Planned Days	11-Nov-23 0	23-Dec-23 42	6-Jan-24 14	13-Jan-24 7	20-Jan-24 7	17-Feb-24 28	15-Aug-24 180	15-Aug-24 278	Deleted
GRL-36	Calibration of Meter Testing Set ZERA MT 3000 & MT 786	Set	2	eGP (OTM)	Director, Purchase	BPDB's Revenue Budget	1.5	3.00	Planned Dates Planned Days	20-Nov-23 0	1-Jan-24 42	15-Jan-24 14	22-Jan-24 7	29-Jan-24 7	26-Feb-24 28	24-Aug-24 180	24-Aug-24 278	Deleted
PSN-37	Procurement of non consulting services related to Computerized Billing Data	Lot	1	OTM	Member, Distribution	BPDB's Revenue Budget	200	200,000	Planned Dates Planned Days	12-Nov-23 0	26-Nov-23 14	10-Dec-23 14	17-Dec-23 7	24-Dec-23 7	21-Jan-24 28	20-May-24 120	20-May-24 190	





GRL-38	Design, Supply, Installation, Testing & Commissioning of a new 33/11KV, 2*16/20 MVA, regular type GIS Sub-Station at Basipara under DD-Feni, BPDB, Feni.	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget	3,000.00	3,000.00	Planned Dates	2-Jan-24	16-Jan-24	30-Jan-24	6-Feb-24	13-Feb-24	12-Mar-24	10-Jul-24	10-Jul-24	Revised
									Planned Days	0	14	14	7	7	28	120	190	
GRL-39	Design, Supply, Erection, Installation, Testing and Commissioning of 1 no. new 33/11 KV, 2X10/13.33 MVA AIS Type Regular Sub-station including civil works and other related works under Sales and distribution division, Netrokona, Mymensingh on Turkey Basis.	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget	2700.00	2700.00	Planned Dates	24-Jan-24	07-Feb-24	21-Feb-24	28-Feb-24	06-Mar-24	03-Apr-24	01-Aug-24	23-May-24	
									Planned Days	0	14	14	7	7	28	120	190	
GRL-40	Design, Supply, Installation, Testing & Commissioning of Smart Prepayment Meters with PLC Module from Bangladesh Smart Electrical Company Limited (BSECO) and 3 year's Operational Support Service on Turkey Basis.	Lot	1	DPM	Board of BPDB	BPDB's Revenue Budget	2,900.00	2,900.00	Planned Dates	07-Feb-24	21-Feb-24	06-Mar-24	13-Mar-24	20-Mar-24	17-Apr-24	15-Aug-24	06-Jun-24	
									Planned Days	0	14	14	7	7	28	120	190	
GRL-41	Design, Supply, Installation, Testing & Commissioning of Smart Prepayment Meters with PLC Module from Bangladesh Power Equipment Manufacturing Company Ltd (BPEMC) and 3 year's Operational Support Service on Turkey Basis.	Lot	1	DFM	Board of BPDB	BPDB's Revenue Budget	2900.00	2900.00	Planned Dates	07-Feb-24	21-Feb-24	06-Mar-24	13-Mar-24	20-Mar-24	17-Apr-24	15-Aug-24	06-Jun-24	
									Planned Days	0	14	14	7	7	28	120	190	
PSN-42	Procurement of Non Consulting Services for Computerized Electricity Billing System Operation and Computer System (PC, Printer & Accessories) Maintenance at Mymensingh Computer Center under O&M Circle, (Mymensingh-1, Mymensingh-2 & Jamalpur) for Three Years.	Lot	1	OTM	Board of BPDB	BPDB's Revenue Budget	720.00	720.00	Planned Dates	20-Jan-24	03-Feb-24	17-Feb-24	24-Feb-24	02-Mar-24	30-Mar-24	28-Jul-24	19-May-24	
									Planned Days	0	14	14	7	7	28	120	190	

2

45

PK

2

Signature

PSN-43	Procurement of Non Consulting Services for Computerized Electricity Billing System Operation and Computer System (PC, Printer & Accessories) Maintenance at Tangail Computer Center under O&M Circle, Tangail for Three Years.	Lot	1	OTM	Board of BPDB	BPDB's Revenue Budget	287.00	287.00	Planned Dates	20-Jan-24	03-Feb-24	17-Feb-24	24-Feb-24	02-Mar-24	30-Mar-24	28-Jul-24	19-May-24
									Planned Days	0	14	14	7	7	28	120	190
PSN-44	Procurement of Non Consulting Services for Computerized Electricity Billing System Operation and Computer System (PC, Printer & Accessories) Maintenance at Kishoregong Computer Center under O&M Circle, Mymensingh-2 for Three Years.	Lot	1	OTM	Board of BPDB	BPDB's Revenue Budget	350.00	350.00	Planned Dates	20-Jan-24	03-Feb-24	17-Feb-24	24-Feb-24	02-Mar-24	30-Mar-24	28-Jul-24	19-May-24
									Planned Days	0	14	14	7	7	28	120	190
PSN-45	Procurement of Non Consulting Services for Computerized Electricity Billing System Operation and Computer System (PC, Printer & Accessories) Maintenance at Jamalpur Computer Center under O&M Circle, Jamalpur for Three Years.	Lot	1	OTM	Board of BPDB	BPDB's Revenue Budget	89.00	89.00	Planned Dates	20-Jan-24	03-Feb-24	17-Feb-24	24-Feb-24	02-Mar-24	30-Mar-24	28-Jul-24	19-May-24
									Planned Days	0	14	14	7	7	28	120	190
PSN-46	Procurement of Non Consulting Services for Computerized Electricity Billing System Operation and Computer System (PC, Printer & Accessories) Maintenance at Sylhet Computer Center under O&M Circle, Sylhet for Three Years.	Lot	1	OTM	Board of BPDB	BPDB's Revenue Budget	404.00	404.00	Planned Dates	20-Jan-24	03-Feb-24	17-Feb-24	24-Feb-24	02-Mar-24	30-Mar-24	28-Jul-24	19-May-24
									Planned Days	0	14	14	7	7	28	120	190
PSN-47	Procurement of Non Consulting Services for Computerized Electricity Billing System Operation and Computer System (PC, Printer & Accessories) Maintenance at Moulvibazar Computer Center under O&M Circle, Moulvibazar for Three Years.	Lot	1	OTM	Board of BPDB	BPDB's Revenue Budget	105.00	105.00	Planned Dates	20-Jan-24	03-Feb-24	17-Feb-24	24-Feb-24	02-Mar-24	30-Mar-24	28-Jul-24	19-May-24
									Planned Days	0	14	14	7	7	28	120	190

(Handwritten signature)

(Handwritten mark)

(Handwritten mark)

(Handwritten mark)

(Handwritten mark)

PSN-48	Procurement of Non Consulting Service related to Computerized Billing Data Entry Work at BPPDB's Chattogram Computer Center for Three Years.	Lot	1	OTM	Board of BPPDB	BPPDB's Revenue Budget	150.00	150.00	Planned Dates	20-Jan-24	03-Feb-24	17-Feb-24	24-Feb-24	02-Mar-24	30-Mar-24	28-Jul-24	19-May-24	New
									Planned Days	0	14	14	7	7	28	120	190	
WRL-49	Software Maintenance and IT support services for operation of Snap Shot Meter Reading System for 02 (two) years.	Lot	1	e-gp/OTM	Board of BPPDB	BPPDB's Revenue Budget	80.00	80.00	Planned Dates	20-Feb-24	05-Mar-24	19-Mar-24	26-Mar-24	02-Apr-24	30-Apr-24	28-Aug-24	19-Jun-24	New
									Planned Days	0	14	14	7	7	28	120	190	
PSN-50	Preparation of Web-Based and Desktop-Based GIS Map through Drone Surveys and Feature Extraction (Buildings, Roads, etc.) for the Remaining Area of BPPDB for implementing GIS-Based Electricity Distribution Network System.	Lot	1	OTM	Board of BPPDB	BPPDB's Revenue Budget	160.00	160.00	Planned Dates	20-Feb-24	05-Mar-24	19-Mar-24	26-Mar-24	02-Apr-24	30-Apr-24	28-Aug-24	19-Jun-24	New
									Planned Days	0	14	14	7	7	28	120	190	
WRL-51	Maintenance and support services works for "supply, installation, testing and commissioning of servers, networking devices, power system, cooling system, licenses and data migration of post paid billing system for BPPDB's computer center on Turnkey Basis" for 3(Three) years.	Lot	1	e-gp/OTM	Board of BPPDB	BPPDB's Revenue Budget	1342.00	1342.00	Planned Dates	20-Feb-24	05-Mar-24	19-Mar-24	26-Mar-24	02-Apr-24	30-Apr-24	28-Aug-24	19-Jun-24	New
									Planned Days	0	14	14	7	7	28	120	190	
GRL-52	Supply of a) Directional Over Current & Directional Earth Fault Relay (ABB) b) Line Differential & Distance Protection Relay (SIEMENS)	Nos.	1	e-gp/OTM	Director, Purchase	BPPDB's Revenue Budget	20	20	Planned Dates	30-Oct-23	13-Nov-23	27-Nov-23	04-Dec-23	11-Dec-23	08-Jan-24	07-May-24	27-Feb-24	New
									Planned Days	0	14	14	7	7	28	120	190	
							Total	110										

44

43

PK

2

Handwritten signature

GRL-53	11/0.4kV, 200kVA Dist. Transformer(Tongi Store)	Nos.	100	DPM	Board of BPDB	BPDB's Revenue Budget	6.50	Planned Dates Planned Days	20-Mar-24 0	03-Apr-24 14	17-Apr-24 14	24-Apr-24 7	01-May-24 7	29-May-24 28	26-Sep-24 120	18-Jul-24 190	New		
																		Grand Total for APP FY-2023-2024 (FOR APPROVAL)	
GRL-54	11/0.4kV, 250kVA Dist. Transformer(Fauzderhat Store)	Nos.	200	DPM	Board of BPDB	BPDB's Revenue Budget	7.20	Planned Dates Planned Days	20-Mar-24 0	03-Apr-24 14	17-Apr-24 14	24-Apr-24 7	01-May-24 7	29-May-24 28	26-Sep-24 120	18-Jul-24 190	New		
GRL-55	Supply of spare parts for 350 Coil Winder of ZRS,BPDB, Chattogram.	Lot	1	e-gp / OTM	Director, Purchase	BPDB's Revenue Budget	40.00	Planned Dates Planned Days	20-Feb-24 0	05-Mar-24 14	19-Mar-24 14	26-Mar-24 7	02-Apr-24 7	30-Apr-24 28	28-Aug-24 120	19-Jun-24 190	New		
								= 35,008.80											

[Signature]
Member, Directorate of purchase
BPDB, Dhaka

[Signature]
Director
Directorate of purchase
BPDB, Dhaka

[Signature]
Deputy Director-01
Directorate of purchase
BPDB, Dhaka

[Signature]
Deputy Director-02
Directorate of purchase
BPDB, Dhaka