## ANNUAL PROCUREMENT PLAN FOR RFP

BANGLADESH POWER DEVELOPMENT BOARD Directorate of Purchase, BPDB, Dhaka. Ministry of Energy Power & Mineral Resourses/Power Division

Fiscal Year: 2023-2024

(11)					(10)					(9)	(8)	(7)	(6)	(5)	
Remai	Total Time (Date/Days)	Completion of Contract	Approval to Notification Signing of the Completion of Total Time Award of Award Contract Contract (Date/Days)	Notification of Award	Approval to Award	Tender Evaluation	Tender Opening	Advertise Tender	Time Code for Process	Estimited Total Cost	Source of Fund	Procurement Contract Approving Source of Estimited Total Time Code for Advertise Tender Tender Wethod & Authority Fund Cost Process Tender Opening Evaluation	Procurement Method & Type	Quantity	
nated)	Fig . In Lac Taka (Estimated)	Fig. In						(RENCY)	LOCAL CUR	BUDGET: REVENUE (LOCAL CURRENCY	BUDGET				

Deputy Director-02
Directorate of purchase
BPDB, Dhaka

RFP-01

Consultancy Services for Feasibility Study for SCADA systems for new and existing 33/11kV Distribution Sub-stations including extension nor up-gradation of existing SCADA System (where ever applicable) under four Fower Distribution Zones of BPDB ameny Chattogram, Cumilla, Syfret and Mymensingh.

LS

LS

Single Source Selection Method

Member (Distribution)

BPDB's

45.00

Planned Dates

05-Oct-23 02-Nov-23

16-Nov-23

23-Nov-23

30-Nov-23

28-Dec-23

25-Jun-24

25-Jun-24

Remarks (11)

Planned Days

0

28

74

28

180

264

3 (2) <u>8</u> 6

Description of the Materials

Unit

(5)

(6)

3

(8)

(9)

Directorate of purchase BPDB, Dhaka

Deputy Director-01

Grand Total (FOR APPROVAL)

45.00

Director
Directorate of purchase
BPDB, Dhaka

Page 1 of 2