



Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Total Cost	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(10)								(11)
RFP-15 (GRF-37, FY 21-22)		Rendering Consultancy Services as Third Party Inspection Agency to carry out Pre-delivery inspection and for witness factory acceptance tests of Supply of 110 V, 3-45(6) A 3-Phase, 4-Wire, Accuracy Class-0.2 Solid State double Tariff Programmable Energy Meter with Modern	Nos.	2,000	QCBS/LCS	Chairman, BPDB	BPDB's Revenue Budget	15.00	Planned Dates									
RFP-16 (GRF-47, FY 21-22)		Rendering Consultancy Services as Third Party Inspection Agency to carry out Pre-delivery inspection and for witness factory acceptance tests of Supply of: (a) Differential Relay with REF Frature (7UJ-6125-5EB21-1BAO) (b) Differential Relay with REF Frature (P-632) (c) Directional over current Directional Earth Fault (7SJ 8031-5EB26-1FAO) (d) Directional over current Directional Earth Fault (7SJ 6215-5EB21-3FCO) (e) Directional over current Directional Earth Fault (P-127) (f) Over Current & Earth Fault (7SJ 8011-5EB26-1FAO).	Set. Set. Nos. Nos. Nos. Nos.	10 10 10 10 10 10	QCBS/LCS	Chairman, BPDB	BPDB's Revenue Budget	15.00	Planned Dates									
RFP-17 (GRF-48, FY 21-22)		Rendering Consultancy Services as Third Party Inspection Agency to carry out Pre-delivery inspection and for witness factory acceptance tests of Supply of (a) Directional over current & Directional Earth Fault Relay (Siemens 7SJ 6415-5EB92-1FC4-LOS) (B1-15, BO-13 (for 11KV GIS Incoming Feeder) (b) Non-Directional over current & Non-Directional Earth Fault Relay (Siemens 7SJ 6415-5EB92-1FAO-LOS) (B1-15, BO-13 (for 11KV GIS Outgoing Feeder) (c) Directional over current & Directional Earth Fault Relay (Siemens 7SJ 6425-5EB92-1FC4-LOS) (B1-20, BO-12 (for 33KV GIS Incoming/Outgoing Feeder) (d) Directional over current & Directional Earth Fault Relay (Siemens 7SJ 6455-5EB92-1FC4-LOS) (B1-20, BO-12 (for 33KV Transformer & Bus-Coupler Feeder) (e) Differential Relay with REF feature (Siemens 7UT6125-5EB92-1BAO-LOS) (for 33KV Transformer Feeder)	Set Set Set Set Set	5 10 10 10 5	QCBS/LCS	Chairman, BPDB	BPDB's Revenue Budget	15.00	Planned Dates									

Contract No. 27.11.0000.304.23.115.23 Date: 29/03/2023

Contract No. 27.11.0000.304.23.233.23.41 Date: 07/06/2023

*Handwritten marks and signatures:*

W

AB

SP

2

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Total Cost	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)					(10)					(11)
RFP-18 (SRF-49 FY 21-22)		Rendering Consultancy Services as Third Party Inspection Agency to carry out Pre-delivery/ Inspection and for witness factory acceptance tests of supply of (a) Non-directional Over Current & Non-directional Earth Fault (ABB REF611) [for 33kV Transformer Feeder] (b) Non Directional Over Current & Directional Earth Fault (ABB REF611) [for 33kV Incoming/Outgoing Feeder] (c) Differential Relay with REF Feature (ABB REF619) [for 33kV Transformer Feeder]	Set	10	QCBS/CS	Chairman,BPDB	BPDB's Revenue Budget	15.00	Planned Dates				Contract No. 27.11.0000.304.23.112.23 Date:16/03/2023					
	Set		10	Planned Dates														
RFP-01 (FY 21-22)		Rendering Consultancy Services as Third Party Inspection Agency To Carry Out Pre-shipment Tests (FAT) of Supply of 1,00,000 Single Phase & 5,000 nos Three Phase Solid State Smart Prepayment Meter with PLC Module for New Connection	Nos.	105,000	QCBS/CS	Chairman,BPDB	BPDB's Revenue Budget	3.90	Planned Dates				Contract No. 27.11.0000.304.22.118.22.1132 Date:13/04/2022					
				Planned Dates														
RFP-46 (FY 21-22)		Rendering Consultancy Services as Third Party Inspection Agency To Carry Out Pre-shipment Tests (FAT) of Supply of 15,000 nos Single Phase Solid State Smart Prepayment meter with PLC Module for Chabogram and Cumilla Zone for New Connection	Nos.	15,000	QCBS/CS	Chairman,BPDB	BPDB's Revenue Budget	10.00	Planned Dates				Contract No. 27.11.0000.304.22.231.22 Date:08/08/2022					
				Planned Dates														
RFP-45 (FY 21-22)		Rendering Consultancy Services as Third Party Inspection Agency To Carry Out Pre-shipment Tests (FAT) of Supply of 15,000 nos Single Phase Solid State Smart Prepayment meter with PLC Module for Myerasingh and Sylhet Zone for New Connection	Nos.	15,000	QCBS/CS	Chairman,BPDB	BPDB's Revenue Budget	3.90	Planned Dates				Contract No. 27.11.0000.304.22.131.22.1142 Date:08/08/2022					
				Planned Dates														

4

AS



5



Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Total Cost	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)								
RFP-52 (FY 21-22)		Rendering Consultancy Services as Third Party Inspection Agency To Carry Out Pre-Delivery Inspection And for Witness Factory Acceptance Tests(FAT) Supply of 50,000 nos-11kV Pin Insulator with Pin	Nos	50,000	QCBS/LCS	Chairman, BPDB	BPDB's Revenue Budget	3.00	Planned Dates									
		Consulting Service for the Preparation and finalization of Organogram, Post Ceration, Service rules and related work with the approval of the proposed organogram, creation proposal and service rules from gov/ for the next two years	Lot	1	QCBS/LCS	Chairman, BPDB	BPDB's Revenue Budget	90.00	Planned Dates									
<b>Grand Total (FOR APPROVAL)</b>																		14

*[Signature]*  
11.7.2023  
Deputy Director-01  
Directorate of purchase  
BPDB, Dhaka

*[Signature]*  
11.07.2023  
Deputy Director-02  
Directorate of purchase  
BPDB, Dhaka

*[Signature]*  
11.07.23  
Director  
Directorate of purchase  
BPDB, Dhaka

*[Signature]*  
10/07/2023  
Member, Distribution  
BPDB, Dhaka