

SL No.	Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Cost	Time Code for Process	Tender No/Contract No. & Date
1	GRF-03 (2021-22)		11KV GIS Panel ABB 1250 Amps	Nos.	14	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	1,190.00	Planned Dates	Tender No. 27.11.0000.304.22.141.22 date:29/06/2022
		a)	Incoming Feeder (1250Amps)(02 Nos.)							Planned Dates	
		b)	Bus Coupler (1250Amps)(02 Nos.)							Planned Dates	
2	GRF-04 (2021-22)		11KV GIS Panel (Siemens)1250 Amps	Nos.	18	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	1,530.00	Planned Dates	Tender No. 27.11.0000.304.22.238.22 date:29/06/2022
		a)	Incoming Breaker (1250Amps)(02 Nos.)							Planned Dates	
		b)	Bus Coupler (1250Amps)(02 Nos.)							Planned Dates	
3	GRF-08 (2021-22)		(a) 33KV ACR (for Tongji Store)	Nos.	25	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	1,000.00	Planned Dates	Contract No. 27.11.0000.304.22.227.22.19 date:30/11/2022
		(b)	33KV ACR (for Fauzderhat Store)	Nos.	25					Planned Dates	
4	GRF-14 (2021-22)	1	12 KV, 1*185mm ² XLPE Copper Cable (for Tongji Store)	Km.	10	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	1,500.00	Planned Dates	Contract No. 27.11.0000.304.22.224.22.10 date:06/11/2022
		2	12 KV, 1*240mm ² XLPE Copper Cable (for Tongji Store)	Km.	10					Planned Dates	
5	GRF-16 (2021-22)	1	34 KV, 1*300mm ² XLPE Copper Cable (for Tongji Store)	Km.	5	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	2,000.00	Planned Dates	Contract No. 27.11.0000.304.22.226.22.08 date:23/10/2022
		2	34 KV, 1*500mm ² XLPE Copper Cable (for Tongji Store)	Km.	5					Planned Dates	
		3	34 KV, 1*800mm ² XLPE Copper Cable (for Tongji Store)	Km.	5					Planned Dates	
6	GRF-17 (2021-22)	1	34 KV, 1*300mm ² XLPE Copper Cable (for Fauzderhat Store)	Km.	5	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	2,000.00	Planned Dates	Contract No. 27.11.0000.304.22.226.22.07 date:23/10/2022
		2	34 KV, 1*500mm ² XLPE Copper Cable (for Fauzderhat Store)	Km.	5					Planned Dates	
		3	34 KV, 1*800mm ² XLPE Copper Cable (for Fauzderhat Store)	Km.	5					Planned Dates	

৯

[Handwritten Signature]

[Handwritten Mark]

[Handwritten Mark]

7	GRF-18 (2021-22)	2	a) 11 KV 3x185 m Cable Termination Kit	Set	600	OTM	Member, Distribution	BPDB's Revenue Budget (Foreign)	323.00	Planned Dates	Contract No.27.11.0000.304.22.242.22.17, date.30/11/2022
			b) 11KV 1x240 m Cable Termination Kit	Set	300					Actual Dates	
			c) 11KV 1x300 m Cable Termination Kit	Set	150					Planned Dates	
			d) 11KV 1x500 m Cable Termination Kit	Set	150					Actual Dates	
		3	a) 11 KV 3x185 m Cable Joining Kit	Set	200					Planned Dates	Contract No.27.11.0000.304.22.242.22.18, date.30/11/2022
			b) 33 KV 1x300 m Cable Joining Kit	Set	100					Actual Dates	
			c) 33 KV 1x500 m Cable Joining Kit	Set	50					Planned Dates	
8	GRF-19 (2021-22)	2	a) 33KV Grounding Set	Nos.	100	OTM	Member, Distribution	BPDB's Revenue Budget (Foreign)	380.00	Planned Dates	Contract No.27.11.0000.304.22.129.22.1152 date.17/11/2022
			b) 11KV Grounding Set	Nos.	200					Planned Dates	
9	GRF-22 (2021-22)		5-Ton Capacity Fork Lift	Nos.	6	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	480.00	Planned Dates	Contract No.27.11.0000.304.22.242.22.12, date.10/11/2022
										Planned Dates	
10	GRF-29 (2021-22)		Supply of Single Phase & Three Phase Solid State Smart Prepayment Meter with PLC Module for Chattogram and Cumilla Zone	Nos.	100,000	OTM	Ministry	BPDB's Revenue Budget (Foreign)	6,300.00	Planned Dates	Tender No. 27.11.0000.304.22.123.22 date.31/03/2022
			a) Single Phase							Planned Dates	
			b) Three Phase							Planned Dates	
										Planned Dates	
11	GRF-30 (2021-22)		Supply of Single Phase & Three Phase Solid State Smart Prepayment Meter with PLC Module for Myrinsingh and Sylhet Zone	Nos.	100,000	OTM	Ministry	BPDB's Revenue Budget (Foreign)	6,300.00	Planned Dates	Tender No.27.11.0000.304.22.223.22, date.31/03/2022
			a) Single Phase							Planned Dates	
			b) Three Phase		5,000					Planned Dates	
12	GRF-31 (2021-22)		Supply of 25-50/5 Current Transformer (CT)	Set	300	OTM	Director, Purchase	BPDB's Revenue Budget (Foreign)	240.00	Planned Dates	Contract No. 27.11.0000.304.22.113.22.1141 date.06/07/2022
										Planned Dates	
13	GRF-32 (2021-22)		Twist Tight (TT) Bar-coded Seal	Nos.	1,400,000	OTM	Member, Distribution, BPDB	BPDB's Revenue Budget (Foreign)	350.00	Planned Dates	Contract No.27.11.0000.304.22.233.22.05 date.16/10/2022
										Planned Dates	
14	GRF-33 (2021-22)		Supply of Three Phase Smart Prepayment Meter with PLC Communication Module	Nos.	10,000	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	2,000.00	Planned Dates	Tender No. 27.11.0000.304.22.132.22 date.16/06/2022
										Planned Dates	
15	GRF-35 (2021-22)		International Consultancy Services for Feasibility Study, Detailed Planning & Design of Smart /Advanced Distribution Network including Upgradation of Existing Distribution Network and Formulation of Project(s) and System Development under Four Distribution Zones of BPDB for Three (03) Years	Lot	1	OTM	Ministry	BPDB's Revenue Budget (Foreign)	5,500.00	Planned Dates	Tender No. 27.11.0000.304.22.142.22 date.29/06/2022
										Planned Dates	

2

AS

2

W

16	GRF-37 (2021-22)		Supply of 1110 V, 3-Phase, 4-Wire, Accuracy Class-0.2 Solid State double Tariff Programmable Energy Meter with Modem	Nos.	2000	OTM	Board of BPPB	BPPB's Revenue Budget (Foreign)	2,000.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.22.114.22.1144 date: 15/09/2022
17	GRF-38 (2021-22)		Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Chatogram and Curnilla Zone for New Connection	Nos.	15,000	OTM	Chairman, BPPB	BPPB's Revenue Budget (Foreign)	795.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.22.101.22.1130 date: 21/03/2022
18	GRF-39 (2021-22)		Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Mymensingh and Sylhet Zone for New Connection	Nos.	15,000	OTM	Chairman, BPPB	BPPB's Revenue Budget (Foreign)	795.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.22.202.22.30, Dated: 21/03/2022
19	GRF-47 (2021-22)		(a) Differential Relay with REF Feature (TUT-5125-SEB21-4BAO) (b) Differential Relay with REF Feature (P-632) (c) Directional over current Directional Earth Fault (TSJ 8031-SEB26-FAO) (d) Directional over current Directional Earth Fault (TSJ 6215-SEB21-3FCO) (e) Directional over current Directional Earth Fault (P-127) (f) Over Current & Earth Fault (TSJ 8011-SEB26-FAO)	Set Set Nos. Nos. Nos. Nos.	10 10 10 10 10 10	OTM	Director, Purchase	BPPB's Revenue Budget (Foreign)	300.00	Planned Dates Planned Days Planned Days Planned Days Planned Days Planned Days	Tender No. 27.11.0000.304.22.143.22 date: 30/06/2022
20	GRF-48 (2021-22)		(a) Directional over current & Directional Earth Fault Relay (Siemens 7SJ 6415-SEB92-1FC41.OS)(B1-15, BC-13 (for 11KV GIS Incoming Feeder)) (b) Non-Directional over current & Non-Directional Earth Fault Relay (Siemens 7SJ 6415-SEB92-1FAO-LOS)(B1-15, BC-13 (for 11KV GIS Outgoing Feeder)) (c) Directional over current & Directional Earth Fault Relay (Siemens 7SJ 6425-SEB92-1FC41.OS)(B1-20, BC-12 (for 33KV GIS Incoming/Outgoing Feeder)) (d) Directional over current & Directional Earth Fault Relay (Siemens 7SJ 6455-SEB92-1FC41.OS)(B1-20, BC-12 (for 33KV Transformer & Bus-Coupler Feeder)) (e) Differential Relay with REF feature (Siemens TUT6125-5EB92-1BAO-LOS) (for 33KV Transformer Feeder)	Set Set Set Set Set	10 10 10 10 5	OTM	Member, Distribution	BPPB's Revenue Budget (Foreign)	640.00	Actual Dates Planned Days Planned Dates	Tender No. 27.11.0000.304.22.243.22 date: 30/06/2022
21	GRF-49 (2021-22)		(a) Non-directional Over Current & Non-directional Earth Fault (ABB REF611) (for 33KV Transformer Feeder) (b) Non-Directional Over Current & Directional Earth Fault (ABB REF611) (for 33KV Incoming/Outgoing Feeder) (c) Differential Relay with REF Feature (ABB REF615) (for 33KV Transformer Feeder)	Set Set Set	10 10 10	OTM	Member, Distribution	BPPB's Revenue Budget (Foreign)	230.00	Planned Dates Planned Days Planned Dates Planned Dates Planned Days	Tender No. 27.11.0000.304.22.144.22 date: 30/06/2022

22	GRF-50 (2021-22)	-	Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Cahogram and Curnila Zone	Nos.	85,000	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	3,200.00	Planned Dates Planned Dates Planned Days	Tender No. 27.11.0000.304.22.234.22 date: 16/06/2022
23	GRF-51 (2021-22)	-	Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Mymenshight and Syhel Zone	Nos.	85,000	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	3,200.00	Planned Dates Planned Dates Planned Days	Tender No. 27.11.0000.304.22.133.22 date: 16/06/2022
24	GRF-54 (2021-22)	-	DESIGN, SUPPLY, INSTALLATION, TESTING, COMMISSIONING OF ADVANCED METERING INFRASTRUCTURE (AMI) INCLUDING UPGRADE OF UNIFIED PREPAID SYSTEM ON TURKEY BASIS	Lot	1	One Stage Two Envelope	CCGP	BPDB's Revenue Budget (Foreign)	27050.00	Planned Dates Planned Dates Planned Days Actual Dates	Tender No.27.11.0000.304.22.229.22, date: 30/05/2022
25	GRF-03 (2020-21)	-	Supply of Single Phase & Three Phase Solid State Smart Prepayment Meter with PLC Module for New Connection.	Nos.	100,000	OTM	Ministry	BPDB's Revenue Budget (Foreign)	1,200.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.21.145.21.1127 date: 20/12/2021
			a) Single Phase		5,000						
			b) Three Phase								
26	GRF-04 (2020-21)	-	Twist Tight (TT) Bar-coded Seal	Nos.	1,000,000	OTM	Member, Distribution, BPDB	BPDB's Revenue Budget	80.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.21.207.21.02, date 14/07/2021
27	GRF-07 (2020-21)	-	Supply of 110 V, 3x1(2) A, 3-Phase, 4-Wire, Accuracy Class-0.2 Solid State double Tariff Programmable Energy Meter with Modern	Nos.	400	OTM	Member, Distribution, BPDB	BPDB's Revenue Budget (Foreign)	87.00	Planned Dates Planned Days	Contract No.27.11.0000.304.21.132.21.1117 date 04/10/2021
28	GRF-08 (2020-21)	-	Supply of 10-20/5 Current Transformer (CT)	Nos.	900	OTM	Member, Distribution, BPDB	BPDB's Revenue Budget (Foreign)	110.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.21.206.21.08, date: 29/08/2021
29	GRF-13 (2020-21)	2	Procurement of 11KV ACR (for Tongji Store)	Nos.	100	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	632.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.21.135.21.1113 date 06/09/2021
30	GRF-14 (2020-21)	2	Procurement of 11KV ACR (for Fauzdehah Store)	Nos.	100	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	632.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.21.221.21.10, date: 06/09/2021
31	GRF-34 (2020-21)		Supply, Installation, Testing, Commissioning With Related Services of Transformer Vacuum Drying Plant at CERS, BPDB, Tongji, Gazipur	Lot	1	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	1832.00	Planned Dates Planned Days Actual Dates	Contract No.27.11.0000.304.21.144.21.1124 date 24/10/2021
32	GRL-14 (2019-20)	-	Supply, Installation, Testing and Commissioning with related services of 33KV Remote Communicable Overhead Fault Passage Indicator at Dolzazari Grid to Bandaban as a Pilot Project.	Lot	1	DPM	Director, Purchase	BPDB's Revenue Budget	70.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.19.104.19.1035, date 22/12/2019
33	GRF-31 (2018-19)	1	11KV, 1x240mm ² XLPE Copper Cable	Km.	30	OTM	The Board of BPDB	BPDB's Revenue Budget (Foreign)	964.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.19.132.19.1016, date: 13/10/2019

34	GRF-39 (2018-19)	-	International Consultancy services of Feasibility study and preparation of detailed Design & Detailed Project Report (DPR) to Establish an underground Distribution Network (33kV, 11kV & LT lines including service connections) in four major cities of Chhatogram, Cumilla, Sylhet and Mymensingh Distribution Zone under BPPDB		OTM	The Board of BDPB	BPPDB's Revenue Budget (Foreign)	2580.00	Planned Dates Planned Days Actual Dates	Contract No. 10562, Dated: 05.02.2020
35	GRF-40 (2018-19)	-	International Consultancy services of Survey, preparation of detailed Design & Bidding Documents to Establish a SCADA Network, Implementation Supervision, taking and handover of SCADA systems for new and existing 33/11kV distribution Sub-Stations including extension or up-gradation of existing SCADA system (Where ever applicable) under four Power Distribution Zones of BPPDB namely Chhatogram, Cumilla, Sylhet and Mymensingh.		OTM	The Board of BDPB	BPPDB's Revenue Budget (Foreign)	2600.00	Planned Dates Planned Days Actual Dates	Contract No. 10588, Dated: 14.12.2020
36	GRF-09 (2017-18)	-	Supply and Installation of Hardware & Software for Implementing of GIS Based Distribution Network System and Preparation of 25 Years Master Plan for BPPDB.	Lot	OTM	CCGP	BPPDB's Revenue Budget (Foreign)	2,400.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.18.103.18.956, Dated 27/11/2018
37	GRF-15 (2017-18)		Supply, Installation, Testing, Commissioning With Related Services of Transformer Vacuum Drying Plant at ZRS, BPPDB, Tongi, Gazipur	Lot	DPM	The Board of BDPB	BPPDB's Revenue Budget (Foreign)	400.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.17.222.18.104, Dated: 10.06.2018
38	GRF-34 (2017-18)	-	Design, Supply, Installation, Testing, Commissioning of Transformer repairing Workshop for a New Modern Electrical Testing Laboratory at Chitragong under Zonal Repair Shop (ZRS), BPPDB, Chitragong on Turnkey Basis	Lot	OTM	The Board of BDPB	BPPDB's Revenue Budget (Foreign)	1000.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.18.264.19.59, dated:22.01.2019
39	GRF-35 (2017-18)	-	Design, Supply, Installation, Testing, Commissioning of Electrical Testing equipment for a New (2nd Phase) Modern Electrical Testing Laboratory at CERS, BPPDB, Tongi, Gazipur on Turnkey Basis.	Lot	OTM	The Board of BDPB	BPPDB's Revenue Budget (Foreign)	1200.00	Planned Dates Planned Days Actual Dates	Contract No. 27.11.0000.304.18.259.19.80, Dated: 27.05.2019
40	GRF-36 (2017-18)	-	Procurement of 11kV GIS Panels with accessories for Halkishahar, Chhatogram.	Nos.	OTM	The Board of BDPB	BPPDB's Revenue Budget	380.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.18.267.18.45, Dated: 10.12.2018
41	GRF-37 (2017-18)	-	Procurement of 33kV GIS Panels with accessories for Halkishahar, Chhatogram.	Nos.	OTM	Ministry	BPPDB's Revenue Budget	760.00	Planned Dates Planned Days	Contract No. 27.11.0000.304.18.268.19.60, Dated: 31.01.2019
42	GRF-39 (2016-17)		Design, Supply, Installation, Testing and Commissioning of Electrical Testing equipment for a new Modern Electrical Testing Laboratory at Tongi, Gazipur on Turnkey basis under Central Equipment Repair Shop (CERS), BPPDB, Tongi, Gazipur.	Lot	OTM	The Board, BPPDB	BPPDB's Revenue Budget (Foreign)	1260.00	Planned Dates Planned Days Actual Dates	Contract No. 10332, Dated: 03.12.2017

43	-	-	Design, Manufacturer, supply, installation, Testing & Commissioning of Software, Hardware, Meter & Networking of Pre-Paid e-metering system on Trunkly Basis.	-	-	OTM	Ministry	BPOB's Revenue Budget (foreign)	1,700.00	Planned Dates Planned Days Actual Dates	Contract No. 09793, Dated: 14.07.2011
Grand Total for APP FY-2022-23 (FOR APPROVAL)										89,190.00	

[Signature]
7.12.2011
Deputy Director-01
Directorate of purchase
BPDB, Dhaka

[Signature]
2.12.2011
Deputy Director-02
Directorate of purchase
BPDB, Dhaka

[Signature]
09-12-2011
Director
Directorate of purchase
BPDB, Dhaka

[Signature]
25/12/2011
Member
Distribution
BPDB, Dhaka